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March 9, 2016

FEDEX MAIL - TRACKING NUMBER: 
7758 3128 6021

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Boulevard 
Chicago, Illinois 60604

Subject: Monthly Progress Report Number 264
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation is submitting monthly Progress Report No. 264 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of February 2016. Please find attached CMS Monthly Progress Report Number 
213.

Should you need additional information, please contact us at your convenience.

Regards,

GregoV E. Pfium

Attachment

Tracy Kecskemet! - MDEQ Warren 
J. Cashin - Bacon Memorial Public Library 
J. McKenna - Arcadis 
M. Gerdenich - BASF

R. Conforti - MDEQ-WHMD 
M. Erickson - Arcadis 
B. Diepeveen - BASF 
A. Mucha - USEPA

BASF Corporation
1609 Biddle Avenue 
Wyandotte, Ml 48192-3729 
Tel (734) 324-6161 
WWW basf com/usa Helping Make Products Better ®



CMS MONTHLY PROGRESS REPORT NO. 213

Project:

Facility:

BASF Project Coordinator: 

Arcadis Project Manager: 

Reporting Period:

Date of Report:

Corrective Measures Study
for the BASF Wyandotte North Works

1609 Biddle Avenue 
Wyandotte, Michigan 48192

Michael Gerdenich

Michael Erickson

February 1 through February 29, 2016 

March 9, 2016

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

la. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred;

Sediments

BASF continues to engage with USEPA GLNPO and make progress on the Upper Trenton

Channel (UTC) Great Lakes Legacy Act (GLLA) project. As part of these ongoing planning

activities, the Stakeholders (BASF, Dow, and Arkema) participated in conference calls with

USEPA GLNPO on February 5 and 26. BASF also participated in a face to face meeting in

Chicago with representatives from USEPA GLNPO and USEPA RCRA on February 11, 2016.

Arcadis, the Stakeholder’s contractor, participated in a meeting on February 22 with the City of

Wyandotte to discuss the GLLA project.

• On February 2, 2016, the Stakeholders requested from USEPA a draft post-dredge 

management plan (PDMP) for TSCA areas, as well as information regarding the type of 

commitment needed by GLNPO prior to construction for responsibility of a cap maintenance 

plan.

• On February 2, 2016, the Stakeholders received from CFI2M (USEPA GLNPO’s contractor) 

a revised draft of the habitat plans for the Bishop Park area, which includes a sturgeon 

spawning reef.
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Monthly Progress Report
March 9, 2016

• On February 8, 2016, the Stakeholders provided a draft agenda to USEPA GLNPO for use 

in planning for the February 11 meeting in Chicago. This was followed by a revised agenda 

on February 9.

• On February 9 the Stakeholders received dredge depth figures and cross sections, as well 

as a table summarizing the shoreline features and proposed setbacks and side slopes, from 

CH2M for review.

• On February 10 the Stakeholders submitted to USEPA a table presenting preliminary 

shoreline evaluation and recommendations within the UTC GLLA project sub-areas, as well 

as an accompanying set of figures identifying shoreline features in the project areas.

• On February 22 Arcadis provided to the City of Wyandotte draft cross sections prepared by 

CFI2M for the Bishop Park area, a draft analysis of dredge volumes in this area prepared by 

CH2M, and a conceptual illustration of a cap for the Bishop Park area. These materials 

were shared in advance of the February 22 meeting with the City of Wyandotte to discuss 

the GLLA project in the Upper Trenton Channel.

• On February 23 the Stakeholders received a revised draft NPDES permit application for the 

UTC GLLA project from CH2M for review. The Stakeholders provided comment.

• On February 26 the Stakeholders received information regarding the project design 

boundaries from USEPA GLNPO for review. These materials included selected cross- 

sections for the North Works project area, a set of figures showing model output, and 

historical core logs.

Uplands

• On February 4 BASF received a letter from USEPA requesting that interactive spatial 

analysis tool in the previously established SharePoint site to allow for easier data sharing in 

the future. BASF met with USEPA on February 11 in part to discuss this request. The 

request was clarified during a call on February 26; the interactive spatial analysis tool will be 

developed for the ePrism platform with a March target delivery date.

• On February 4 USEPA requested that BASF respond to questions raised following the 

December 2015 meeting in Chicago. BASF is evaluating the request and will respond in 

March.

• On February 17 BASF requested the approval status for the Offsite sentinel well work plan 

that was submitted to USEPA in October 2015. BASF forwarded a copy of the Work Plan 

and comments were received from USEPA on February 29. BASF is evaluating the
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Monthly Progress Report
March 9, 2016

comments and will respond in March. Once the Work Plan is approved by USEPA BASF 

will commence with installation of the offsite sentinel/monitoring wells.

• On February 26 BASF receive an email correspondence from USEPA requesting that the 

individual appendices for the Draft CMS (submitted to USEPA in June 2015) be uploaded to 

the SharePoint site. The request was completed February 27.

• Preparations continued for the C02 Proof of Concept test. The test will be initiated following 

approval to install the offsite sentinel/monitoring wells.

lb. Summary of Changes Made to the CMS

• No changes were made during February 2016 other than as discussed in this report.

lc. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

• As discussed in this report.

ld. Problems/lssues Encountered and Resolutions
• None this month.

le. Sampling, Analytical, and Field Activities and Summary of Findings
• Please see Section la.

lf. Groundwater Modeling Activities and Summary of Findings
• None this month.

lg. Key Project Personnel Changes

• None.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

• BASF submitted Monthly Progress Report. #263 to the USEPA on February 8.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work

• Sentinel well installation and the C02 pilot test preparations will continue; field work 

commencement is contingent on USEPA approval of Work Plan, weather, and subcontractor 

coordination.
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Monthly Progress Report 
March 9, 2016

• BASF, Arkema, Dow, and USEPA-GLNPO are continuing with the UTC design project 

process.

• The 1®' Q 2016 groundwater performance monitoring effort will commence.

3b. Anticipated Problems and Proposed Resolutions

• No additions at this time.

This report was completed by;

BASF CORPORATION

H't'GregotyE. PFIum 
Vice President 
General Manager
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Gregory E. Pfium
Vice President 
General Manager

January 8, 2016

FEDEX MAIL - TRACKING NUMBER: 
7753 7263 6609

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Boulevard 
Chicago, Illinois 60604

Subject: Monthly Progress Report Number 262
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation is submitting monthly Progress Report No. 261 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of December 2015. Please find attached CMS Monthly Progress Report Number 
211.

Should you need additional information, please contact us at your convenience.

Regards,

Gregdry E. Pfium

Attachment

cc: Tracy Kecskemet! - MDEQ Warren
J. Cashin - Bacon Memorial Public Library 
J. McKenna - Arcadis 
M. Gerdenich - BASF

R. Conforti - MDEQ-WHMD 
M. Erickson - Arcadis 
B. Diepeveen - BASF 
A. Mucha - USEPA

BASF Corporation
1609 Biddle Avenue 
Wyandotte, Ml 48192-3729 
Tel. (734) 324-6161 
WWW bast com/usa Helping Make Products Better'



CMS MONTHLY PROGRESS REPORT NO. 211

Project: Corrective Measures Study
for the BASF Wyandotte North Works

Facility: 1609 Biddle Avenue
Wyandotte, Michigan 48192

BASF Project Coordinator: Michael Gerdenich

Arcadis Project Manager: Michael Erickson

Reporting Period: December 1 through December 31, 2015

Date of Report: January 8, 2016

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

1a. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

Sediments

BASF continues to engage with USEPA GLNPO and make progress on the Upper Trenton

Channel (UTC) Great Lakes Legacy Act (GLLA) project. As part of these ongoing planning

activities, the Stakeholders (BASF, Dow, and Arkema) participated in conference calls with

USEPA GLNPO on December 4, 10, and 17.

• On December 1 the Stakeholders provided comments on the NPDES permit application 

prepared by CH2M for the Temporary Water Treatment System for Detroit River Upper 

Trenton Channel (UTC) Dredging Activities.

• On December 2 CH2M and Arcadis discussed soft sediment modeling details pertaining to 

the North Works shoreline (dredge cut figures and soft sediment modeling information 

previously provided by CH2M).

• On December 3 the Stakeholders received a draft Bishop Park cost evaluation, with 

advantages and disadvantages for dredging and for capping, for review.
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Monthly Progress Report
January 8, 2016

• On December 10 the Stakeholders submitted a revised draft proposed post dredge 

management plan to USEPA GLNPO for review.

• On December 21 the Stakeholders requested a technical meeting with USEPA RCRA and 

GLNPO in person to discuss and finalize the Post-Dredge Management Plan (PDMP).

• On December 21 the Stakeholders acknowledged USEPA-GLNPO’s decision not to pursue 

the potential lower-cost option of disposing of a portion of the dredged material from the 

UTC GLLA project at the United States Army Corps of Engineers (USAGE) Point Mouillee 

Confined Disposal Facility (CDF).

• On December 22 the Stakeholders received the final 2015 Field Site Sampling Technical 

Memorandum for review.

Uplands

• On December 15 BASF met with USEPA-RCRA in Chicago (and MDEQ via phone) to 

present a high level CMS summary and discuss the path forward. It was agreed that BASF 

is on track with the overall strategy for the site. Formal comments on the draft CMS Report 

will be provided to BASF IstQ 2016. USEPA requested that the final CMS Report be a 

“stand-alone” document. Additional and specific items were also discussed at the meeting.

• On December 17 USEPA-RCRA emailed a meeting summary. BASF is reviewing the 

summary and will respond as appropriate in January.

lb. Summary of Changes Made to the CMS

• No changes were made during December 2015 other than as discussed in this report.

lc. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

• As discussed in this report.

ld. Problems/lssues Encountered and Resolutions
• None this month.

le. Sampling, Analytical, and Field Activities and Summary of Findings
• Please see Section la.
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Monthly Progress Report 
January 8, 2016

If. Groundwater Modeling Activities and Summary of Findings
• None this month.

1g. Key Project Personnel Changes

• None.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

• BASF submitted Monthly Progress Report. #261 to the USEPA on December 9.

• BASF submitted the October Consent Decree groundwater sampling activities summary 

memo MDEQ and USEPA on Dec. 11.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work

• Sentinel well installation and the C02 pilot test preparations will continue; field work 

commencement is contingent on Agency concurrence with the work scope and weather.

• BASF, Arkema, Dow, and USEPA-GLNPO are continuing with the UTC design project 

process.

• The Stakeholders requested a technical meeting with USEPA RCRA and GLNPO in person 

to discuss and finalize the Post-Dredge Management Plan (PDMP). This meeting may occur 

in January.

3b. Anticipated Problems and Proposed Resolutions

• No additions at this time.

This report was completed by:

BASF CORPORATION

GregoVy E. Wlum 
Vice President 
General Manager
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Gregory E. Pfium
Vice President 
General Manager

February 8, 2016

FEDEX MAIL - TRACKING NUMBER: 
7755 9468 0064

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Boulevard 
Chicago, Illinois 60604

Subject: Monthly Progress Report Number 263
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation is submitting monthly Progress Report No. 263 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of January 2015. Please find attached CMS Monthly Progress Report Number 
212.

Should you need additional information, please contact us at your convenience.

Regards,

Greg^ E. FJfum 

Attachment

cc: Tracy Kecskemet! - MDEQ Warren
J. Cashin - Bacon Memorial Public Library 
J. McKenna - Arcadis 
M. Gerdenich - BASF

R. Conforti - MDEQ-WHMD 
M. Erickson - Arcadis 
B. Diepeveen - BASF 
A. Mucha - USEPA

BASF Corporation
1609 Bjddle Avenue 
Wyandotte, Ml 48192-3729 
Tel (734)324-6161 
WWW bast com/usa Helping Make Products Better'



CMS MONTHLY PROGRESS REPORT NO. 212

Project: Corrective Measures Study
for the BASF Wyandotte North Works

Facility: 1609 Biddle Avenue
Wyandotte, Michigan 48192

BASF Project Coordinator: Michael Gerdenich

Arcadis Project Manager: Michael Erickson

Reporting Period: January 1 through January 31, 2016

Date of Report: January 8, 2016

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

1a. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred;

Sediments

BASF continues to engage with USEPA GLNPO and make progress on the Upper Trenton

Channel (UTC) Great Lakes Legacy Act (GLLA) project. As part of these ongoing planning

activities, the Stakeholders (BASF, Dow, and Arkema) participated in conference calls with

USEPA GLNPO on January 7, 14, and 29.

• On January 6 the Stakeholders received draft figures and cross sections of the Bishop Park 

area from USEPA GLNPO for review and discussion. These materials were prepared 

assuming a dredge scenario, but depict the cap elevation on the cross sections in the 

potential cap areas.

• On January 5 and 13 the Stakeholders submitted follow up requests for a meeting with 

representatives from the non-federal partners, USEPA GLNPO, and USEPA RCRA to 

resolve key remaining aspects of the project approach in order to proceed to the 30% 

design stage. These requests follow the prior December 21, 2015 request. BASF received 

confirmation of the February 11 meeting from USEPA GLNPO on January 20.

• On January 15 the Stakeholders received draft figures, cross sections and volumes 

associated with modeled TSCA removal areas in the UTC for review.
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Monthly Progress Report 
February 8, 2016

• On January 15 USEPA GLNPO fonwarded selected pages from Appendix D - Shoreline and 

Utility Conditions Survey of the Final Focused Feasibility Study for the Upper Trenton 

Channel (USEPA 2013) to the stakeholders for reference.

• On January 21 the Stakeholders received a proposed post-dredge management plan for 

soft sediment removal areas from USEPA GLNPO for review. The proposal differed from 

the PDMP that the Stakeholders had previously submitted. On January 28 the Stakeholders 

provided a list of discussion points to USEPA GLNPO, and requested clarification on these 

points during the regularly-scheduled project team call on January 29.

Uplands

• Preparations continued for the C02 Proof of Concept test. The test will be initiated 1®‘ Q 

2016 weather permitting.

• Preparations also continued for installation of the offsite sentinel wells at locations approved 

by MDEQ and USEPA.

lb. Summary of Changes Made to the CMS

• No changes were made during January 2016 other than as discussed in this report.

lc. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

• As discussed in this report.

ld. Problems/lssues Encountered and Resolutions
• None this month.

le. Sampling, Analytical, and Field Activities and Summary of Findings
• Please see Section la.

lf. Groundwater Modeling Activities and Summary of Findings
• None this month.

lg. Key Project Personnel Changes

• None.

Report 212
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CMS MONTHLY PROGRESS REPORT NO. 212

Project: Corrective Measures Study
for the BASF Wyandotte North Works

Facility: 1609 Biddle Avenue
Wyandotte, Michigan 48192

BASF Project Coordinator: Michael Gerdenich

Arcadis Project Manager: Michael Erickson

Reporting Period: January 1 through January 31, 2016

Date of Report: January 8, 2016

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

1a. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

Sediments

BASF continues to engage with USEPA GLNPO and make progress on the Upper Trenton

Channel (UTC) Great Lakes Legacy Act (GLLA) project. As part of these ongoing planning

activities, the Stakeholders (BASF, Dow, and Arkema) participated in conference calls with

USEPA GLNPO on January 7, 14, and 29.

• On January 6 the Stakeholders received draft figures and cross sections of the Bishop Park 

area from USEPA GLNPO for review and discussion. These materials were prepared 

assuming a dredge scenario, but depict the cap elevation on the cross sections in the 

potential cap areas.

• On January 5 and 13 the Stakeholders submitted follow up requests for a meeting with 

representatives from the non-federal partners, USEPA GLNPO, and USEPA RCRA to 

resolve key remaining aspects of the project approach in order to proceed to the 30% 

design stage. These requests follow the prior December 21, 2015 request. BASF received 

confirmation of the February 11 meeting from USEPA GLNPO on January 20.

• On January 15 the Stakeholders received draft figures, cross sections and volumes 

associated with modeled TSCA removal areas in the UTC for review.
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Monthly Progress Report
February 8, 2016

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

• BASF submitted Monthly Progress Report. #262 to the USEPA on January 8.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work

• Sentinel well installation and the C02 pilot test preparations will continue; field work 

commencement is contingent on weather and subcontractor coordination.

• BASF, Arkema, Dow, and USEPA-GLNPO are continuing with the UTC design project 

process.

• The Stakeholders requested a technical meeting with USEPA RCRA and GLNPO in person 

to discuss and finalize the Post-Dredge Management Plan (PDMP). This meeting has been 

scheduled for February 11 in Chicago.

3b. Anticipated Problems and Proposed Resolutions

• No additions at this time.

This report was completed by:

BASF CORPORATION

Gregol^E. PVUm 
Vice President 
General Manager

Report 212
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Gregory E. Pfium
Vice President 
General Manager

December 9, 2015

FEDEX MAIL - TRACKING NUMBER: 
7751 5621 8880

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Boulevard 
Chicago, Illinois 60604

Subject: Monthly Progress Report Number 261
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation is submitting monthly Progress Report No. 260 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of November 2015. Please find attached CMS Monthly Progress Report Number 
210.

Should you need additional information, please contact us at your convenience.

Regards,

Attachment

Tracy Kecskemeti - MDEQ Warren 
J. Cashin - Bacon Memorial Public Library 
J. McKenna - Arcadis 
M. Gerdenich - BASF

R. Conforti - MDEQ-WHMD 
M. Erickson - Arcadis 
B. Diepeveen - BASF 
A. Mucha - USEPA

BASF Corporation 
1609 Biddle Avenue 
Wyandotte, Ml 48192-3729 
Tel (734)324-6161 
WWW basf com/usa Helping Make Products Better ®



CMS MONTHLY PROGRESS REPORT NO. 210

Project:

Facility:

BASF Project Coordinator: 

Arcadis Project Manager: 

Reporting Period:

Date of Report:

Corrective Measures Study
for the BASF Wyandotte North Works

1609 Biddle Avenue 
Wyandotte, Michigan 48192

Michael Gerdenich

Michael Erickson

November 1 through November 30, 2015 

December 9, 2015

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

1a. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

Sediments

BASF continues to engage with USEPA GLNPO and make progress on the Upper Trenton 

Channel (UTC) Great Lakes Legacy Act (GLLA) project. As part of these ongoing planning 

activities, the Stakeholders (BASF, Dow, and Arkema) participated in conference calls with 

USEPA GLNPO on November 5, 12, and 19.

• On November 4 the Stakeholders received a draft Sediment Volume Summary 

Table from USEPA GLNPO for review. A revised draft of this table was provided on 

November 16.

• On November 5 the Stakeholders received a revised version of the sediment processing 

staging plan for the Arkema property for review.

• On November 6 the Stakeholders received a draft set of figures depicting the depth to 

clay for the project areas for review.
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Monthly Progress Report 
December 9, 2015

• On November 9 the Stakeholders received an initial draft of the NPDES permit 

application to be submitted to MDEQ for the Upper Trenton Channel sediment dredging 

project for review.

• On November 10 the Stakeholders received Attachment 4 to the 2015 Field Site 

Sampling Technical Memorandum for review. This attachment contained all geotechnical 

data collected by USEPA-GLNPO’s contractor that have been received to date.

• On November 10 Arcadis (the Stakeholder’s contractor) and CH2M (USEPA GLNPO’s 

contractor) participated in a conference call with USEPA GLNPO to discuss the results 

of treatability studies completed thus far in support of the remedial design.

• On November 16 Arcadis received files documenting the clay surface developed for the 

UTC project site from CH2M for review.

• On November 23 the Stakeholders received from CH2M draft figures showing dredge 

depths for review.

Uplands

• On November 3 Arcadis and BASF presented the C02 addition to groundwater Proof of 

Concept plan to the MDEQ Technical Advisory Panel (TAPs) for peer review and 

approval. MDEQ panel recommended approval of the work in a letter that was received 

on November 12.

• The October Consent Decree groundwater sampling summary memo is being prepared 

and will be submitted to MDEQ and USEPA in December.

On November 12 BASF received a letter from USEPA with responses and comments to 

the C02 diffusion pilot test work plant that was submitted in October. The letter also 

stated that BASF could proceed with implementation of the work plan. BASF prepared a 

response to these comments and these will be submitted to USEPA. The work plan will 

be implemented in January 2016.

• The approximate installation locations of both offsite monitoring and sentinel wells have 

been discussed with USEPA and MDEQ and this work will be completed as a work plan

Report 210
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Monthly Progress Report 
December 9, 2015

addendum to the Offsite Investigation work plan. Both the USEPA and MDEQ did not 

have any issues to where the wells would be located. This task is tentatively scheduled 

to be completed in conjunction with the C02 diffusion pilot test for January.

• BASF will meet USEPA on December 15 in Chicago to present a high level summary 

and discuss the submittal of the CMS (June, 2015) and then the next steps.

1 b. Summary of Changes Made to the CMS

• No changes were made during November 2015 other than as discussed in this report.

lc. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

• As discussed in this report.

ld. Problems/lssues Encountered and Resolutions
• None this month.

le. Sampling, Analytical, and Field Activities and Summary of Findings
• Please see Section la.

lf. Groundwater Modeling Activities and Summary of Findings
• None this month.

lg. Key Project Personnel Changes

• None.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

• BASF submitted Monthly Progress Report. #260 to the USEPA on November 9.

• BASF submitted Work Plan product as described in Section la.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD 

3a. Anticipated Work

• USEPA and MDEQ will continue review of the draft CMS Report submitted by BASF on 

June 25.

• The October Consent Decree groundwater sampling summary memo will be prepared and 

submitted the MDEQ and USEPA in December.

Report 210
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Monthly Progress Report
December 9, 2015

• The Q4 Performance Groundwater Monitoring summary memo will be prepared and 

submitted in December.

• A meeting with USEPA and MDEQ has been scheduled for December 15 to discuss the 

CMS report that was submitted by BASF in June.

• Sentinel well installation and the C02 pilot test preparations will continue; field work 

commencement is contingent on Agency concurrence with the work scopes.

• BASF, Arkema, Dow, and USEPA-GLNPO are continuing with the UTC design project 

process.

• Discussions will continue regarding establishment of a Polychlorinated Naphthalene (PCN) 

clean up goal (CUG) for the UTC project. While PCNs are a primary UTC project chemical 

of concern (COC), no formal cleanup criteria currently exist.

3b. Anticipated Problems and Proposed Resolutions

• No additions at this time.

This report was completed by:

BASF CORPORATION

Gregory E. Pfium 
Vice President 
General Manager
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The Chemical Company

Gregory E. Pfium
Vice President 
Genera] Manaaer

FEDEX MAIL - TRACKING NUMBER: 
798157300075

March 1«, 2014

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Boulevard 
Chicago, Illinois 60604

s/ibject: Monthly Progress Report Number 240
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

/Dear Mr. Thomas:

BASF Corporation is submitting monthly Progress Report No. 240 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of February 2014. Please find attached CMS Monthly Progress Report Number 
189.

Should you need additional information, please contact us at your convenience.

Regards,

Gregoi

Attachment

cc: Tracy Kecskemet! - MDEQ Warren
J. Cashin - Bacon Memorial Public Library 
J. McKenna - Arcadis 
M. Gerdenich - BASF

R. Conforti - MDEQ-WHMD 
M. Erickson - Arcadis 
B. Diepeveen - BASF 
A. Mucha - USEPA

BASF Corporation
1609 Biddle Avenue 
Wyandotte, Ml 48192-3729 
Tel (734)324-6161 
WWW basf com/usa



CMS MONTHLY PROGRESS REPORT NO. 189

Project: Corrective Measures Study
for the BASF Wyandotte North Works

Facility: 1609 Biddle Avenue
Wyandotte, Michigan 48192

BASF Project Coordinator: Michael Gerdenich

Arcadis Project Manager: Michael Erickson

Reporting Period: February 1 through February 28, 2014

Date of Report: March 10, 2014

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

1a. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

Sediments

• BASF continues to engage with USEPA GLNPO and make progress on the Upper Trenton 

Channel Great Lakes Legacy Act project. As part of these ongoing planning activities,

BASF participated in conference calls with USEPA GLNPO on February 19 and 28.

• On February 19, a PDF file identifying data use objectives, data needs and sample types for 

remedial design, as well as a summary description of Alternative 4, was forwarded to 

USEPA GLNPO for discussion.

• On February 19, USEPA GLNPO provided a file containing the sign in sheet from the public 

meeting held on January 15 in Wyandotte.

• On February 28, the non-federal partners (including BASF) provided a document 

summarizing a Proposed Approach to Develop a Clean-Up Goal For Chlorinated 

Naphthalenes in the Upper Trenton Channel to USEPA GLNPO for review and discussion.

Uplands

• BASF submitted the CMS DNAPL Investigation Work Plan on January 14, 2014. USEPA 

provided comments via letter dated January 30. A follow up call with the USEPA and MDEQ 

was held on February 18*'’ and the comments on the work plan were discussed. Some of 

the comments were sufficiently addressed verbally on the call and BASF is preparing a
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response to the remainder of comments. The response to comments will be submitted to 

USEPA and MDEQ.

• BASF submitted CMS work plans for the Shipping Channel Investigation and the Southern 

Property Boundary Investigation on January 28. Per the conference call held on February 

18’^ when the USEPA and the MDEQ have completed their review of these two CMS 

investigation work plans a conference call will scheduled with the agencies to discuss and 

questions and/or comments for the work plans. BASF may provide additional information on 

these work plans if required based on the outcome of the call.
• An email was sent to the USEPA (MDEQ copied) dated Feb. 10“^ informing the agencies 

that due to the harsh winter conditions in Michigan this winter that the scheduled start of the 

field work will be delayed until April. This delay in the schedule should not affect the final 

delivery date for the submission of the CMS.

• The CMS work plan for the Geochemical Investigation is currently being prepared and will 

be submitted in March.

1 b. Summary of Changes Made to the CMS

• No changes were made during February 2014 other than as discussed in this report.

lc. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

• As discussed in this report.

ld. Problems/lssues Encountered and Resolutions
• Severe cold and record snowfall in January, February, and March have greatly limited field 

work opportunities in southeast Michigan. This will impact commencement of the CMS field 

programs however at this time no impact to the CMS report delivery date of June 2015 is 

anticipated.

le. Sampling, Analytical, and Field Activities and Summary of Findings
• Please see Section la.

lf. Groundwater Modeling Activities and Summary of Findings
• BASF is evaluating revision of the site groundwater model.

lg. Key Project Personnel Changes

• None.
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2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

• BASF submitted Monthly Progress Report. #239 to the USEPA on February 10.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work

• BASF, Arkema, Union Carbide, and USEPA-GLNPO are continuing with the UTC design 

project process.

• The first quarter Performance Groundwater Sampling is scheduled to be performed on 

March 11, 12, and 13'^

• BASF is planning/implementing the CMS Work Plan tasks following USEPA approval of 

the Work Plans and moderation of the severe winter weather.

• BASF is preparing and will submit a response to USEPA comments to the CMS DNAPL 

Investigation Work Plan.

3b. Anticipated Problems and Proposed Resolutions

• No additions at this time.

This report was completed by;

BASF CORPORATION

Gregc^f E. vflum 

Vice President 
General Manager
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Gregory E. Pfium
Vice President 
General Manager

FEDEX MAIL - TRACKING NUMBER: 
7978 6476 7541

February 10, 2014

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Boulevard 
Chicago, Illinois 60604

Subject: Monthly Progress Report Number 239
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation is submitting monthly Progress Report No. 239 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of January 2014. Please find attached CMS Monthly Progress Report Number 
188.

Should you need additional information, please contact us at your convenience.

Regards,

Sre^ry y. Pfium

Attachment

cc: Tracy Kecskemet! - MDEQ Warren
J. Cashin - Bacon Memorial Public Library 
J. McKenna - Arcadis 
M. Gerdenich - BASF

BASF Corporation
1609 Biddle Avenue 
Wyandotte, Ml 48192-3729 
Tel. (734) 324-6161 
www.basf.com/usa

R. Conforti - MDEQ-WHMD 
M. Erickson - Arcadis 
B. Diepeveen - BASF 
A. Mucha - USEPA



CMS MONTHLY PROGRESS REPORT NO. 188

Project:

Facility:

BASF Project Coordinator: 

Arcadis Project Manager: 

Reporting Period:

Date of Report:

Corrective Measures Study
for the BASF Wyandotte North Works

1609 Biddle Avenue 
Wyandotte, Michigan 48192

Michael Gerdenich

Michael Erickson

January 1 through January 31, 2014 

February 10, 2014

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

la. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred;

Sediments

• BASF continues to engage with USEPA GLNPO and make progress on the Upper Trenton 

Channel Great Lakes Legacy Act project. As part of these ongoing planning activities, 

BASF participated in conference calls with USEPA GLNPO on January 8, 13, 23 and 27.

• On January 7, USEPA GLNPO provided draft posters for use in the January 15 public 

meeting for review. BASF provided comment on the posters on January 10 and USEPA 

GLNPO forwarded the proposed final posters on January 10.

• USEPA GLNPO provided BASF with a draft public meeting email invitation and agenda for 

review on January 8.

• On January 9 USEPA GLNPO provided draft updated language for the Great Lakes Legacy 

Act Upper Trenton Channel website. BASF provided suggested revisions to the language 

later that same day, and USEPA GLNPO provided the final language on January 10.

• On January 9, USEPA GLNPO forwarded questions regarding cost documentation during 

the (prior) feasibility phase of the Upper Trenton Channel project. On January 24 BASF 

provided responses to these questions.

• On January 14 a copy of the Upper Trenton Channel Database, v. 2.0, was forwarded to 

USEPA GLNPO at Amy Mucha’s request.

• On January 15 BASF accompanied USEPA to a public meeting held in Wyandotte to 

discuss the Upper Trenton Channel Focused Feasibility Study and ongoing planning for the
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remedial design phase of the project. BASF also participated in a follow up public 

teleconference on January 29.

• On January 23, USEPA GLNPO provided a file summarizing quality assurance 

considerations from Great Lakes Legacy Act Data Reporting Standard for use in field 

sampling plan and quality assurance project plan development on the Upper Trenton 

Channel project.

• Project progress reports for the periods April 1,2013 through September 29, 2013, were 

submitted to USEPA GLNPO on January 24. At the same time, a report documenting costs 

related to pre-design investigation activities for the period January 28, 2013 through 

September 29, 2013, was submitted to USEPA GLNPO. Invoice backup for each of these 

periods was forwarded to USEPA GLNPO in a separate transmittal at the same time.

• On January 27 a PDF file showing the proposed locations for additional analytical cores in 

the Upper Trenton Channel and an accompanying Excel file were forwarded to USEPA 

GLNPO for discussion. These items had been previously developed during discussions with 

GLNPO in early 2013.

Uplands

• BASF submitted the CMS DNAPL Investigation Work Plan to USEPA and MDEQ on 

January 14. USEPA provided comments via letter dated January 30. BASF is preparing a 

response to these comments.

• BASF submitted CMS work plans for the Shipping Channel Investigation and the Southern 

Property Boundary Investigation to USEPA and MDEQ on January 28.

• The CMS work plan for the Geochemical Investigation is currently being prepared and will 

be submitted in February.

• Preparations continue for work plan implementation tasks as weather allows.

lb. Summary of Changes Made to the CMS

• No changes were made during January 2014 other than as discussed in this report.

lc. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

• As discussed in this report.

ld. Problems/lssues Encountered and Resolutions
• Severe cold and record snowfall in January and February have greatly limited field work 

opportunities in southeast Michigan. This will impact commencement of the CMS field
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programs however at this time no impact to the CMS report delivery date of June 2015 is 

anticipated.

le. Sampling, Analytical, and Field Activities and Summary of Findings
• Please see Section la.

lf. Groundwater Modeling Activities and Summary of Findings
• BASF is evaluating revision of the site groundwater model.

lg. Key Project Personnel Changes

• None.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

• BASF submitted Monthly Progress Report. #238 to the USEPA on January 9.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD 

3a. Anticipated Work

• BASF, Arkema, Union Carbide, and USEPA-GLNPO are continuing with the UTC design 

project process.

• BASF is planning/implementing the CMS Work Plan tasks following USEPA approval of 

the Work Plan. Actual implementation will be in part dependent on weather conditions.

• BASF is preparing and will submit a response to USEPA comments to the CMS DNAPL 

Investigation Work Plan.

3b. Anticipated Problems and Proposed Resolutions

• No additions at this time.

This report was completed by:

BASF CORPORATION

Gregwfy E.lPflum 
Vice President 
General Manager
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□-BASF
The Chemical Company

Gregory E. Pfium
Vice President 
General Manager

FEDEX MAIL - TRACKING NUMBER: 
797592359740

January 9, 2014

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Boulevard 
Chicago, Illinois 60604

Subject; Monthly Progress Report Number 238 
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation is submitting monthly Progress Report No. 238 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of December 2013. Please find attached CMS Monthly Progress Report Number 
187.

Should you need additional information, please contact us at your convenience.

Regards,

Greg^ t PfIum 

Attachment

cc: Tracy Kecskemeti - MDEQ Warren
J. Cashin - Bacon Memorial Public Library 
J. McKenna - Arcadis 
M. Gerdenich - BASF

R. Conforti - MDEQ-WHMD 
M. Erickson - Arcadis 
B. Diepeveen - BASF 
A. Mucha - USEPA

BASF Corporation
1609 Biddle Avenue 
Wyandotte, Ml 48192-3729 
Tel (734)324-6161 
WWW bast com/usa



CMS MONTHLY PROGRESS REPORT NO. 187

Project: Corrective Measures Study
for the BASF Wyandotte North Works

Facility: 1609 Biddle Avenue
Wyandotte, Michigan 48192

BASF Project Coordinator: Michael Gerdenich

Arcadis Project Manager: Michael Erickson

Reporting Period: December 1 through December 31,2013

Date of Report: January 9, 2014

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

1a. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

• BASF participated in conference calls with USEPA GLNPO December 6, 12, and 20.

• On December 4 hard copies of the Final Focused Feasibility Study Report, Upper 

Trenton Channel, Detroit River Area of Concern were forwarded to the Bacon 

Memorial Library and the Riverview Public Library for inclusion in the public records 

repository.

• On December 5 a draft proposed basis for non-federal partner cost share for the 

remedial design phase was forward to USEPA GLNPO for review and discussion.

• On December 6 USEPA GLNPO provided a draft list of task items for the remedial 

design phase for review. This was followed by an updated list on December 20.

• On December 10 project progress reports for the periods October 24, 2011 through 

April 22, 2012 were submitted to USEPA GLNPO with associated invoice backup.

• On December 11 project progress reports for the periods April 23, 2012 through 

March 31, 2013 were submitted to USEPA GLNPO with associated invoice backup.

• On December 12 BASF received word that the GLLA Design Project Agreement had 

been signed by USEPA. The PA commits BASF to participation in the next phase of
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the voluntary Upper Trenton Channel sediment effort with GLNPO, Arkema, and 

Union Carbide.

• Planning continued for a public meeting to present the recommendations from the 

UTC FS report. The meeting has been scheduled for January 15, 2014. USEPA 

GLNPO provided a draft public meeting notice and revised fact sheet for the 

Sediment Cleanup Plan for Upper Trenton Channel for review December 3. A 

revised public meeting notice was provided to BASF on December 11 for review, 

accompanied by a draft public meeting invitation. BASF provided comments on the 

public meeting notice on December 11; arrangements were also made with the local 

paper to publish a notice for the public meeting once per week until the public 

meeting takes place. USEPA GLNPO provided a final public meeting invitation on 

December 17.

• On December 18, 2013, BASF provided USEPA GLNPO with a figure showing the 

Alternative 4 outline from the Final Focused Feasibility Study Report for the Upper 

Trenton Channel for inclusion in the public meeting presentation.

• USEPA GLNPO provided files summarizing data needs in the Upper Trenton 

Channel for review and discussion on the December 20, 2013 conference call.

Uplands

• On December 17 a webinar conference was held with the USEPA and MDEQ to discuss the 

CMS path forward and schedule. The revised schedule was accepted with the 

acknowledgment from the group that it is a very aggressive schedule and the understanding 

that it will need to be flexible. Work Plans will be prepared for the field tasks to be 

completed and will be submitted for agency concurrence on the objectives and approach. A 

formal review of the work plans will not be requested. A full summary and action items of 

the meeting was prepared by USEPA and sent to MDEQ and BASF for review. BASF is 

reviewing the meeting summary and will offer comments and edits and submit back to 

USEPA and MDEQ for concurrence and implementation.

• On December 31 BASF delivered a copy of the 2013 quarterly performance groundwater 

monitoring program and the twice annual 1986 consent decree sampling program summary.

1b. Summary of Changes Made to the CMS

• No changes were made during December 2013 other than as discussed in this report.
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lc. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

• As discussed in this report.

ld. Problems/Issues Encountered and Resolutions
• None this period.

le. Sampling, Analytical, and Field Activities and Summary of Findings
• Please see Section la.

lf. Groundwater Modeling Activities and Summary of Findings
• BASF is evaluating revision of the site groundwater model.

lg. Key Project Personnel Changes

• None.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

• BASF submitted Monthly Progress Report. #237 to the USEPA on December 10.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD 

3a. Anticipated Work

• BASF, Arkema, Union Carbide, and USEPA-GLNPO are continuing with the UTC design 

project process.

• BASF is planning/implementing the CMS Work Plan tasks following USEPA approval of 

the Work Plan. Actual implementation will be in part dependent on weather conditions.

• Arcadis will continue with preparations for implementation of CMS elements following the 

meeting with USEPA.

3b. Anticipated Problems and Proposed Resolutions

• No additions at this time.

This report was completed by;

BASF CORPORATION

Greg^^ Br Pfium 
Vice President 
General Manager
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□-BASF
The Chemical Company

Helping Make 
Products Better™

J.D. Purvis
Vice President 
General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED: 
7005 3110 0003 0609 0683

December 9, 2010

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Boulevard 
Chicago, Illinois 60604

Subject: Monthly Progress Report Number 201
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation is submitting monthly Progress Report No. 201 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of November 2010. Please find attached CMS Monthly Progress Report Number 
150.

Should you need additional information, please contact us at your convenience.

Regards,

BjLiwA
J.D. Purvis 

Attachment

L. Aubuchon - MDEQ Warren
J. Cashin - Bacon Memorial Public Library 
J. McKenna - Arcadis
M. Gerdenich - BASF

R. Conforti - MDEQ-WHMD 
M. Erickson - Arcadis 
B. Diepeveen - BASF 
A. Mucha - USEPA

BASF Corporation
1609 Biddle Avenue 
Wyandotte, Ml 48192-3729 
Tel (734)324-6161



CMS MONTHLY PROGRESS REPORT NO. 150

Project: Corrective Measures Study
for the BASF Wyandotte North Works

Facility: 1609 Biddle Avenue
Wyandotte, Michigan 48192

BASF Project Coordinator: Michael Gerdenich

Arcadis Project Manager: Michael Erickson

Reporting Period: November 1 through November 30, 2010

Date of Report: December 10, 2010

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

la. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

• BASF's consultant completed the 4*^ Quarter performance monitoring data collection the 

week of November 15‘^ The data will be compiled into the 2010 data summary report for 

distribution to the Michigan Department of Natural Resources and Environment (MDNRE) 

and USEPA.

• On Monday November 15 a representative of the MDNRE was at the North Works to 

observe BASF's contractor collect measurements from existing groundwater monitoring 

wells.

• Field notes from United States Environmental Protection Agency (USEPA) Pore Water 

Sampling Collection work along BASF North Works completed the week of October 25 were 

received on November 16.

• BASF participated in conference calls with Great Lakes National Program Office (GLNPO), 

Legacy Site Services, Inc. (LSS) and ARCADIS on November 23, 2010 to discuss items 

related to the Upper Trenton Channel Great Lakes Legacy Act (GLLA) project.

lb. Summary of Changes Made to the CMS

• No changes were made during November 2010.
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lc. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

• None outside of participation on conference calls and/or document cc copies.

ld. Problems/Issues Encountered and Resolutions

• The IM Work Plan discussions extended beyond the anticipated time and tasks added at the 

direction of USEPA-RCRA however the overall schedule was not significantly impacted.

• USEPA-RCRA issued a letter to BASF by e-mail on May 18*'^ (US Mail on May 27**^) calling 

for preparation of an IM Design Work Plan for sediments and implementation of the plan 

during calendar year 2010. Initial review the letter by BASF identified multiple points of 

disagreement regarding facts and data interpretation. BASF and USEPA-RCRA 

implemented the dispute resolution process and the matter was resolved through USEPA’s 

June 23^'’ letter.

le. Sampling, Analytical, and Field Activities and Summary of Findings

• Please see Section la.

lf. Groundwater Modeling Activities and Summary of Findings

• None.

lg. Key Project Personnel Changes

• None.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

• BASF submitted Monthly Progress Report. #200 to the USEPA on November 10'^

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work

• BASF will respond to EPA-RCRA’s preliminary comments to the draft IMDWP when 

received from USEPA-RCRA.

• BASF will review USEPA-RCRA’s October field notes and data.

• BASF, Arkema, and USEPA-GLNPO will commence with the upper Trenton Channel 

Supplemental Sampling and Feasibility Analysis field efforts once the USEPA contractor is 

retained and SOPs prepared.
• BASF is preparing the annual performance monitoring data package for distribution 1®* 

Quarter 2011.
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• BASF’s contractor will resurvey site groundwater monitoring wells at North Works. The 

work is weather dependent.

3b. Anticipated Problems and Proposed Resolutions

• No additions at this time.

This report was completed by:

BASF CORPORATION

D.
J.D. Purvis 
Vice President 
General Manager
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□-BASF
The Chemical Company

Helping Make 
Products Better™

J.D. Purvis
Vice President 
General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED: 
7006 2760 0003 0406 6650

November 10, 2010

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Boulevard 
Chicago, Illinois 60604

Subject: Monthly Progress Report Number 200
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation is submitting monthly Progress Report No. 200 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of October 2010. Please find attached CMS Monthly Progress Report Number 
149.

Should you need additional information, please contact us at your convenience.

Regards,

J.D. Purvis 

Attachment

cc: L. Aubuchon - MDEQ Warren
J. Cashin - Bacon Memorial Public Library 
J. McKenna - Arcadis 
M. Gerdenich - BASF

R. Conforti - MDEQ-WHMD 
M. Erickson - Arcadis 
B. Diepeveen - BASF 
A. Mucha - USEPA

BASF Corporation 
1609 Biddle Avenue 
Wyandotte, Ml 48192-3729 
Tel. (734) 324-6161 
WWW basf com/usa



CMS MONTHLY PROGRESS REPORT NO. 149

Project: Corrective Measures Study
for the BASF Wyandotte North Works

Facility: 1609 Biddle Avenue
Wyandotte, Michigan 48192

BASF Project Coordinator: Michael Gerdenich

Arcadis Project Manager: Michael Erickson

Reporting Period: October 1 through October 31, 2010

Date of Report: November 10, 2010

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

la. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

• On October 1 BASF, Arkema and USEPA-GLNPO signed a Project Agreement for the 

upper Trenton Channel Supplemental Sampling and Feasibility Analysis project. Work 

scope/SOP preparations and contractor procurement for this voluntary effort are underway.

• On October 19th BASF was informed by USEPA-RCRA of their intent to implement a pore 

water collection plan off of the North Works shoreline. This work was counter to the path 
forward set during BASF’s meeting with USEPA-RCRA on September 16**^ to discuss the 

draft Interim Measure Design Work Plan (IMDWP) that was submitted by BASF in August. 

Rather than providing comments to this document as mutually agreed USEPA-RCRA 

instead pulled together a plan to collect additional water samples.
• On October 20‘^ USEPA-RCRA provided BASF with a copy of the final sampling SOP and 

the schedule for implementation, October 25*'^ through 29*^. On short notice BASF reviewed 

this submittal and provided USEPA-RCRA with comments regarding approach and technical 
concerns on October 25'^

• USEPA-RCRA implemented their plan as scheduled October 25*'’ through 29**’.

lb. Summary of Changes Made to the CMS

• No changes were made during October 2010.
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lc. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

• None outside of participation on conference calls and/or document cc copies.

ld. Problems/lssues Encountered and Resolutions

• The IM Work Plan discussions extended beyond the anticipated time and tasks added at the 

direction of USEPA-RCRA however the overall schedule was not significantly impacted.

• USEPA-RCRA issued a letter to BASF by e-mail on May 18*^' (US Mail on May 27*'^) calling 

for preparation of an IM Design Work Plan for sediments and implementation of the plan 

during calendar year 2010. Initial review the letter by BASF identified multiple points of 

disagreement regarding facts and data interpretation. BASF and USEPA-RCRA 

implemented the dispute resolution process and the matter was resolved through USEPA’s 

June 23^'* letter.

le. Sampling, Analytical, and Field Activities and Summary of Findings

• Please see Section la.

lf. Groundwater Modeling Activities and Summary of Findings
• None.

lg. Key Project Personnel Changes

• None.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

• BASF submitted Monthly Progress Report. #199 to the USEPA on October 11‘^

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work

• BASF will respond to EPA-RCRA’s preliminary comments to the draft IMDWP when 

received from USEPA-RCRA.

• BASF will review USEPA-RCRA’s October field notes and data when supplied by USEPA.
• BASF will implement the 4**^ Quarter performance monitoring effort the week of November 

15*^. The Michigan MDNRE has asked to participate and BASF will coordinate.

• BASF, Arkema, and USEPA-GLNPO will commence the upper Trenton Channel 

Supplemental Sampling and Feasibility Analysis field efforts once the USEPA contractor is 

retained and SOPs prepared (underway). Initial efforts may commence in November but 

will likely extend into spring 2011.
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3b. Anticipated Problems and Proposed Resoiutions

• No additions at this time.

This report was completed by;

BASF CORPORATION

J.D. Purvis 
Vice President 
General Manager
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Q-B/^
The Chemical Company

Helping Make 
Products Better™

J.D. Purvis 
Vice President 
General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED: 
7005 3110 0003 0609 0676

October 11,2010

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE^OJ)
77 West Jackson Boulevard 
Chicago, Illinois 60604

Subject; Monthly Progress Report Number 199 
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas;

BASF Corporation is submitting monthly Progress Report No. 199 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.; V-W-011-94) 
during the month of September 2010. Please find attached CMS Monthly Progress Report 
Number 148.

Should you need additional information, please contact us at your convenience.

Regards,

J.D. Purvis

Attachment

cc; L. Aubuchon - MDEQ Warren
J- Cashin - Bacon Memorial Public Library 
J. McKenna - Arcadis 
M. Gerdenich - BASF

R. Conforti - MDEQ-WHMD 
M. Erickson - Arcadis 
B. Diepeveen - BASF

BASF Corporation 
1609 Biddle Avenue 
Wyandotte, Ml 48192-3729 
Tel. (794) 324-6161
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CMS MONTHLY PROGRESS REPORT NO. 148

Project:

Facility:

BASF Project Coordinator: 

Arcadis Project Manager: 

Reporting Period:

Date of Report:

Corrective Measures Study
for the BASF Wyandotte North Works

1609 Biddle Avenue 
Wyandotte, Michigan 48192

Michael Gerdcnich

Michael Erickson

September 1 through Septernber 30, 2010 

October 11,2010

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

la. Work Performed, Signiricant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

• The 3''* quarter performance groundwater monitoring program was conducted September 

27”^ through the 29^^

• BASF met with USEPA in Chicago on September 16*^ to discuss the draft Interim Measure 

Design Work Plan (IMDWP) that was submitted by BASF in August.

• The third quarter of videotaping of fiah and their habitat offshore in the Detroit River was 

completed on September 17®'.

• Project Agreement negotiations between USEPA. BASF, and Arkema are underway for the 

upper Trenton Channel Supplemental Sampling and Feasibility Analysis project application,

lb. Summary of Changes Made to the CMS

• No changes were made during September 2010.

1 c. Summary of Contacts with State Government, Local Community Representatives, or 
Public Interest Groups

• None outside of participation on conference calls and/or document cc copies.

1 d. Problems/Issues Encountered and Resolutions

• The IM Work Plan discussions extended beyond the anticipated time and tasks added at the 

direction of USEPA however the overall schedule was not significantly impacted.
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• USEPA issued a letter to BASF by e-mail on May IS®’ (US Mail on May 27“’) calling for 

preparation of an IM Design Work Pian for sediments and implementation of the plan during 

calendar year 2010. Initial review the letter by BASF iderrlified multiple points of 

disagreement regarding facts and data interpretation. BASF and USEPA implemented the 
dispute resolution process and the matter was resolved through USEPA’s June 23’*^ letter.

le. Sampling, Analytical, and Field Activities and Summary of Findings

• Please see Section 1 a.

lf. Groundwater Modeling Activities and Summary of Findings

• None.

lg. Key Project Personnel Changes

• None.

2. DELIVERABLES/REPORTS GENERATED DURING 1 HIS REPORTING PERIOD 

■ BASF submitted Monthly Progress Report. #198 to the USEPA on September 10‘^

3, ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD 

3a. Anticipated Work
• BASF will respond to EPA’s preliminary comments to the Draft IMDWP when received from 

EPA.
• BASF anticipates approval of the upper Trenton Channel Supplemental Sampling and 

Feasibility Analysis Project Agreement in early October. Assuming approval, field efforts 

would begin in October/early November.

3b. Anticipated Problems and Proposed Resolutions

• No additions at this time.

This report was completed by;

BASF CORPORATION

J.D. Purvis 
Vice President 
General Manager

Report 148
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Fax Cover Sheet
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US Environmental Pro^ction Agency 

Fax 2) 353-4788
Phone

Date 2010
Pages 1 Of 4

subjeot EPA Monthly Progress Report

From J.D. Purvis

Fax (734) 324-6775 
Phone (734)324-6161

Comments:
Hard Copy to Follow.

NOTE: October 10^ (the due date) fell on a Sunday, and Monday 
was Columbus Day. Therefore, there isn’t any Postal Service until 
Tuesday, October 12, 2010.



□-BASF
TTie Chemical Company

Helping Make 
Products Better™

J.D. Purvis
Vice President 
General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED: 
7005 3110 0003 0609 0669

September 10, 2010

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Boulevard 
Chicago, Illinois 60604

Subject: Monthly Progress Report Number 198
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation is submitting monthly Progress Report No. 198 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of August 2010. Please find attached CMS Monthly Progress Report Number 
147.

Should you need additional information, please contact us at your convenience.

Regards,

\>
J.D. Purvis

Attachment

cc: L. Aubuchon - MDEQ Warren
J. Cashin - Bacon Memorial Public Library 
J. McKenna - Arcadis 
M. Gerdenich - BASF

R. Conforti - MDEQ-WHMD 
M. Erickson - Arcadis 
B. Diepeveen - BASF

BASF Corporation
1609 Biddle Avenue 
Wyandotte, Ml 48192-3729 
Tel (734)324-6161 
WWW bast com/usa



CMS MONTHLY PROGRESS REPORT NO. 147

Project:

Facility:

BASF Project Coordinator: 

Arcadis Project Manager: 

Reporting Period:

Date of Report:

Corrective Measures Study
for the BASF Wyandotte North Works

1609 Biddle Avenue 
Wyandotte, Michigan 48192

Michael Gerdenich

Michael Erickson

August 1 through August 31,2010 

September 10, 2010

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

1a. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

• BASF’s consultant continued preparation of the draft RCRA Interim Measures Design Work 

Plan (IMDWP). The draft IMDWP was to USEPA on schedule on August 18*^ A follow-up 

meeting with USEPA has been tentatively scheduled for September 16**^ in Chicago to 

discuss the draft and any questions or comments regarding the submittal.

1 b. Summary of Changes Made to the CMS

• No changes were made during August 2010.

lc. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

• None outside of participation on conference calls and/or document cc copies.

ld. Problems/lssues Encountered and Resolutions

• The IM Work Plan discussions extended beyond the anticipated time and tasks added at the 

direction of USEPA however the overall schedule was not significantly impacted.
• USEPA issued a letter to BASF by e-mail on May 18'^ (US Mail on May 27*'') calling for 

preparation of an IM Design Work Plan for sediments and implementation of the plan during 

calendar year 2010. Initial review the letter by BASF identified multiple points of 

disagreement regarding facts and data interpretation. BASF and USEPA implemented the 

dispute resolution process and the matter was resolved through USEPA’s June 23'" letter.
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Monthly Progress Report 
September 10, 2010

le. Sampling, Analytical, and Field Activities and Summary of Findings

• Please see Section la.

lf. Groundwater Modeling Activities and Summary of Findings

• None.

lg. Key Project Personnel Changes

• None.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

• BASF submitted Monthly Progress Report. #197 to the USEPA on August 10‘^

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD 

3a. Anticipated Work

• The performance monitoring for North Works for the third quarter is scheduled to be 

completed in September.

3b. Anticipated Problems and Proposed Resolutions

• No additions at this time.

This report was completed by;

BASF CORPORATION

J.D. Purvis 
Vice President 
General Manager

Report 147
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□■BASF
The Chemical Company

No, 2296 P. 2

Helping Make 
Products Better™

J.D. Purvis
Vice President 
General Manager

September 10, 2010

CERTIFIED MAIL - RETURN RECEIPT REQUESTED;
7005 3110 0003 0609 0669

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V{DE-9J)
77 West Jackson Boulevard 
Chicago, Illinois 60604

Subject; Monthly Progress Report Number 198 
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation is submitting monthly Progress Report No. 198 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of August 2010. Please find attached CMS Monthly Progress Report Number 
147.

Should you need additional information, please contact us at your convenience.

Regards.

\J
J.D. Purvis 

Attachment

cc; L. Aubuchon - MDEQ Warren
J. Cashin - Bacon Memorial Public Library 
J. McKenna-Arcadis 
M. Gerdenich - BASF

R. Conforti - MDEQ-WHMD 
M. Erickson - Arcadis 
B. Diepeveen - BASF

BASF Corporatien 
1609 BiddI? Avenue 
Wyandotte, Ml 43192-3729 
TSI' (734) 324-6191 
WWW basf.coin/usa



□■BASF
The Chemical Company

Helping Make 
Products Better™

J.D. Purvis
Vice President 
General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED: 
7005 3110 0003 0609 0652

August 10, 2010

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Boulevard 
Chicago, Illinois 60604

Subject: Monthly Progress Report Number 197
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas;

BASF Corporation is submitting monthly Progress Report No. 197 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of July 2010. Please find attached CMS Monthly Progress Report Number 146.

Should you need additional information, please contact us at your convenience.

Regards,

J.D. Purvis 

Attachment

cc: L. Aubuchon - MDEQ Warren
J. Cashin - Bacon Memorial Public Library 
J. McKenna - Arcadis 
M. Gerdenich - BASF

R. Conforti - MDEQ-WHMD 
M. Erickson - Arcadis 
B. Diepeveen - BASF

BASF Corporation
1609 Biddle Avenue 
Wyandotte, Ml 48192-3729 
Tel. (734) 324-6161 
www.basf.com/usa



CMS MONTHLY PROGRESS REPORT NO. 146

Project: Corrective Measures Study
for the BASF Wyandotte North Works

Facility: 1609 Biddle Avenue
Wyandotte, Michigan 48192

BASF Project Coordinator: Michael Gerdenich

Arcadis Project Manager: Michael Erickson

Reporting Period: July 1 through July 31, 2010

Date of Report: August 10, 2010

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

1a. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

• BASF participated in a conference call on July 22"'* with USEPA to discuss the proposed 

outline of the Interim Measures Design Work Plan (IMDWP).
• BASF participated in a face to face meeting with USEPA in Chicago on July 30^'^ to discuss 

the project footprint development, design considerations, and the proposed interim measure 

that will be presented in IMDWP.

• In response to the Great Lakes Legacy Act Request for Projects, BASF co-submitted an 

Upper Trenton Channel - Supplemental Sampling and Feasibility Study application to 

USEPA on July 21 On July 30**^ a meeting was held in Chicago to discuss the elements of 

the application.

1 b. Summary of Changes Made to the CMS

• No changes were made during July 2010.

lc. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

• None outside of participation on conference calls and/or document cc copies.

ld. Problems/lssues Encountered and Resolutions

• The IM Work Plan discussions extended beyond the anticipated time and tasks added at the 

direction of USEPA however the overall schedule was not significantly impacted.
• USEPA issued a letter to BASF by e-mail on May 18*^ (US Mail on May 27'^) calling for 

preparation of an IM Design Work Plan for sediments and implementation of the plan during
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Monthly Progress Report 
August 10, 2010

calendar year 2010. Initial review the letter by BASF identified multiple points of 

disagreement regarding facts and data interpretation. BASF and USEPA implemented the 

dispute resolution process and the matter was resolved through USEPA’s June 23^'* letter.

le. Sampling, Analytical, and Field Activities and Summary of Findings

• Please see Section la.

lf. Groundwater Modeling Activities and Summary of Findings

• None.

lg. Key Project Personnel Changes

• None.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

• BASF submitted Monthly Progress Report. #196 to the USEPA on July 12*^

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD 

3a. Anticipated Work

• BASF continued preparing the Interim Measures Design Work Plan (IMDWP) for sediments 
adjacent to the site. The IMDWP is due to be submitted to USEPA on August 18’^ in 

response to the requirements outlined in USEPA’s June 23^'’ letter to BASF.

• The performance monitoring for North Works for the third quarter is scheduled to be 

completed in September.

3b. Anticipated Problems and Proposed Resolutions

• No additions at this time.

This report was completed by:

BASF CORPORATION

J.D. Purvis 
Vice President 
General Manager

Report 146
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Subject EPA Monthly Progress Report

From J.D. Purvis

Fax (734) 324-6775 
Phone (734)324-6161

Comments:
Hard Copy to Follow.



□-BASF
The Chemical Company

Helping Make 
Products Better™

J.D. Purvis
Vice President 
General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED: 
7005 3110 0003 0609 0645

July12, 2010

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Boulevard 
Chicago, Illinois 60604

Subject: Monthly Progress Report Number 196
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation is submitting monthly Progress Report No. 196 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of June 2010. Please find attached CMS Monthly Progress Report Number 145.

Should you need additional information, please contact us at your convenience.

Regards,

J.D. Purvis 

Attachment

cc: L. Aubuchon - MDEQ Warren
J. Cashin - Bacon Memorial Public Library 
J. McKenna - Arcadis 
M. Gerdenich - BASF

R. Conforti - MDEQ-WHMD 
M. Erickson - Arcadis 
B. Diepeveen - BASF

BASF Corporation
1609 Biddle Avenue 
Wyandotte, Ml 48192-3729 
Tel (734)324-6161 
WWW bast com/usa



CMS MONTHLY PROGRESS REPORT NO. 145

Project: Corrective Measures Study
for the BASF Wyandotte North Works

Facility: 1609 Biddle Avenue
Wyandotte, Michigan 48192

BASF Project Coordinator: Michael Gerdenich

Arcadis Project Manager: Michael Erickson

Reporting Period: June 1 through June 30, 2010

Date of Report: July 12, 2010

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

la. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred;

• On June 1®’ BASF submitted an invocation of formal dispute resolution letter to USEPA in 

response to USEPA’s May 18*^ letter. USEPA’s May 18*^ letter included multiple points of 

disagreement between BASF and USEPA regarding facts and data interpretation and 

demanded remedy implementation during calendar year 2010. BASF requested that these 

points be addressed and resolved as called for under the dispute resolution process.
• On June 9th and June 21 ®‘ BASF and USEPA participated in dispute resolution conference 

calls that discussed the content of USEPA’s and BASF’s letters.
• On June 23^'‘ USEPA issued a letter to BASF that withdrew the provision in the May 18 letter 

directing BASF "to submit within 30 days of receipt of this letter, for EPA review and 

approval, an Interim Measure Design Work Plan for Sediment Removal, including a 

schedule for implementation and completion of the sediment removal remedy during the 

2010 calendar year." The letter instead directed BASF to submit an Interim Measure 

Design Work Plan (IMDWP) by August 18, 2010, for EPA review and approval.
• BASF’s consultant completed the 2"^ quarter performance groundwater monitoring event.

lb. Summary of Changes Made to the CMS

• No changes were made during June 2010.

lc. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

• None outside of participation on conference calls and/or document cc copies.
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ld. Problems/lssues Encountered and Resolutions

• The IM Work Plan discussions extended beyond the anticipated time and tasks added at the 

direction of USEPA however the overall schedule was not significantly impacted.
• USEPA issued a letter to BASF by e-mail on May 18*^ (US Mail on May 27'^) calling for 

preparation of an IM Design Work Plan for sediments and implementation of the plan during 

calendar year 2010. Initial review the letter by BASF identified multiple points of 

disagreement regarding facts and data interpretation. BASF and USEPA implemented the 

dispute resolution process and the matter was resolved through USEPA’s June 23^“^ letter.

le. Sampling, Analytical, and Field Activities and Summary of Findings

• Please see Section la.

lf. Groundwater Modeling Activities and Summary of Findings

• None.

lg. Key Project Personnel Changes

• None.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

• BASF submitted Monthly Progress Report. #194 to the USEPA on June 10th.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

Sa.Anticipated Work

• BASF’s consultant will continue review of USEPA’s data files and laboratory reports 

received on March 4'^ after BASF’s March 1®* submittal.

• BASF will continue preparation of the Interim Measures Design Work Plan as outlined in 

USEPA’s June 23^'* letter.

3b. Anticipated Problems and Proposed Resolutions

• No additions at this time.

This report was completed by:

BASF CORPORATION

J.D. Purvis 
Vice President 
General Manager

Report 145
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□-BASF
The Chemical Company

Helping Make 
Products Better™

J.D. Purvis 
Vice President 
General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED: 
7005 3110 0003 06091758

June 10, 2010

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Boulevard 
Chicago, Illinois 60604

Subject: Monthly Progress Report Number 195
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation is submitting monthly Progress Report No. 195 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of May 2010. Please find attached CMS Monthly Progress Report Number 144.

Should you need additional information, please contact us at your convenience.

Regards,

D.
J.D. Purvis 

Attachment

3-
D

cc: L. Aubuchon - MDEQ Warren
J. Cashin - Bacon Memorial Public Library 
J. McKenna - Arcadis 
M. Gerdenich - BASF

R. Conforti - MDEQ-WHMD 
M. Erickson - Arcadis 
B. Diepeveen - BASF

BASF Corporation
1609 Biddle Avenue 
Wyandotte, Ml 48192-3729 
Tel (734) 324-6161 
WWW bast com/usa



CMS MONTHLY PROGRESS REPORT NO. 144

Project: Corrective Measures Study
for the BASF Wyandotte North Works

Facility: 1609 Biddle Avenue
Wyandotte, Michigan 48192

BASF Project Coordinator: Michael Gerdenich

Arcadis Project Manager: Michael Erickson

Reporting Period: May 1 through May 31, 2010

Date of Report: June 10, 2010

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

la. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

• Letter dated May 18 received from USEPA calling for BASF to prepare an Interim Measures 

Design Work Plan for sediment removal and implementation of the plan.

• BASF evaluated USEPA’s May 18th letter and began preparation of its response.
• BASF’s consultant began planning for the 2"^' Quarter groundwater monitoring effort 

scheduled for the week of June 14.

lb. Summary of Changes Made to the CMS

• No changes were made during May 2010.

lc. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

• None outside of participation on conference calls and/or document cc copies.

ld. Problems/lssues Encountered and Resolutions

• The IM Work Plan discussions extended beyond the anticipated time and tasks added at the 

direction of USEPA however the overall schedule was not significantly impacted.
• USEPA issued a letter to BASF by e-mail on May 18*^ (US Mail on May 27*^) calling for 

preparation of an IM Design Work Plan for sediments and implementation of the plan. Initial 

review the letter by BASF identified multiple points of disagreement regarding facts and 

data interpretation. BASF is preparing its formal response to the letter.
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June 10, 2010

le. Sampling, Analytical, and Field Activities and Summary of Findings

• Please see Section la.

lf. Groundwater Modeling Activities and Summary of Findings

• None.

lg. Key Project Personnel Changes

• None.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

• BASF submitted Monthly Progress Report. #194 to the USEPA on May 10th.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD 

Sa.Anticipated Work

• BASF will respond to USEPA’s May 18*^ letter.

• BASF’s consultant will continue review of USEPA’s data files and laboratory reports 

received on March 4‘^ after BASF’s March 1®' submittal.

• BASF’s consultant will conduct the 2"'^ quarter performance groundwater monitoring event, 

tentatively scheduled for the week of June 14.

3b. Anticipated Problems and Proposed Resolutions

• No additions at this time.

This report was completed by:

BASF CORPORATION

J?D. Purvis 
Vice President 
General Manager

Report 144
Page 2 of 2
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-BASF
The Chemical Company

Helping Make 
Products Better™

J.D. Purvis
General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED: 
7005 3110 0003 0609 0638

May 10, 2010

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Boulevard 
Chicago, Illinois 60604

Subject: Monthly Progress Report Number 194
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation is submitting monthly Progress Report No. 194 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of April 2010. Please find attached CMS Monthly Progress Report Number 143.

Should you need additional information, please contact us at your convenience.

Regards,

J.D. Purvis 

Attachment

cc: L. Aubuchon - MDEQ Warren
J. Cashin - Bacon Memorial Public Library 
J. McKenna - Arcadis 
M. Gerdenich - BASF

R. Conforti - MDEQ-WHMD 
M. Erickson - Arcadis 
B. Diepeveen - BASF

BASF Corporation
1609 Biddle Avenue 
Wyandotte, Ml 48192-3729 
Tel (734)324-6161 
www.basf com/usa



CMS MONTHLY PROGRESS REPORT NO. 143

Project: Corrective Measures Study
for the BASF Wyandotte North Works

Facility: 1609 Biddle Avenue
Wyandotte, Michigan 48192

BASF Project Coordinator: Michael Gerdenich

Arcadis Project Manager: Michael Erickson

Reporting Period: April 1 through April 30, 2010

Date of Report: May 10, 2010

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

1a. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

• Preparations for the 2"*^ Quarter groundwater monitoring effort began.

• Preparation of the supplemental data collection plan continued pending EPA comment to 
BASF’s March 1®' submittal.

1 b. Summary of Changes Made to the CMS

• No changes were made during April 2010.

lc. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

• None outside of participation on conference calls and/or document cc copies.

ld. Problems/lssues Encountered and Resolutions

• The IM Work Plan discussions extended beyond the anticipated time and tasks added at the 
direction of USEPA however the overall schedule was not significantly impacted.

le. Sampling, Analytical, and Field Activities and Summary of Findings

• Please see Section la.

lf. Groundwater Modeling Activities and Summary of Findings

• None.

lg. Key Project Personnel Changes

• None.
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Monthly Progress Report
May 10, 2010

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

• BASF submitted Monthly Progress Report. #193 to the USEPA on April 7th.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

Sa.Anticipated Work

• BASF will continue of USEPA’s data files and laboratory reports that were received on 
March 4th.

• Pending response from USEPA to BASF’s March 1®’ submittal, BASF will facilitate a 
stakeholder conference call regarding possible sediment-related data gaps and plans to 
address same.

• BASF is tentatively scheduled to meet with USEPA-GLNPO representatives on May 21®* 
regarding USEPA’s proposed GLLA Trenton Channel project.

3b. Anticipated Problems and Proposed Resolutions

• No additions at this time.

This report was completed by:

BASF CORPORATION

J.V Purvis

General Manager

Report 143
Page 2 of 2



□-BASF
The Chemical Company

Helping Make 
Products Better™

J.D. Purvis
General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED: 
7005 3110 0003 0609 0607

April?, 2010

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Boulevard 
Chicago, Illinois 60604

Subject; Monthly Progress Report Number 193 
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation is submitting monthly Progress Report No. 193 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of March 2010. Please find attached CMS Monthly Progress Report Number 
142.

Should you need additional information, please contact us at your convenience.

Regards,

J.D. Purvis 

Attachment

cc: L. Aubuchon - MDEQ Warren
J. Cashin - Bacon Memorial Public Library 
J. McKenna - Arcadis 
M. Gerdenich - BASF

R. Conforti - MDEQ-WHMD 
M. Erickson - Arcadis 
B. Diepeveen - BASF

BASF Corporation
1609 Biddle Avenue 
Wyandotte, Ml 48192-3729 
Tel (734) 324-6161 
www.basf com/usa



CMS MONTHLY PROGRESS REPORT NO. 142

Project: Corrective Measures Study
for the BASF Wyandotte North Works

Facility: 1609 Biddle Avenue
Wyandotte, Michigan 48192

BASF Project Coordinator: Michael Gerdenich

Arcadis Project Manager: Michael Erickson

Reporting Period: March 1 through March 31, 2010

Date of Report: April?, 2010

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

la. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

• Submitted the Electronic Data Deliverable for Analytical Data from 2009 Sediment Interim 
Measures Investigation on March 1, 2010 to USEPA, MDNRE, and GLNPO.

• Submitted the 2009 Sediment Characterization/Remedial Evaluation Interim Measures Draft 
Data Package on March 1, 2010 to USEPA, MDNRE, and GLNPO.

• Received email from USEPA on March 4, 2010 containing USEPA’s data files and 
laboratory reports containing results of the sediment toxicity and analytical testing on split 
samples from field work conducted in October 2009 and began review.

• Measured depth to groundwater and field parameters in site monitoring wells.

lb. Summary of Changes Made to the CMS

• No changes were made during March 2010.

lc. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

• None outside of participation on conference calls and/or document cc copies.

ld. Problems/lssues Encountered and Resolutions

• The IM Work Plan discussions extended beyond the anticipated time and tasks added at the 
direction of USEPA however the overall schedule was not significantly impacted.

le. Sampling, Anaiytical, and Field Activities and Summary of Findings

• Please see Section la.
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Monthly Progress Report 
April 7, 2010

lf. Groundwater Modeling Activities and Summary of Findings

• None.

lg. Key Project Personnel Changes

• None.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

• BASF submitted the Electronic Data Deliverable for Analytical Data from 2009 Sediment 
Interim Measures Investigation on March 1, 2010 to USEPA, MDNRE, and GLNPO.

• BASF submitted the 2009 Sediment Characterization/Remedial Evaluation Interim 
Measures Draft Data Package on March 1,2010 to USEPA, MDNRE, and GLNPO.

• BASF submitted Monthly Progress Report. #192 to the USEPA on March 10th.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD 

3a.Anticipated Work

• BASF will continue of USEPA’s data files and laboratory reports that were received on 
March 4th.

• Pending response from USEPA, BASF will facilitate a stakeholder conference call regarding 
possible sediment-related data gaps and plans to address same.

3b. Anticipated Problems and Proposed Resolutions

• No additions at this time.

This report was completed by;

BASF CORPORATION

J.D. Purvis 
General Manager
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J.D. Purvis
General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED: 
7005 3110 0003 0609 0591

March 10, 2010

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Boulevard 
Chicago, Illinois 60604

Subject: Monthly Progress Report Number 192
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation is submitting monthly Progress Report No. 192 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of February 2010. Please find attached CMS Monthly Progress Report Number 
141.

Should you need additional information, please contact us at your convenience.

Regards,

J.D. Purvis 

Attachment

cc: L. Aubuchon - MDEQ Warren
J. Cashin - Bacon Memorial Public Library 
J. McKenna - Arcadis 
M. Gerdenich - BASF

R. Conforti - MDEQ-WHMD 
M. Erickson - Arcadis 
B. Diepeveen - BASF

BASF Corporation
1609 Biddle Avenue 
Wyandotte, Ml 48192-3729 
Tel- (734) 324-6161 
www.basf com/usa



CMS MONTHLY PROGRESS REPORT NO. 141

Project: Corrective Measures Study
for the BASF Wyandotte North Works

Facility: 1609 Biddle Avenue
Wyandotte, Michigan 48192

BASF Project Coordinator: Michael Gerdenich

Arcadis Project Manager: Michael Erickson

Reporting Period: February 1 through February 28, 2010

Date of Report: March 10, 2010

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

la. Work Performed, Significant Deveiopments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

• Arcadis continued with data validation and analysis and draft IM report preparation efforts.

lb. Summary of Changes Made to the CMS

• No changes were made during January 2010.

lc. Summary of Contacts with State Government, Locai Community Representatives, or
Pubiic interest Groups

• None outside of participation on conference calls and/or document cc copies.

ld. Problems/Issues Encountered and Resolutions

• The IM Work Plan discussions extended beyond the anticipated time and tasks added at the 
direction of USEPA however the overall schedule was not significantly impacted.

le. Sampiing, Anaiytical, and Field Activities and Summary of Findings

• Please see Section la.

lf. Groundwater Modeiing Activities and Summary of Findings
• None.

1g. Key Project Personnel Changes

• None.
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Monthly Progress Report 
March 10, 2010

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

• BASF transmitted the January 26"" draft meeting summary to USEPA for comment on 
February 5th.

• BASF submitted Monthly Progress Report. #191 to the USEPA on February 9th.

• BASF submitted copies of the January 26**^ meeting slides and video to USEPA on 
February 9’^

• BASF submitted the 2008 and 2009 North Works site groundwater monitoring data to 
MDNRE in electronic form on February 17th.

• BASF provided a copy of the March 2009 Phase II Sediment Investigation: Data 
Summary Report to USEPA-GLNPO on February 22"“.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD 

Sa.Anticipated Work

• USEPA will continue with sediment sample analysis and toxicity testing and will provide 
BASF with the results when available.

• BASF will prepare and provide to USEPA the draft 2009 Sediment 
Characterization/Remedial Evaluation Interim measures Draft Data package on March 1®*

3b. Anticipated Problems and Proposed Resolutions

• No additions at this time.

This report was completed by:

BASF CORPORATION

J^. Purvis 

General Manager
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J.D. Purvis
General Manager

February 9, 2010

CERTIFIED MAIL - RETURN RECEIPT REQUESTED: 
7005 3110 0003 0609 0584

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Boulevard 
Chicago, Illinois 60604

Subject: Monthly Progress Report Number 191
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation is submitting monthly Progress Report No. 191 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of January 2010. Please find attached CMS Monthly Progress Report Number 
140.

Should you need additional information, please contact us at your convenience.

Regards,

J^ Purvis 

Attachment

L. Aubuchon - MDEQ Warren R. Conforti - MDEQ-WHMD
J. Cashin - Bacon Memorial Public Library M. Erickson - Arcadis
J. McKenna - Arcadis B. Diepeveen - BASF
M. Gerdenich - BASF
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CMS MONTHLY PROGRESS REPORT NO. 140

Project: Corrective Measures Study
for the BASF Wyandotte North Works

Facility: 1609 Biddle Avenue
Wyandotte, Michigan 48192

BASF Project Coordinator: Michael Gerdenich

Arcadis Project Manager: Michael Erickson

Reporting Period: January 1 through January 31, 2010

Date of Report: February 10, 2010

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

1a. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

• BASF and USEPA (RCRA and GLNPO) personnel met January 26 at USEPA Region V 
offices in Chicago for the fourth of four scheduled data share meetings. MDNRE personnel 
participated by phone. Discussion topics included the preliminary findings from the Benthic 
Community and Trident Probe Assessments conducted as part of BASF’s IM Work Plan 
implementation efforts, BASF’s initial thoughts regarding the overall data set and upriver vs. 
along site context, and the path forward. Regarding the Benthic Community Assessment, 
benthic organisms were observed at all locations upstream and along site, and the data 
indicate that multiple factors govern community composition besides pH. Regarding the 
Trident Probe data, pore water samples were not correlative with bulk surface sediment 
alkalinity and no surface water pH analysis exceeded 8. The data and interpretations were 
presented by BASF as preliminary and both the data and statistical methodology will be 
shared with USEPA as part of the agreed-to IM process. Additional data needs were 
discussed based on the recent data and refinements to the Site model resulting from the 
2009 assessment efforts.

• On January 28*^ USEPA e-mailed its position regarding its need for the data and methods 
used by BASF to develop the January 26**^ presentation. As presented by BASF on the 26*^ 
the information is being compiled and will be provided to USEPA in February.

• Data validation efforts and IM report preparation also continued.

lb. Summary of Changes Made to the CMS

• No changes were made during January 2010.

lc. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

• None outside of participation on conference calls and/or document cc copies.
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Monthly Progress Report
February 10, 2010

ld. Problems/lssues Encountered and Resolutions

• The IM Work Plan discussions extended beyond the anticipated time and tasks added at the 
direction of USEPA however the overall schedule was not significantly impacted.

le. Sampling, Anaiyticai, and Field Activities and Summary of Findings

• Please see Section la.

lf. Groundwater Modeling Activities and Summary of Findings

• None.

lg. Key Project Personnel Changes

• None.

2. 2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

• BASF submitted Monthly Progress Report. #190 to the USEPA on January 11th.

• BASF submitted a summary of 2008 and 2009 North Works site groundwater monitoring 
data to MDNRE on January 18th.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work

• Arcadis will continue with data validation and analysis and IM report preparation efforts.

• USEPA will continue with sediment sample analysis and toxicity testing and will provide 
BASF with the results when available.

• BASF will prepare and provide to USEPA several deliverables including: a copy of the 
January 26 ^ presentation slides and the underwater video survey of the vegetation and fish 
observed off of the North Works site, and the data and description of the statistical 
methodologies employed to develop the presentation. BASF also will prepare and submit a 
request for re-consideration of the project timeline in lieu of the data gaps discussed during 
the January 26*^ meeting.

3b. Anticipated Problems and Proposed Resolutions

• No additions at this time.

This report was completed by:

BASF CORPORATION

JrB. Purvis
General Manager
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J.D. Purvis
General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED: 
7005 3110 0003 0609 0577

January 11, 2010

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Boulevard 
Chicago, Illinois 60604

Subject: Monthly Progress Report Number 190
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation is submitting monthly Progress Report No. 190 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of December 2009. Please find attached CMS Monthly Progress Report Number 
139.

Should you need additional information, please contact us at your convenience.

Regards,

J.D. Purvis 

Attachment

L. Aubuchon - MDEQ Warren
J. Cashin - Bacon Memorial Public Library 
J. McKenna - Arcadis
M. Gerdenich - BASF

R. Conforti - MDEQ-WHMD 
M. Erickson - Arcadis 
B. Diepeveen - BASF

BASF Corporation 
1609 Biddle Avenue 
Wyandotte, Ml 48192-3729 
Tel (734)324-6161 
WWW bast com/usa



CMS MONTHLY PROGRESS REPORT NO. 139

Project: Corrective Measures Study
for the BASF Wyandotte North Works

Facility: 1609 Biddle Avenue
Wyandotte, Michigan 48192

BASF Project Coordinator: Michael Gerdenich

Arcadis Project Manager: Michael Erickson

Reporting Period: December 1 through December 31, 2009

Date of Report: January 11, 2010

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

1a. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

• Continued data validation and analysis of samples collected during the benthic community 
sampling effort.

• Continued data validation evaluating data collected as part of the implementation of the 
Interim Measures Work Plan (IM Work Plan).

• Continued preparation of IM Report.

• Continued preparation for data share meeting with USEPA/MDEQ scheduled for January, 
2010

• Continued preparation of plan to replace certain upland monitoring wells that were removed 
as part of site expansion activities.

1 b. Summary of Changes Made to the CMS

• No changes were made during December 2009.

lc. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

• None outside of participation on conference calls and/or document cc copies.

ld. Problems/lssues Encountered and Resolutions

• The IM Work Plan discussions extended beyond the anticipated time and tasks added at the 
direction of USEPA however the overall schedule was not significantly impacted.

le. Sampling, Analytical, and Field Activities and Summary of Findings

• Please see Section la.
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Monthly Progress Report 
January 11, 2010

lf. Groundwater Modeling Activities and Summary of Findings

• None.

lg. Key Project Personnel Changes

• None.

2. 2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

• BASF submitted Monthly Progress Report. #189 to the USEPA on December 10, 2009.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD 

3a. Anticipated Work

• Arcadis will continue with data validation and analysis and will provide results when 
available.

• USEPA will continue with sediment sample analysis and toxicity testing and will provide 
results when available.

• The fourth data share meeting with USEPA/MDEQ is tentatively scheduled for the morning 
of January 26, 2010

3b. Anticipated Problems and Proposed Resolutions

• No additions at this time.

This report was completed by:

BASF CORPORATION

J. D. Purvis 
General Manager
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J.D. Purvis
General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED: 
7005 3110 0003 0609 0560

December 10, 2009

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Boulevard 
Chicago, Illinois 60604

Subject: Monthly Progress Report Number 189
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation is submitting monthly Progress Report No. 189 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of November 2009. Please find attached CMS Monthly Progress Report Number 
138.

Should you need additional information, please contact us at your convenience.

Regards,

ft
J.D. Purvis

Attachment

cc: L. Aubuchon - MDEQ Warren
J. Cashin - Bacon Memorial Public Library 
J. McKenna - Arcadis 
M. Gerdenich - BASF

R. Conforti - MDEQ-WHMD 
M. Erickson - Arcadis 
B. Diepeveen - BASF

BASF Corporation
1609 Biddle Avenue 
Wyandotte, Ml 48192-3729 
Tel (734)324-6161 
www.basf com/usa



CMS MONTHLY PROGRESS REPORT NO. 138

Project:

Facility:

BASF Project Coordinator: 

Arcadis Project Manager: 

Reporting Period:

Date of Report:

Corrective Measures Study
for the BASF Wyandotte North Works

1609 Biddle Avenue 
Wyandotte, Michigan 48192

Michael Gerdenich

Michael Erickson

November 1 through November 30, 2009 

December 10, 2009

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

la. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

• Received chemical data from samples collected from the benthic community sample 
locations data and initiated data validation and analysis.

• Received the final report from subcontractor who performed the sediment profile imaging. 
Initiated review of the report.

• Continued data validation evaluating data collected as part of the implementation of the 
Interim Measures Work Plan (IM Work Plan).

• Completed performance groundwater monitoring.

• Continued preparation of IM Report.

• Initiated preparation for data share meeting with USEPA/MDEQ scheduled for January,
2010

• Continued preparation of plan to replace certain upland monitoring wells that were removed 
as part of site expansion activities.

lb. Summary of Changes Made to the CMS

• No changes were made during November 2009.

lc. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

• None outside of participation on conference calls and/or document cc copies.
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Monthly Progress Report 
December 10, 2009

ld. Problems/lssues Encountered and Resolutions

• The IM Work Plan discussions extended beyond the anticipated time and tasks added at the 
direction of USEPA however the overall schedule was not significantly impacted.

le. Sampling, Analytical, and Field Activities and Summary of Findings

• Please see Section la.

lf. Groundwater Modeling Activities and Summary of Findings

• None.

lg. Key Project Personnel Changes

• None.

2. 2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

• BASF submitted Monthly Progress Report. #188 to the USEPA on November 9, 2009.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD 

3a. Anticipated Work

• Arcadis will continue with data validation and analysis and will provide results when 
available.

• USEPA will continue with sediment sample analysis and toxicity testing and will provide 
results when available.

• The fourth data share meeting with USEPA/MDEQ is tentatively scheduled for the week of 
January 18, 2010

3b. Anticipated Problems and Proposed Resolutions

• No additions at this time.

This report was completed by:

BASF CORPORATION

J.'T). Purvis 
General Manager

Report 138
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J.D. Purvis
General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED: 
7005 3110 0003 0609 0553

November 9, 2009

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Boulevard 
Chicago, Illinois 60604

Subject: Monthly Progress Report Number 188
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation is submitting monthly Progress Report No. 188 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of October 2009. Please find attached CMS Monthly Progress Report Number 
137.

Should you need additional information, please contact us at your convenience.

Regards,

J.D. Purvis 

Attachment

cc: L. Aubuchon - MDEQ Warren
J. Cashin - Bacon Memorial Public Library 
J. McKenna - Arcadis 
M. Gerdenich - BASF

R. Conforti - MDEQ-WHMD 
M. Erickson - Arcadis 
B. Diepeveen - BASF

BASF Corporation
1609 Biddle Avenue 
Wyandotte, Ml 48192-3729 
Tel (734)324-6161 
WWW bast com/usa



CMS MONTHLY PROGRESS REPORT NO. 137

Project:

Facility:

BASF Project Coordinator: 

Arcadis Project Manager: 

Reporting Period:

Date of Report:

Corrective Measures Study
for the BASF Wyandotte North Works

1609 Biddle Avenue 
Wyandotte, Michigan 48192

Michael Gerdenich

Michael Erickson

October 1 through October 30, 2009 

November 9, 2009

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

la. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

• Participated in a conference call on October 1, 2009 with United States Environmental 
Protection Agency (USEPA) and Michigan Department of Environmental Quality (MDEQ) to 
discuss proposed benthic community sample locations and the collection of sediment 
samples for analyses to be completed by USEPA.

• Continued to coordinate with USEPA, MDEQ, and TechLaw (USEPA oversight contractor) 
in regards to sampling oversight logistics and the collection of sediment samples for USEPA 
analyses.

• Successfully completed benthic community sample collection and processing and submittal 
of benthic community samples for laboratory analysis.

• Initiated data validation for analytical data from sediment cores collected in August and 
September 2009.

• Continued preparation of plan to replace certain upland monitoring wells that were removed 
as part of site expansion activities.

lb. Summary of Changes Made to the CMS

• No changes were made during October 2009.

lc. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

• None outside of participation on conference calls and/or document cc copies.

ld. Problems/lssues Encountered and Resolutions

• The IM Work Plan discussions extended beyond the anticipated time and tasks added at the 
direction of USEPA however the overall schedule was not significantly impacted.
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Monthly Progress Report 
November 9, 2009

le. Sampling, Analytical, and Field Activities and Summary of Findings

• Successfully completed benthic community sample collection and processing (Step 4 from 
the Sediment Collection/ Remedial Evaluation Interim Measures Work Plan [IMWP]) and 
submittal of benthic community samples for laboratory analysis.

• Initiated data validation for analytical data from sediment cores collected in August and 
September 2009.

lf. Groundwater Modeling Activities and Summary of Findings
• None.

lg. Key Project Personnel Changes

• None.

2. 2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

• BASF submitted Monthly Progress Report. #187 to the USEPA on October 12, 2009.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD 

3a. Anticipated Work

• Arcadis will continue with sample analysis and data validation and provide results when 
available.

• USEPA will continue with sediment sample analysis and toxicity testing and will provide 
results when available.

3b. Anticipated Problems and Proposed Resolutions

• No additions at this time.

This report was completed by:

BASF CORPORATION

J.D. Purvis 
General Manager

Report 137
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J.D. Purvis
General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED: 
7005 3110 0003 0609 0539

October 12, 2009

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Boulevard 
Chicago, Illinois 60604

Subject: Monthly Progress Report Number 187
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation is submitting monthly Progress Report No. 187 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of September 2009. Please find attached CMS Monthly Progress Report 
Number 136.

Should you need additional information, please contact us at your convenience.

Regards,

J.D. Purvis 

Attachment

cc: L. Aubuchon - MDEQ Warren
J. Cashin - Bacon Memorial Public Library 
J. McKenna - Arcadis 
M. Gerdenich - BASF

R. Conforti - MDEQ-WHMD 
M. Erickson - Arcadis 
B. Diepeveen - BASF

BASF Corporation
1609 Biddle Avenue 
Wyandotte, Ml 48192-3729 
Tel (734)324-6161 
WWW bast com/usa



CMS MONTHLY PROGRESS REPORT NO. 136

Project: Corrective Measures Study
for the BASF Wyandotte North Works

Facility: 1609 Biddle Avenue
Wyandotte, Michigan 48192

BASF Project Coordinator: Michael Gerdenich

Arcadis Project Manager: Michael Erickson

Reporting Period: September 1 through September 30, 2009

Date of Report: October 12, 2009

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

1a. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

• Completed sediment core collection and processing (Step 2 from the Interim Measures 
Work Plan [IMWP]) and submittal of sediment samples for laboratory analysis.

• Review of sediment core field data (including lithological descriptions and bulk pH 
measurements) to select Step 3 sample locations. Participated in a conference call on 
September 9, 2009 with United States Environmental Protection Agency (USEPA) and 
Michigan Department of Environmental Quality (MDEQ) to discuss proposed sample 
locations.

• Successfully completed Step 3 of the IMWP activities, including Sediment Profile Imaging 
(SPI) and sediment-water interface and near bottom water collection (using the Trident 
probe).

• Review of SPI results, as well data from previous investigations (Total Organic Carbon 
[TOC] and grain size data from October 2008 core samples) to select Step 4 sample 
locations for benthic community analysis. Participated in a conference call on September 
30 with USEPA and MDEQ to discuss benthic community analysis locations and logistics for 
collection of sediment for toxicity testing to be performed by USEPA.

• Continued to coordinate with USEPA, MDEQ, and USEPA oversight contractor in regards to 
sampling oversight logistics.

• USEPA requested that BASF provide split samples from the benthic community analysis 
phase of the project. The technical and logistical aspects were still being discussed as of 
September 30.

1b. Summary of Changes Made to the CMS

• No changes were made during September 2009.
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Monthly Progress Report 
October 12, 2009 41c. Summary of Contacts with State Government, Local Community Representatives, or 

Public Interest Groups

• None outside of participation on conference calls and/or document cc copies.

Id. Problems/lssues Encountered and Resolutions

• The IM Work Plan discussions extended beyond the anticipated time however the overall 
schedule should not be significantly impacted.

le. Sampling, Analytical, and Field Activities and Summary of Findings

• The SPI results were distributed prior to the September 30 conference call.

lf. Groundwater Modeling Activities and Summary of Findings
• None.

lg. Key Project Personnel Changes

• None.

2. 2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

• BASF submitted Monthly Progress Report. #186 to the USEPA on September 10, 2009.

• BASF provided preliminary SPI photographs for USEPA use September 25.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD 

3a. Anticipated Work

• Arcadis is scheduled to complete the remainder of the field efforts outlined in the final IM 
Work Plan.

• Arcadis will begin data validation of chemical testing results on receipt from the laboratory.

3b. Anticipated Problems and Proposed Resolutions

• No additions at this time.

This report was completed by;

BASF CORPORATION

<i
J.D. Purvis 
General Manager
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J.D. Purvis
General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED: 
7005 3110 0003 0609 0546

September 10, 2009

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Boulevard 
Chicago, Illinois 60604

Subject: Monthly Progress Report Number 186
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation is submitting monthly Progress Report No. 186 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of August 2009. Please find attached CMS Monthly Progress Report Number 
135.

Should you need additional information, please contact us at your convenience.

Regards,

^.0 Bo
J.D. Purvis 

Attachment

L. Aubuchon - MDEQ Warren
J. Cashin - Bacon Memorial Public Library 
J. McKenna - Arcadis
M. Gerdenich - BASF

R. Conforti - MDEQ-WHMD 
M. Erickson - Arcadis 
B. Diepeveen - BASF

BASF Corporation
1609 Biddle Avenue 
Wyandotte, Ml 48192-3729 
Tel (734) 324-6161 
vvww basf com/usa



CMS MONTHLY PROGRESS REPORT NO. 135

Project:

Facility:

BASF Project Coordinator: 

Arcadis Project Manager: 

Reporting Period:

Date of Report:

Corrective Measures Study
for the BASF Wyandotte North Works

1609 Biddle Avenue 
Wyandotte, Michigan 48192

Michael Gerdenich

Michael Erickson

August 1 through August 31, 2009 

September 10, 2009

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

la. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

• On August 12 BASF and Arcadis, USEPA, and MDEQ participated in the first of multiple 
data exchange teleconference calls. The agenda was presentation of the bathymetric 
survey data completed in July. During the call, locations were selected for the sediment 
coring program.

• On August 25-31, Arcadis began implementation of the work scope as presented in 
BASF’s final “Sediment Characterization/Remedial Evaluation Interim Measures Work Plan,” 
(IM Work Plan). Tasks undertaken included: established survey control, cleared utilities, 
collected sediment cores from the study area, and processed the cores for chemical testing. 
Approximately 80% of the cores were collected. The remainder will be collected in early 
September.

lb. Summary of Changes Made to the CMS

• No changes were made during August 2009.

lc. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

• None outside of participation on conference calls and/or document cc copies.

ld. Problems/lssues Encountered and Resolutions

• The IM Work Plan discussions extended beyond the anticipated time however the overall 
schedule should not be significantly impacted.

le. Sampling, Analytical, and Field Activities and Summary of Findings

• The bathymetric survey results were distributed during the August 12 conference call.
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Monthly Progress Report 
September 10, 2009

• Approximately 80% of the sediment cores were collected and samples submitted for 
analysis during August. The results will be distributed as part of the final report during the 
4”^ Quarter 2009.

lf. Groundwater Modeling Activities and Summary of Findings

• None.

lg. Key Project Personnel Changes

• None.

2. 2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

• BASF submitted the final "Sediment Characterization/Remedial Evaluation Interim 
Measures Work Plan," to USEPA on August 4.

• BASF submitted Monthly Progress Report. #185 to the USEPA on August 10, 2009.

• BASF provided an additional copy of the October 2008 QAPP for USEPA use August 13.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD 

3a. Anticipated Work

• Arcadis is scheduled to complete the remainder of the field efforts outlined in the final IM 
Work Plan.

• Additional data exchange calls are scheduled for September 9 and 30.

3b. Anticipated Problems and Proposed Resolutions

• No additions at this time.

This report was completed by:

BASF CORPORATION

J.D. Purvis 
General Manager
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□-BASF
The Chemical Company

Helping Make 
Products Better™

J D Purvis
General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED: 
7005 3110 0003 0609 0522

August 10, 2009

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Boulevard 
Chicago, Illinois 60604

Subject: Monthly Progress Report Number 185
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation is submitting monthly Progress Report No. 185 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of July 2009. Please find attached CMS Monthly Progress Report Number 134.

Should you need additional information, please contact us at your convenience.

Regards,

J.D. Purvis 

Attachment

cc: L. Aubuchon - MDEQ Warren
J. Cashin - Bacon Memorial Public Library 
J. McKenna - Arcadis 
M. Gerdenich - BASF

R. Conforti - MDEQ-WHMD 
M. Erickson - Arcadis 
B. Diepeveen - BASF

BASF Corporation
1609 Biddle Avenue 
Wyandotte, Ml 48192-3729 
Tel (734)324-6161 
WWW bast com/usa



CMS MONTHLY PROGRESS REPORT NO. 134

Project: Corrective Measures Study
for the BASF Wyandotte North Works

Facility: 1609 Biddle Avenue
Wyandotte, Michigan 48192

BASF Project Coordinator: Michael Gerdenich

Arcadis Project Manager: Michael Erickson

Reporting Period: July 1 through July31, 2009

Date of Report: August 10, 2009

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

la, Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

• On July 1 and July 8, BASF and Arcadis, USEPA, and MDEQ participated in teleconference 
discussions of the draft Sediment Characterization/Remedial Evaluation Interim Measures 
Work Plan that was submitted by BASF on June 2. The work scope was designed to 
address data gaps identified from the Phase II program and outlined the path to 1) further 
define physical characteristics of sediment deposits along the North Works site from 
Transect 16 south to Transect 29 (study area); 2) further delineate pH values in sediments 
in the study area; 3) evaluate physical, biological, and geochemical conditions at 
sediment-water interface in the Study Area; 4) evaluate the benthic community in the study 
area and a reference area; and 5) provide additional sediment chemical analysis in Study 
Area outside the boundary of the existing Phase II Sediment investigation cores.

Based on discussions, BASF agreed to modify the draft IM Work Plan to reflect USEPA’s 
input by 1) doubling the number of geochemical samples to 20 at locations to be jointly 
selected by USEPA and BASF; 2) modifying the constituent analyte list to match the Phase 
II list for VOCs, SVOCs, and metals; 3) submitting samples for analysis of pore water 
ammonia at the benthic community sample locations, with USEPA or MDEQ to provide the 
analytical methodology; 4) modifying the benthic community analysis assessment text 
presented in the draft IM Work Plan to indicate that other data may prove useful or 
appropriate, such as bioassays.

• In a letter dated July 14, USEPA expanded on the outcome of these discussions and 
proposed additional modifications to the draft IM Work Plan. BASF and Arcadis are 
reviewing the July 14 letter and revising the draft IM Work Plan to reflect the previous and 
additional Agency comments. The revised draft IM Work Plan will be provided to USEPA in 
early August, tentatively August 3,

lb. Summary of Changes Made to the CMS

• No changes were made during July 2009.
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Monthly Progress Report
August 10, 2009

lc. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

• None outside of participation on conference calls and/or document cc copies.

ld. Problems/lssues Encountered and Resolutions

• The draft IM Work Plan discussions have extended beyond the anticipated time however 
the overall schedule should not be significantly impacted.

le. Sampling, Analytical, and Field Activities and Summary of Findings

• Due to scheduling limitations for the specialized equipment needed to complete the work, 
the bathymetric survey IM Work Plan element was conducted on July 9 as originally 
proposed. As a result, the bathymetric survey data will be available for use by BASF and 
the Agencies as part of the sediment core location selection process in early August.

• As summarized in the June report, groundwater elevations were measured in site and 
background groundwater monitoring wells in June. The draft memorandum is now in review 
and the data will be provided with the next update.

lf. Groundwater Modeling Activities and Summary of Findings

• None.

lg. Key Project Personnel Changes

• None.

2. 2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

• BASF submitted Monthly Progress Report. #184 to the USEPA on July 8, 2009.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work

• BASF is preparing the revised draft IM Work Plan and its response to USEPA’s July 14 
letter. Both will be submitted to USEPA in early August, tentatively August 3. A conference 
call has been tentatively proposed for August 11 to discuss the revised IM Work Plan and to 
jointly select sediment coring locations. Field efforts will commence in August following 
Agency approval of the final IM Work Plan.

3b. Anticipated Problems and Proposed Resolutions

• No additions at this time.

This report was completed by:

BASF CORPORATION

S.OP,
J.D. Purvis 
General Manager

Report 134
Page 2 of 2



□-BASF
The Chemical Company

Helping Make 
Products Better™

J D Purvis
General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
7005 3110 003 0609 0515

July 8, 2009

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Boulevard 
Chicago, Illinois 60604

Subject: Monthly Progress Report Number 184
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation is submitting monthly Progress Report No. 184 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of May 2009. Please find attached CMS Monthly Progress Report Number 133.

Should you need additional information, please contact us at your convenience.

Regards,

J.D. Purvis 

Attachment

cc: L. Aubuchon - MDEQ Warren
J. Cashin - Bacon Memorial Public Library 
J. McKenna - Arcadis 
M. Gerdenich - BASF

R. Conforti - MDEQ-WHMD 
M. Erickson - Arcadis 
B. Diepeveen - BASF

BASF Corporation
1609 Biddle Avenue 
Wyandotte, Ml 48192-3729 
Tel (734)324-6161 
WWW bast com/usa



CMS MONTHLY PROGRESS REPORT NO. 133

Project:

Facility:

BASF Project Coordinator: 

Arcadis Project Manager: 

Reporting Period:

Date of Report:

Corrective Measures Study
for the BASF Wyandotte North Works

1609 Biddle Avenue 
Wyandotte, Michigan 48192

Michael Gerdenich

Michael Erickson

June 1 through June 30, 2009

July 8, 2009

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

la. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

• On June 2 BASF submitted the draft Sediment Characterization/Remedial Evaluation 
Interim Measures Work Plan as agreed to at the March 2009 meeting with USEPA and as 
modified per USEPA’s letter of May 4. The work scope was designed to address data gaps 
identified from the Phase II program and outlined the path to 1) further define physical 
characteristics of sediment deposits along the North Works site from Transect 16 south to 
Transect 29 (study area); 2) further delineate pH values in sediments in the study area; 3) 
evaluate physical, biological, and geochemical conditions at sediment-water interface in the 
Study Area; 4) evaluate the benthic community in the study area and a reference area; and 
5) provide additional sediment chemical analysis in Study Area outside the boundary of the 
existing Phase II Sediment investigation cores.

lb. Summary of Changes Made to the CMS

• No changes were made during June 2009.

lc. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

• None.

ld. Problems/lssues Encountered and Resolutions

• No problems or issues were encountered during this period.

le. Sampling, Analytical, and Field Activities and Summary of Findings

• Groundwater elevations were measured in site and background groundwater monitoring 
wells in June. The data will be provided with the next update.
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Monthly Progress Report 
July 8, 2009

lf. Groundwater Modeling Activities and Summary of Findings

• None.

lg. Key Project Personnel Changes

• None.

2. 2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

• BASF submitted Monthly Progress Report. #183 to the USEPA on June 10, 2009.

• BASF submitted the draft Sediment Characterization/Remedial Evaluation Interim Measures 
Work Plan to the USEPA for comment and approval on June 2, 2009.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work

• BASF and USEPA have scheduled a conference call for July 1 to discuss the draft 
Sediment Characterization/Remedial Evaluation Interim Measures Work Plan. BASF will 
prepare the final work plan to reflect Agency comments after conclusion of the 
discussion(s). Field efforts will commence in July per the agreed-to schedule following 
Agency approval of the final Work Plan.

• BASF will revise the draft Phase II Sediment Investigation: Data Summary Report on receipt 
of comments from USEPA. The draft document was submitted for review in March 2009.

3b. Anticipated Problems and Proposed Resolutions

• No additions at this time.

This report was completed by:

BASF CORPORATION

;^vO.

J.D. Purvis
General Manager

Report 133
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□•BASF
The Chemical Company

No. 1765 P. 2

Helping Make 
products Better^”

J D Purvis
General Manager

June 10, 2009

CERTIFIED MAIL - RETURN RECEIPT REQUESTED: 
7005 3110 0003 0609 0508

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V(DE-9J)
77 West Jackson Boulevard 
Chicago, Illinois 60604

Subject: Monthly Progress Report Number 183
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation is submitting monthly Progress Report No. 183 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of May 2009. Please find attached CMS Monthly Progress Report Number 132,

Should you need additional information, please contact us at your convenience.

Regards,

<J '
J.D. Purvis 

Attachment

cc: L. Aubuchon - MDEQ Warren
J. Cashin - Bacon Memorial Public Library 
J. McKenna - Arcadis 
M. Gerdenich - BASF

R. Conforti - MDEQ-WHMD 
M. Erickson - Arcadis 
B. Diepeveen - BASF

BASF Corporation 
1609 Biddi9 Avenue 
Wyandotte, Ml 48192-37Z9 
Tel (734) 324-61S1 
WWW haftf. com/uftl



CMS MONTHLY PROGRESS REPORT NO. 132

Project:

Facility:

BASF Project Coordinator: 

Arcadis Project Manager: 

Reporting Period:

Date of Report:

Corrective Measures Study
for the BASF Wyandotte North Works

1609 Biddle Avenue 
Wyandotte, Michigan 48192

Michael Gerdenich

Michael Erickson

May 1 through May 30, 2009

June 10, 2009

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

la. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

• On May 1 BASF submitted a Work Plan Outline as agreed to at the March 2009 meeting 
with USEPA. The work scope was designed to address data gaps identified from the Phase 
II program and outlined the path to 1) further define physical characteristics of sediment 
deposits along the North Works site from Transect 16 south to Transect 29 (study area); 2) 
further delineate pH values in sediments in the study area; 3) evaluate physical, biological, 
and geochemical conditions at sediment-water interface in the Study Area; 4) evaluate the 
benthic community in the study area and a reference area; and 5) provide additional 
sediment chemical analysis in Study Area outside the boundary of the existing Phase II 
Sediment investigation cores.

• On May 4, BASF received a letter from USEPA dated April 24 that mandated that the 
agreed-to Work Plan be submitted as an Interim Measures (IM) Work Plan.

• On May 14 BASF, Arcadis, USEPA, and the MDEQ participated in a conference call to 
discuss the draft Work Plan Outline, the April 24 USEPA letter, and initial comments 
regarding BASF’s draft Phase II report submittal that is currently in Agency review. On the 
call and in a follow-up communication USEPA emphasized their interest in defining the 
distribution of sediment with pH values exceeding 9, defining the IM Work Plan process and 
timeline into 2010, clarification of proposed sample compositing intervals, and selection 
protocol for the (upstream) ecological reference locations. USEPA agreed to supply 
references supporting their proposed sediment sample compositing intervals.

• On May 28, USEPA supplied BASF with references that discussed their proposed sediment 
sampling intervals for benthic community analysis.

lb. Summary of Changes Made to the CMS

• No changes were made during May 2009.
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Monthly Progress Report
June 10, 2009

lc. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

• As discussed in Section la.

ld. Problems/lssues Encountered and Resolutions

• No problems or issues were encountered during this period.

le. Sampling, Analytical, and Field Activities and Summary of Findings

• None.

lf. Groundwater Modeling Activities and Summary of Findings

• None.

lg. Key Project Personnel Changes

• None.

2. 2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

• BASF submitted Monthly Progress Report. #182 to the USEPA on May 8, 2009.

• BASF submitted a Work Plan Outline to the USEPA on May 1, 2009.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work

• BASF will submit the draft Sediment Characterization/Remedial Evaluation Interim 
Measures Work Plan (IM Work Plan) in June for Agency review. The IM Work Plan will 
provide the basis to further delineate the extent of elevated pH in study area sediments, 
understand the ecological significance of elevated pH values measured in certain sediment 
cores, and provide data necessary for evaluating remedial alternatives and selecting an 
appropriate interim measure. Implementation planning will commence based on the 
proposed IM Work Plan timeline.

3b. Anticipated Problems and Proposed Resolutions

• No additions at this time.

This report was completed by:

BASF CORPORATION

J.D. Purvis 
General Man?

Report 132
/
/
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□-BASF
The Chemical Company

Helping Make 
Products Better™

J D Purvis
General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
7005 3110 0003 0609 0492

May 8, 2009

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Boulevard 
Chicago, Illinois 60604

Subject: Monthly Progress Report Number 181
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation is submitting monthly Progress Report No. 182 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of April 2009. Please find attached CMS Monthly Progress Report Number 131.

Should you need additional information, please contact us at your convenience.

Regards,

^,0
J D Purvis

Attachment

L. Aubuchon - MDEQ Warren
J. Cashin - Bacon Memorial Public Library 
J. McKenna - Arcadis
M. Gerdenich - BASF

R. Conforti - MDEQ-WHMD 
M. Erickson - Arcadis 
B. Diepeveen - BASF

BASF Corporation
1609 Biddle Avenue 
Wyandotte, Ml 48192-3729 
Tel (734)324-6161 
vwvw.basf com/usa



CMS MONTHLY PROGRESS REPORT NO. 131

Project: Corrective Measures Study
for the BASF Wyandotte North Works

Facility: 1609 Biddle Avenue
Wyandotte, Michigan 48192

BASF Project Coordinator: Michael Gerdenich

Arcadis Project Manager: Michael Erickson

Reporting Period: April 1 through April 30, 2009

Date of Report: May 8, 2009

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

la. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

• Arcadis continued preparation of the Phase III work plan outline as agreed to at the March 
2009 meeting with USEPA.

lb. Summary of Changes Made to the CMS

• No changes were made during April 2009.

lc. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

• None.

ld. Problems/lssues Encountered and Resolutions

• No problems/issues were encountered during this period.

le. Sampling, Analytical, and Field Activities and Summary of Findings

• None.

lf. Groundwater Modeling Activities and Summary of Findings

• No groundwater modeling occurred during the reporting period.

lg. Key Project Personnel Changes

• Arcadis Project Manager Theo von Wallmenich has been replaced with John McKenna.

2. 2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

• BASF submitted Monthly Progress Report. #181 to the USEPA on April 10, 2009.
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Monthly Progress Report 
May 8, 2009

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD 

3a. Anticipated Work

• BASF will submit the draft Phase III work plan outline USEPA and the MDEQ on May 1. 
This draft will be the subject of a teleconference with USEPA and MDEQ during May, the 
time and date TBA.

3b. Anticipated Problems and Proposed Resolutions

• No additions at this time.

This report was completed by:

BASF CORPORATiON

J D Purvis 
General Manager

Report 131
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D-BJ^F
The Chemical Company

Helping Make 
Products Better™

J D Purvis
General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
7001 2510 0008 9246 2249

April 10, 2009

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Boulevard 
Chicago, Illinois 60604

Subject: Monthly Progress Report Number 181
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation is submitting monthly Progress Report No. 181 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of March 2009. Please find attached CMS Monthly Progress Report Number 
130.

Should you need additional information, please contact us at your convenience. 

Regards,

J D Pun/is

Attachment

cc: L. Aubuchon - MDEQ Warren
J. Cashin - Bacon Memorial Public Library 
T. von Wallmenich - Arcadis 
M. Gerdenich - BASF

R. Conforti - MDEQ-WHMD 
M. Erickson - Arcadis 
B. Diepeveen - BASF

BASF Corporation
1609 Biddle Avenue 
Wyandotte. Ml 48192-3729 
Tel: (734) 324-6161 
www.basf.com/usa



CMS MONTHLY PROGRESS REPORT NO. 130

Project:

Facility:

BASF Project Coordinator: 

Arcadis Project Manager: 

Reporting Period:

Date of Report:

Corrective Measures Study
for the BASF Wyandotte North Works

1609 Biddle Avenue 
Wyandotte, Michigan 48192

Michael Gerdenich

Michael Erickson

March 1 through March 31, 2009

April 10, 2009

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

la. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

• Arcadis completed data validation efforts from the Phase II sediment sampling program. 
The results were included in the BASF North Works Phase II Investigation: Draft Summary 
Report that was transmitted to USEPA and Michigan DEQ on March 31.

• BASF, USEPA, and MDEQ met in Chicago March 19 to discuss the December 2008 
Preliminary Data Package, the data statistical evaluation, the path fonward and schedule.

lb. Summary of Changes Made to the CMS

• No changes were made during February 2009.

lc. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

• MDEQ participated in the March 19 meeting by telephone.

ld. Problems/lssues Encountered and Resolutions

• No problems/issues were encountered during this period.

le. Sampling, Analytical, and Field Activities and Summary of Findings

• None.

lf. Groundwater Modeling Activities and Summary of Findings

• No groundwater modeling occurred during the reporting period.

lg. Key Project Personnel Changes

• None.
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Monthly Progress Report 
April 10, 2009

2. 2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

• BASF submitted Monthly Progress Report. #180 to the USEPA on March 10, 2009.

• BASF submitted BASF North Works Phase II Investigation: Draft Summary Report to 
USEPA and MDEQ on March 31,2009.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD 

3a. Anticipated Work

• BASF will submit a draft work plan outline to USEPA and the MDEQ on April 29. This draft 
will be the subject of a teleconference with USEPA and MDEQ during May, the time and 
date TBA.

3b. Anticipated Problems and Proposed Resolutions

• No additions at this time.

This report was completed by:

BASF CORPORATiON

J D Purvis 
General Manager

Report 130
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□-BASF
The Chemical Company

Helping Make 
Products Better™

J D Purvis
General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
7004 1350 0005 4967 8948

March 10, 2009

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Boulevard 
Chicago, Illinois 60604

Subject: Monthly Progress Report Number 180
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation is submitting monthly Progress Report No. 180 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of February 2009. Please find attached CMS Monthly Progress Report Number 
129.

Should you need additional information, please contact us at your convenience.

Regards,

J D Purvis

Attachment

cc: L. Aubuchon - MDEQ Warren
J. Cashin - Bacon Memorial Public Library 
T. von Wallmenich - Arcadis 
M. Gerdenich - BASF

R. Conforti - MDEQ-WHMD 
M. Erickson - Arcadis 
B. Diepeveen - BASF

BASF Corporation 
1609 Biddle Avenue 
Wyandotte, Ml 48192-3729 
Tel (734)324-6161



CMS MONTHLY PROGRESS REPORT NO. 129

Project:

Facility:

BASF Project Coordinator: 

Arcadis Project Manager: 

Reporting Period:

Date of Report:

Corrective Measures Study
for the BASF Wyandotte North Works

1609 Biddle Avenue 
Wyandotte, Michigan 48192

Michael Gerdenich

Michael Erickson

February 1 through January 28, 2009 

March 10, 2009

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

1a. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

• Arcadis continued data validation efforts from the sediment sampled collected in October 
and November 2008.

• Arcadis completed the data validation process for the final background groundwater quality 
sampling event.

• BASF and USEPA agreed to hold a conference call and meeting in Chicago to discuss 
preliminary sediment data results and path forward.

1 b. Summary of Changes Made to the CMS

• No changes were made during February.

lc. Summary of Contacts with State Government, Local Community Representatives, or
Public interest Groups

• None.

ld. Problems/lssues Encountered and Resolutions
• No problems/issues were encountered during this period.

le. Sampling, Analytical, and Field Activities and Summary of Findings

• Arcadis collected site-wide groundwater elevation measurements from groundwater 
monitoring, observation, and extraction wells in February.

lf. Groundwater Modeling Activities and Summary of Findings

• No groundwater modeling occurred during the reporting period.
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Monthly Progress Report 
March 10, 2009

1g. Key Project Personnel Changes

• None.

2. 2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

• BASF submitted Monthly Progress Report. #179 to the USEPA on February 10, 2009.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD 

3a. Anticipated Work

Arcadis will continue sediment data validation efforts with completion expected in March.
BASF and USEPA will meet in Chicago on March 19 to discuss the preliminary results.

3b. Anticipated Problems and Proposed Resolutions

• No additions at this time.

This report was completed by:

BASF CORPORATION

J D Purvis 
General Manager

Report 129
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□•BASF
The Chemical Company

Helping Make 
Products Better™

J.D. Purvis
General Manager

February 10, 2009

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
70051820 0003 4851 1555

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Boulevard 
Chicago, Illinois 60604

Subject: Monthly Progress Report Number 179
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation is submitting monthly Progress Report No. 179 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of January 2009. Please find attached CMS Monthly Progress Report Number 
128.

Should you need additional information, please contact us at your convenience.

Regards,

Cy
J.D. Purvis 

Attachment

cc: L. Aubuchon - MDEQ Warren
J. Cashin - Bacon Memorial Public Library 
T. von Wallmenich - Arcadis 
M. Gerdenich - BASF

R. Conforti - MDEQ-WHMD 
M. Erickson - Arcadis 
B. Diepeveen - BASF

BASF Corporation
1609 Biddle Avenue 
Wyandotte, Ml 48192-3729 
Tel. (734) 324-6161 
vvww basf.com/usa



CMS MONTHLY PROGRESS REPORT NO. 128

Project: Corrective Measures Study
for the BASF Wyandotte North Works

Facility: 1609 Biddle Avenue
Wyandotte, Michigan 48192

BASF Project Coordinator: Michael Gerdenich

Arcadis Project Manager: Michael Erickson

Reporting Period: January 1 through January 31, 2009

Date of Report: February 10, 2009

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

1a. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

• Arcadis continued data validation efforts from the sediment sampled collected in October 
and November. This process will continue in February.

1 b. Summary of Changes Made to the CMS

• No changes were made during January.

lc. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

• None.

ld. Problems/lssues Encountered and Resolutions

• No problems/issues were encountered during this period.

le. Sampling, Analytical, and Field Activities and Summary of Findings

• Arcadis continued the data validation process for the final background groundwater quality 
sampling event. The validated groundwater testing results will be provided when available.

• Arcadis continued data validation efforts from the sediment sampled collected in October 
and November.

lf. Groundwater Modeling Activities and Summary of Findings

• No groundwater modeling occurred during the reporting period.

lg. Key Project Personnel Changes

• None.



Monthly Progress Report 
February 10, 2009

2. 2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

• BASF submitted Monthly Progress Report. #178 to the USEPA on January 9, 2009.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD 

3a. Anticipated Work

• Arcadis will continue data validation efforts. BASF and USEPA will schedule a meeting to 
discuss the results when data validation is completed. BASF proposes to meet the week of 
March 16 to discuss the data set.

3b. Anticipated Problems and Proposed Resolutions

• No additions at this time.

This report was completed by:

BASF CORPORATION

J D Purvis 
General Manager

Report 128



□-BASF
The Chemical Company

Helping Make 
Products Better™

J.D. Purvis
General Manager

January 9, 2009

CERTIFIED MAIL - RETURN RECEIPT REQUESTED: 
7005 3110 0003 0609 0485

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Boulevard 
Chicago, Illinois 60604

Subject: Monthly Progress Report Number 178
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation is submitting monthly Progress Report No. 178 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of November 2008. Please find attached CMS Monthly Progress Report Number 
127.

Should you need additional information, please contact us at your convenience.

Regards,

J.D. Purvis 

Attachment

L. Aubuchon - MDEQ Warren
J. Cashin - Bacon Memorial Public Library 
T. von Wallmenich - Arcadis
M. Gerdenich - BASF

R. Conforti - MDEQ-WHMD 
M. Erickson - Arcadis 
B. Diepeveen - BASF

BASF Corporation
1609 Biddle Avenue 
Wyandotte, Ml 48192-3729 
Tel (734) 324-6161 
www.basf.com/usa



CMS MONTHLY PROGRESS REPORT NO. 127

Project:

Facility:

BASF Project Coordinator: 

Arcadis Project Manager: 

Reporting Period:

Date of Report:

Corrective Measures Study
for the BASF Wyandotte North Works

1609 Biddle Avenue 
Wyandotte, Michigan 48192

Michael Gerdenich

Michael Erickson

December 1 through December 31, 2008 

January 9, 2009

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

la. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

• Construction was completed on the Outfall 003 box sewer upgrade project. Sealed HDPE 
piping was placed inside the brick sewer to isolate storm and non-contact cooling water 
from the historical structure.

• Arcadis began data validation efforts from the sediment sampled collected in October and 
November.

1 b. Summary of Changes Made to the CMS

• No changes were made during December.

lc. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

• None.

ld. Problems/lssues Encountered and Resolutions
• No problems/issues were encountered during this period.

le. Sampling, Analytical, and Field Activities and Summary of Findings

• Arcadis continued the data validation process for the final background groundwater quality 
sampling event. The validated groundwater testing results will be provided when available.

• Arcadis began data validation efforts from the sediment sampled collected in October and 
November.

lf. Groundwater Modeling Activities and Summary of Findings

• No groundwater modeling occurred during the reporting period.
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Monthly Progress Report 
January 9, 2009
1g. Key Project Personnel Changes

• None.

2. 2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

• BASF submitted Monthly Progress Report. #177 to the USEPA on December 10, 2008.

• On December 4 BASF submitted to USEPA and MDEQ the document titled BASF North 
Works Phase II October 2008 Preliminary Sediment Investigation Field Data. The report 
contained sediment core descriptions, field and pH data from the October-November coring 
program.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD 

3a. Anticipated Work

• Arcadis will continue data validation efforts. BASF and USEPA will schedule a meeting to 
discuss the results when data validation is completed.

3b. Anticipated Probiems and Proposed Resolutions

• No additions at this time.

This report was completed by:

BASF CORPORATION

J D Purvis 
General Manager

Report 127
Page 2 of 2
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□-BASF
The Chemical Company

No. 1456 P. 4

Helping Make 
Products Better™

J.D. Purvis
General Manager

January 9, 2009

CERTIFIED MAIL - RETURN RECEIPT REQUESTED: 
7005 3110 0003 0609 0485

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Boulevard 
Chicago, Illinois 60604

Subject; Monthly Progress Report Number 178 
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation is submitting monthly Progress Report No. 178 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.; V-W-O11-94) 
during the month of November 2008. Please find attached CMS Monthly Progress Report Number 
127.

Should you need additional information, please contact us at your convenience.

Regards.

J.D. Purvis 

Attachment

L. Aubuchon - MDEQ Warren
J. Cashin - Bacon Memorial Public Library 
T. von Wallmenich - Arcadis
M. Gerdenich - BASF

R. Conforti - MDEQ-WHMD 
M. Erickson - Arcadis 
B. Diepeveen - BASF :• r ••• '

BASF Corporation 
1603 Biddle Avenue 
Wyandotte, Ml 48102-3723 
Tel: (734) 324-6161
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CMS MONTHLY PROGRESS REPORT NO. 127

Project: Corrective Measures Study
for the BASF Wyandotte North Works

Facility: ‘ 1609 Biddle Avenue
Wyandotte, Michigan 48192

BASF Project Coordinator: Michael Gerdenich

Arcadis Project Manager: Michael Erickson

Reporting Period: December 1 through December 31, 2008

Date of Report: January 9, 2009

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

la. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

• Construction was completed on the Outfall 003 box sewer upgrade project. Sealed HOPE 
piping was placed inside the brick sewer to isolate storm and non-contact cooling water 
from the historical structure.

• Arcadis began data validation efforts from the sediment sampled collected in October and 
November.

lb. Summary of Changes Made to the CMS

• No changes were made during December.

lc. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

• None.

ld. Problems/lssues Encountered and Resolutions
• No problems/issues were encountered during this period.

le. Sampling, Analytical, and Field Activities and Summary of Findings

• Arcadis continued the data validation process for the final background groun^ter quality^ 
sampling event. The validated groundwater testing results will be provided when available.

■ Arcadis began data validation efforts from the sediment sampled collected in October and 
November.

lf. Groundwater Modeling Activities and Summary of Findings
• No groundwater modeling occurred during the reporting period.
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January 9,2009
1g. Key Project Personnel Changes

• None.

2. 2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

• BASF submitted Monthly Progress Report. #177 to the USEPA on December 10, 2008.

• On December 4 BASF submitted to USEPA and MDEQ the document titled BASF North 
Works Phase II October 2008 Preliminary Sediment Investigation Field Data. The report 
contained sediment core descriptions, field and pH data from the October-November coring 

program.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work

• Arcadis will continue data validation efforts. BASF and USEPA wili schedule a meeting to 
discuss the results when data validation is completed.

3b. Anticipated Problems and Proposed Resolutions

• No additions at this time.

This report was completed by:

BASF CORPORATION

J D Purvis 
General Manager

Dsnnrt 197
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□ •BASF
The Chemical Company

No. 1456 P.

Fax Cover Sheet

To Mr. Juan Thomas
US Environmental Protection Agency 

Fax (312)353-4788
Phone

□ate January 9, 2009 
Pages 1 Of 4

Subject EPA Monthly Progress Report

From J.D. Purvis

Fax (734) 324-6775 
Phone (734)324-6161

Comments:
Hard Copy to Follow.



□-BASF
The Chemical Company

Helping Make 
Products Better™

J.D. Purvis
General Manager

December 10, 2008

CERTIFIED MAIL - RETURN RECEIPT REQUESTED: 
7005 3110 0003 0609 0478

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Boulevard 
Chicago, Illinois 60604

Subject: Monthly Progress Report Number 177
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation is submitting monthly Progress Report No. 177 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of November 2008. Please find attached CMS Monthly Progress Report Number 
126.

Should you need additional information, please contact us at your convenience.

Regards,

J.D. Purvis 

Attachment

cc: L. Aubuchon - MDEQ Warren
J. Cashin - Bacon Memorial Public Library 
T. von Wallmenich - Arcadis 
M. Gerdenich - BASF

R. Conforti - MDEQ-WHMD 
M. Erickson - Arcadis 
B. Diepeveen - BASF

BASF Corporation
1609 Biddle Avenue 
Wyandotte, Ml 48192-3729 
Tel: (734) 324-6161 
WWW basf com/usa



CMS MONTHLY PROGRESS REPORT NO. 126

Project: Corrective Measures Study
for the BASF Wyandotte North Works

Facility: 1609 Biddle Avenue
Wyandotte, Michigan 48192

BASF Project Coordinator: Michael Gerdenich

Arcadis Project Manager: Michael Erickson

Reporting Period: November 1 through November 30, 2008

Date of Report: December 10, 2008

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

la. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

• Arcadis collected the final two sediment cores from the works scope as presented in BASF’s 
“Phase II Sediment Investigation: Core Collection and Analysis Work Plan” (Sediment Work 
Plan). The remaining two cores were sited in the marina north of the North Works property.

• Construction on the Outfall 003 box sewer upgrade project continued with completion now 
anticipated for December. Sealed HDPE piping is being placed inside the brick sewer to 
isolate storm and non-contact cooling water from the historical structure.

• Elevation measurements were made for the site groundwater piezometers and wells.

• Approximately 170 cubic yards of excavated soil and debris were excavated and disposed 
off site in October from the new warehouse construction site. The material was uncovered 
during the construction efforts. The material met the requirements for off site disposal as 
non-hazardous daily cover material at a Type II landfill. Eight drums of debris and tar 
collected from an earlier construction effort near the JPP construction site also were 
disposed of off site in October.

lb. Summary of Changes Made to the CMS

• No changes were made during November.

lc. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

• BASF communicated with MDEQ and USEPA representatives on November 12 to discuss 
the coring effort and plans to distribute data.

ld. Problems/lssues Encountered and Resolutions

• No problems/issues were encountered during this period.
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Monthly Progress Report 
December 10, 2008

le. Sampling, Analytical, and Field Activities and Summary of Findings

• Arcadis personnel collected sediment samples from the Detroit River coring program as 
outlined in the Sediment Work Plan and QAPP.

• Arcadis continued the data validation process for the final background groundwater quality 
sampling event. The validated groundwater testing results will be provided when available.

lf. Groundwater Modeling Activities and Summary of Findings

• No groundwater modeling occurred during the reporting period.

lg. Key Project Personnel Changes

• None.

2. 2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

• BASF submitted Monthly Progress Report. #176 to the USEPA on November 10, 2008.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD 

3a. Anticipated Work

• Arcadis will prepare a preliminary data package for distribution to USEPA and MDEQ that 
will include sediment core descriptions, field and pH data from the October-November 
coring program.

• Construction will continue on the Outfall 003 box sewer upgrade project.

3b. Anticipated Problems and Proposed Resolutions

• No additions at this time.

This report was completed by:

BASF CORPORATION

J.D. Purvis 
General Manager

Report 126
Page 2 of 2



/ D-BASF
The Chemical Company

Helping Make 
Products Better™

J.D. Purvis
General Manager

November 10, 2008

CERTIFIED MAIL - RETURN RECEIPT REQUESTED: 
7005 3110 0003 0609 0454

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Boulevard 
Chicago, Illinois 60604

Subject: Monthly Progress Report Number 176
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation is submitting monthly Progress Report No. 176 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of October 2008. Please find attached CMS Monthly Progress Report Number 
125.

Should you need additional information, please contact us at your convenience.

Regards,

J.D. Purvis

Attachment

L. Aubuchon - MDEQ Warren
J. Cashin - Bacon Memorial Public Library 
A. Merry - Schlumberger
M. Gerdenich - BASF

R. Conforti - MDEQ-WHMD 
M. Erickson - Arcadis 
T. von Wallmenich - Arcadis 
B. Diepeveen - BASF

BASF Corporation 
1609 Biddle Avenue 
Wyandotte, Ml 48192-3729 
Tel (734)324-6161 
WWW bast com/usa



CMS MONTHLY PROGRESS REPORT NO. 125

Project: Corrective Measures Study
for the BASF Wyandotte North Works

Facility: 1609 Biddle Avenue
Wyandotte, Michigan 48192

BASF Project Coordinator: Michael Gerdenich

Arcadis Project Manager: Michael Erickson

Reporting Period: October 1 through October 31, 2008

Date of Report: November 10, 2008

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

1a. Work Performed, Significant Deveiopments, and Percentage of the CMS Compieted

During this reporting period, the following occurred:

• Arcadis implemented the works scope as presented in BASF’s “Phase II Sediment 
Investigation: Core Collection and Analysis Work Plan’’ (Sediment Work Plan). All but two 
cores were collected. The remaining two cores, both sited in the marina north of the North 
Works property, are tentatively scheduled for sampling in November pending access.

• Piping from the “A” field groundwater extraction wells to the North Works treatment system 
building were accidently cut during on site construction activities. Repairs to the HOPE 
piping were completed on October 23, withing seven days of the incident.

• Construction on the Outfall 003 box sewer upgrade project continued with completion now 
anticipated for November. Sealed HOPE piping is being placed inside the brick sewer to 
isolate storm and non-contact cooling water from the historical structure.

• Elevation measurements were made for the site groundwater piezometers and wells.

1 b. Summary of Changes Made to the CMS

• No changes were made during September.

lc. Summary of Contacts with State Government, Local Community Representatives, or
Public interest Groups

• MDEQ representatives were on site during the coring effort to observe the core recovery 
and to collect split samples from the cores.

ld. Problems/lssues Encountered and Resolutions

• No problems/issues were encountered during this period.

Page 1 of 2



Monthly Progress Report 
November 10, 2008

le. Sampling, Analytical, and Field Activities and Summary of Findings

• Arcadis personnel collected sediment samples from the Detroit River coring program as 
outlined in the Sediment Work Plan and QAPP.

• Arcadis continued the data validation process for the final background groundwater quality 
sampling event. The validated groundwater testing results will be provided when available.

lf. Groundwater Modeling Activities and Summary of Findings

• No groundwater modeling occurred during the reporting period.

lg. Key Project Personnel Changes

• None.

2. 2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

• BASF submitted Monthly Progress Report. #175 to the USEPA on October 10, 2008.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD 

3a. Anticipated Work

• Arcadis will complete the sample collection efforts during November.

• Construction will continue on the Outfall 003 box sewer upgrade project.

• Elevation measurements will be made for the site groundwater piezometers and wells.

3b. Anticipated Problems and Proposed Resolutions

• No additions at this time.

This report was completed by:

BASF CORPORATION

J.D. Purvis 
General Manager

Report 125
Page 2 of 2
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□-BASF
The Chemical Company

Helping Make 
Products Better™

J.D. Purvis
General Manager

October 9, 2008

CERTIFIED MAIL - RETURN RECEIPT REQUESTED: 
7005 3110 0003 0609 0447

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Boulevard 
Chicago, Illinois 60604

Subject: Monthly Progress Report Number 175
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation is submitting monthly Progress Report No. 175 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of September 2008. Please find attached CMS Monthly Progress Report 
Number 124.

Should you need additional information, please contact us at your convenience.

Regards,

^,0.
J.D. Purvis 

Attachment

cc: L. Aubuchon - MDEQ Warren
J. Cashin - Bacon Memorial Public Library 
A. Merry - Schlumberger 
M. Gerdenich - BASF

R. Conforti - MDEQ-WHMD 
M. Erickson - Arcadis 
T. von Wallmenich - Arcadis 
B. Diepeveen - BASF

X BASF Corporation
1609 Biddle Avenue 
Wyandotte, Ml 48192-3729 
Tel (734) 324-6161 
WWW basf com/usa



CMS MONTHLY PROGRESS REPORT NO. 124

Project: Corrective Measures Study
for the BASF Wyandotte North Works

Facility: 1609 Biddle Avenue
Wyandotte, Michigan 48192

BASF Project Coordinator: Michael Gerdenich

Arcadis Project Manager: Michael Erickson

Reporting Period: September 1 through September 30, 2008

Date of Report: October 10, 2008

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

la. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

• On September 11, BASF, USEPA, and MDEQ completed a conference call to discuss 
BASF’s draft response to USEPA’s comments to BASF’s “Phase II Sediment Investigation; 
Core Collection and Analysis Work Plan” (Sediment Work Plan). The final work plan and 
QAPP Addendum are being prepared and will be submitted to USEPA in October.

• Extraction well E-2B-NA and its paired piezometer PE-2B-NA were connected to the “A” 
field treatment system building. The new well was brought on line on September 11.

• Construction on the Outfall 003 box sewer upgrade project continued with completion 
anticipated in October. Sealed HOPE piping is being placed inside the brick sewer to 
isolate storm and non-contact cooling water from the historical structure.

lb. Summary of Changes Made to the CMS

• No changes were made during September.

lc. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

• No discussions were held in September regarding the CMS process.

ld. Problems/lssues Encountered and Resolutions

• No problems/issues were encountered during this period.

le. Sampling, Analytical, and Field Activities and Summary of Findings

• Arcadis continued the data validation process for the final background groundwater quality 
sampling event. The validated groundwater testing results will be provided when available.

lf. Groundwater Modeling Activities and Summary of Findings

• No groundwater modeling occurred during the reporting period.
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emical Company
Helping Make 
Products Better™

J.D. Purvis
General Manager

September 10, 2008

CERTIFIED MAIL - RETURN RECEIPT REQUESTED: 
7005 3110 0003 0609 0430

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Boulevard 
Chicago, Illinois 60604

Subject: Monthly Progress Report Number 174
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation is submitting monthly Progress Report No. 174 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of August 2008. Please find attached CMS Monthly Progress Report Number 
123.

Should you need additional information, please contact us at your convenience.

Regards,

J.D. Purvis 

Attachment

cc: L. Aubuchon - MDEQ Warren
J. Cashin - Bacon Memorial Public Library 
A. Merry - Schlumberger 
M. Gerdenich - BASF

R. Conforti - MDEQ-WHMD 
M. Erickson - Arcadis 
T. von Wallmenich - Arcadis 
B. Diepeveen - BASF

BASF Corporation
1609 Biddle Avenue 
Wyandotte, Ml 48192-3729 
Tel (734) 324-6161 
WWW bast com/usa



CMS MONTHLY PROGRESS REPORT NO. 123

Project: Corrective Measures Study
for the BASF Wyandotte North Works

Facility: 1609 Biddle Avenue
Wyandotte, Michigan 48192

BASF Project Coordinator: Michael Gerdenich

Arcadis Project Manager: Michael Erickson

Reporting Period: August 1 through August 31, 2008

Date of Report: September 10, 2008

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

la. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

• On August 29, BASF submitted its draft response to USEPA’s comments to BASF’s “Phase 
II Sediment Investigation: Core Collection and Analysis Work Plan” (Sediment Work Plan). 
BASF, USEPA, and MDEQ have tentatively scheduled a follow-up call for September 11 to 
discuss the comments. The final document will be prepared and issued following resolution 
of the comments.

• Construction began in August to connect “A” field replacement extraction well E-2B-NA and 
its paired piezometer PE-2B-NA to the treatment system building. The effort should be 
completed during September at which time the new well will be brought on line.

• Approximately 160 cubic yards of DBO were excavated and disposed off site from the new 
warehouse construction site. The DBO pocket was uncovered during the construction 
efforts. DBO meets the requirements for off site disposal as non-hazardous daily cover 
material at a Type II landfill.

• Construction on the Outfall 003 box sewer upgrade project commenced and will continue for 
approximately two months. Sealed HOPE piping is being placed inside the brick sewer to 
isolate storm and non-contact cooling water from the historical structure.

lb. Summary of Changes Made to the CMS

• No changes were made during August.

lc. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

• No discussions were held in August regarding the CMS process.

ld. Problems/lssues Encountered and Resolutions

• No problems/issues were encountered during this period.
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Monthly Progress Report 
September 10, 2008

le. Sampling, Analytical, and Field Activities and Summary of Findings

• Arcadis continued the data validation process for the final background groundwater quality 
sampling event. The validated groundwater testing results will be provided when available.

lf. Groundwater Modeling Activities and Summary of Findings
• No groundwater modeling occurred during the reporting period.

lg. Key Project Personnel Changes

• None.

2. 2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

• BASF submitted Monthly Progress Report. #173 to the USEPA on August 8, 2008.

• BASF submitted its draft response to USEPA’s Sediment Work Plan comments on August 
28.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work

• BASF, Arcadis, USEPA, and MDEQ will discuss comments to the sediment Work Plan in a 
teleconference scheduled for September 11. The final work plan will be prepared and 
delivered following resolution of the comments and any additional discussions with USEPA 
and MDEQ that are needed.

• Construction will continue on the Outfall 003 box sewer upgrade project.

• Elevation measurements will be made for the site groundwater piezometers and wells.

• “A” field replacement extraction well E-2B-NA and its paired piezometer PE-2B-NA will be 
connected to the North Works groundwater extraction system.

3b. Anticipated Problems and Proposed Resolutions

• No additions at this time.

This report was completed by:

BASF CORPORATION

PjL

J.D. Purvis 
General Manager

Report 123
Page 2 of 2
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The Chemical Company
Helping Make 
Products Better™

J.D. Purvis
General Manager

August 8, 2008

CERTIFIED MAIL - RETURN RECEIPT REQUESTED: 
7005 3110 0003 0609 0423

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Boulevard 
Chicago, Illinois 60604

Subject: Monthly Progress Report Number 173
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation is submitting monthly Progress Report No. 173 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of July 2008. Please find attached CMS Monthly Progress Report Number 122.

Should you need additional information, please contact us at your convenience.

Regards,

J.D. Purvis 

Attachment

cc: L. Aubuchon - MDEQ Warren
J. Cashin - Bacon Memorial Public Library 
A. Merry - Schlumberger 
M. Gerdenich - BASF 
J. Lanigan - Jack Lanigan Corp.

R. Conforti - MDEQ-WHMD 
M. Erickson - Arcadis 
R. Ellis ~ ENSR 
B. Diepeveen - BASF

BASF Corporation
1609 Biddle Avenue 
Wyandotte, Ml 48192-3729 
Tel (734)324-6161 
WWW bast com/usa



CMS MONTHLY PROGRESS REPORT NO. 122

Project:

Facility:

BASF Project Coordinator: 

Arcadis BBL Project Manager: 

Reporting Period:

Date of Report:

Corrective Measures Study
for the BASF Wyandotte North Works

1609 Biddle Avenue 
Wyandotte, Michigan 48192

Michael Gerdenich

Michael Erickson

July 1 through July 31, 2008

August 8, 2008

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

la. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

• Arcadis began data validation on the June groundwater sampling data. The validated 
results will be provided to USEPA when available.

• Following notification to USEPA and MDEQ in May, BASF decommissioned nine 
groundwater monitoring wells (P4-NA, P5-NA, PM2-NA (north), PM2-NA (south), PM3-NA, 
P2-NA, PZ-1, PZ-2, and PE2-NA) in and adjacent to AOC-6. The removals were necessary 
as part of site preparations for the new 200,000 square-foot warehouse building now under 
construction adjacent to AOC-6. The wells will be replaced following completion of 
construction activities. Further documentation will be provided when available.

• On July 14, BASF submitted the draft “Phase II Sediment Investigation: Core Collection and 
Analysis Work Plan” to USEPA and MDEQ for comment.

• On July 24, BASF and Arcadis met with USEPA personnel in Chicago to discuss the draft 
work plan; MDEQ personnel participated by phone. Written comments will be provided to 
BASF by USEPA in early August.

• “A” field extraction well E-2-NA was decommissioned on July 30 since this location also 
was within the warehouse footprint. The replacement well (E-2B-NA) was installed the 
following day approximately 170 feet east of the former location. A soil test boring was first 
completed adjacent to the new location to confirm the presence and thickness of the native 
sand unit. The new well will be brought on line as soon as piping work can be completed.

lb. Summary of Changes Made to the CMS

• No changes were made during July.

lc. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

• BASF personnel met with MDEQ personnel in Lansing on July 29 and 31 to discuss the 
extraction well replacement effort and storm water permitting issues.
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Monthly Progress Report 
August 8, 2008

ld. Problems/lssues Encountered and Resolutions

• No problems/issues were encountered during this period.

le. Sampling, Analytical, and Field Activities and Summary of Findings

• Arcadis began the data validation process for the final background groundwater quality 
sampling event. The validated groundwater testing results will be provided when available.

lf. Groundwater Modeling Activities and Summary of Findings

• No groundwater modeling occurred during the reporting period.

lg. Key Project Personnel Changes

• J.D. Purvis has been named as the new General Manager of BASF’s Wyandotte Site as of 
August 1. He succeeds former General Manager K. Edward Nuernberg who retired July 31.

2. 2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

• BASF submitted Monthly Progress Report. #172 to the USEPA on July 1, 2008.

• On July 14, BASF submitted the draft “Phase II Sediment Investigation: Core Collection and 
Analysis Work Plan’’ to USEPA and MDEQ for comment.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work

• Arcadis will evaluate the laboratory reports from the June groundwater sampling event.

• BASF/Arcadis will receive and respond to comments for the draft sediment work plan. The 
final work plan will be delivered following any additional discussions with USEPA and MDEQ 
that are needed.

• Construction will begin in August on the Outfall 003 box sewer upgrade project and will 
continue for approximately two months. Sealed HOPE piping will be placed inside the brick 
sewer to isolate storm and non-contact cooling water from the historical structure.

3b. Anticipated Problems and Proposed Resolutions
• No additions at this time.

This report was completed by:

BASF CORPORATION

J.D. Purvis 
General Manager

Report 122
Page 2 of 2
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Fax Cover Sheet

To Mr. Juan Thomas
US Environmental Protection Agency 

Fax (312)363-4788
Phone

Date August 11, 2008 
Pages 1 Of4

Subject EPA Monthly Progress Report

From K. Edward Nuernberg

Fax (734) 324-6775 
Phone (734)324-6161

Comments:
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a-BASF
The Chemical Company

Helping Make 
Products Better™

K. Edward Nuernberg
General Manager

July 1, 2008

CERTIFIED MAIL - RETURN RECEIPT REQUESTED: 
7005 3110 0003 0609 0416

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Boulevard 
Chicago, Illinois 60604

Subject; Monthly Progress Report Number 172 
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation is submitting monthly Progress Report No. 172 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of June 2008. Please find attached CMS Monthly Progress Report Number 121.

Should you need additional information, please contact us at your convenience.

K. Edwi fuernberg

Attachment

cc: L. Aubuchon - MDEQ Warren
J. Cashin - Bacon Memorial Public Library 
A. Merry - Schlumberger 
M. Gerdenich - BASF 
J. Lanigan - Jack Lanigan Corp.

R. Conforti - MDEQ-WHMD 
M. Erickson - Arcadis 
R. Ellis ~ ENSR 
B. Diepeveen - BASF

BASF Corporation
1609 Biddle Avenue 
Wyandotte, Ml 48192-3729 
Tel (734)324-6161 
WWW bast com/usa



CMS MONTHLY PROGRESS REPORT NO. 121

Project:

Facility:

BASF Project Coordinator: 

Arcadia BBL Project Manager: 

Reporting Period:

Date of Report:

Corrective Measures Study
for the BASF Wyandotte North Works

1609 Biddle Avenue 
Wyandotte, Michigan 48192

Michael Gerdenich

Michael Erickson

Junel through June 30, 2008

July 1, 2008

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

la. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

• Arcadis conducted the final background groundwater quality sampling event. The validated 
groundwater testing results will be provided when available.

• On June 4, BASF submitted a request to USEPA to extend the response period to their 
March 28'^ and May 14*^ letters. The extension was approved by e-mail on June 17. 
BASF’s letter outlined the content and schedule for the Sediment Work Plan, with a draft 
due date of July 14’^ USEPA, MDEQ, and BASF will meet the following week to finalize the 
work scope.

lb. Summary of Changes Made to the CMS

• No changes were made during June.

lc. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

• None.

ld. Problems/lssues Encountered and Resolutions

• No problems/issues were encountered during this period.

le. Sampling, Analytical, and Field Activities and Summary of Findings

• Arcadis conducted the final background groundwater quality sampling event. The validated 
groundwater testing results will be provided when available.
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Monthly Progress Report 
July 1, 2008

lf. Groundwater Modeling Activities and Summary of Findings

• No groundwater modeling occurred during the reporting period.

lg. Key Project Personnel Changes

• No key personnel changes occurred during the reporting period.

2. 2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

• BASF submitted Monthly Progress Report. #171 to the USEPA on June 10, 2008.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD 

3a. Anticipated Work

• Arcadis will evaluate the laboratory reports from the June 2008 groundwater sampling 
event.

• BASF/Arcadis will submit the draft sediment work plan on July 14th and will attend a 
discussion/working meeting with USEPA and MDEQ in Chicago on July 24"^ (tentative).

3b. Anticipated Problems and Proposed Resolutions

• No additions at this time.

This report was completed by:

BASF/CQR^QRATION

K. Edy^penMuernberg 
Genefal Manager

Report 121
Page 2 of 2
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K, Edward Nuernberg 
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June 10,2008

;255 5;No- 1 005 p. 2jf 2/ S

Helping Make 
Products Better™

CERTIFIED MAIL - RETURN RECEIPT REQUESTED;
70QS 3110 0003.06090409

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V(DE-9J)
77 West Jackson Boulevard 
Chicago, llEnois 60604

Subject Monthly Progress Report Number 171 
RCRA Corrective Action 
BASF Corporation, Wyandotte. Mich^an

Dear Mr. Thomas:

BASF Corporation is submitting monthly Progress Report No. 171 forth© work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011'94-) 
during the month of A^l 2008. Please find attached CMS Monthly Progress Report Number 120.

Should you need additional Information, please contact us at your convenience.

SinccTi

Attachment

L Aubuchon - MDEQ Wairen 
J, Cashln - Bacon Memorial PubUc Ubrary 
A. Merry - Schlumberger 
M. Gerdenich-BASF 
J. Lantgan-JackLanigan Corp.

R.Confonl-MDEQ-WHMD 
M. Erickson - Arcadis 
R.BIis^ENSR 
B. Diepeveen - BASF

BASFCO(p*r>tfSh 
1609BlddteA»«nU6 
W)«nda«e,Ml «aia2-9729 
7«l; 173^3344181



Jun. 1 0. 2008 1 1;22AM No. 1 005 P. 3

CMS MONTHLY PROGRESS REPORT NO. 120

Project:

Facility:

BASF Project Coordinator: 

Arcadis BBL Project Manager: 

Reporting Period:

' Date of Report;

Corrective Measures Study
for the BASF Wyandotte North Works

1609 Biddle Avenue 
Wyandotte, Michigan 48192

Michael Gerdenich

Michael Erickson

May 1 through May 30, 2008

June 10, 2008

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

la. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the foliowing occurred:

• Arcadis reviewed the laboratory results from the third of four planned background well 
groundwater sampling events and evaluating the same in context with the existing data set. 
The validated groundwater testing results are included with this progress report.

• BASF, USEPA, and MDEQ participated in conference calls on May 15. 22, and 29 to 
discuss the March 28^^ USEPA letter that proposed additional sediment investigation of the 
Detroit River.

1 b. Summary of Changes Made to the CMS

• No changes were made during May.

lc. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

• BASF contacted Beth Vens of the MDEQ on May 30 regarding replacement of one of the 
“A" Field groundwater extraction wells. USEPA was copied on this communication. The 
North Works extraction wells are operated by BASF under the 1986 Consent Decree with 
the State of Michigan. Well E2NA will be relocated approximately 125 feet east of its 
present location due to construction activities in the area.

ld. Problems/Issues Encountered and Resolutions
• No problems/issues were encountered during this period.

le. Sampling, Analytical, and Field Activities and Summary of Findings

• The validated third round background groundwater testing results are included with this 
progress report.



Jun. 1 0.. 200_8.J1;22AM

Monthly Progress Report 
June 10,2008

;2S6 s:No. 1 005 P. 4- 3/

lf. Groundvt/eter Modeling Activities and Summary of Findings
• No groundwater modeling occurred during the reporting period.

lg. Key Project Personnel Changes

• No key personnel changes occurred during the reporting period.

Z 2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

• BASF submitted Monthly Progress Report. #170 to the USEPA on May 8,2008.

3. ANTICIPATED ACTiVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work
• Arcadls win prepare for and conduct the final round of background groundwater sampling in 

June.

• Arcadis will continue background data evaluation and preparation of the draft CMS report

• BASF will submit its request for extension of the response period for the Sediment 
Characterization Work Plan as agreed to during the May 29*^ teleconference with USEPA, 
and MDEQ. The target date of the submittal is June 2, The request will mdude a 
description of the approach to be used in developing the Work Plan. Work Plan compilation 
will commence on approval by USEPA of the conceptual approach.

3b. Antieipated Problems and Proposed Resolutions

• No additions at this time.

This report was completed by:

BASF QDRPORAI

?dward Nuemt^rg 
General Manager*^

Omnnt*
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Data June 10,2008 
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Subject ERA Monthly Progress Report

From K. Edward Nuernberg

Fax (734) 324-6775 
Phone (734)324-6161

Comments;

Hard Copy to Follow.



2^.□-BASF
The Chemical Company

Helping Make 
Products Better™

K. Edward Nuernberg
General Manager

May 8, 2008

CERTIFIED MAIL - RETURN RECEIPT REQUESTED: 
7005 3110 0003 0609 0393

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Boulevard 
Chicago, Illinois 60604

Subject: Monthly Progress Report Number 170
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation is submitting monthly Progress Report No. 170 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of April 2008. Please find attached CMS Monthly Progress Report Number 119.

Should you need additional information, please contact us at your convenience.

Sincerely,

'' JAlUA 
K. Edward Njflernbergy

Attachment

cc: L. Aubuchon - MDEQ Warren
J. Cashin - Bacon Memorial Public Library 
A. Merry - Schlumberger 
M. Gerdenich - BASF 
J. Lanigan - Jack Lanigan Corp.

R. Conforti - MDEQ-WHMD 
M. Erickson - Arcadis 
R. Ellis ~ ENSR 
B. Diepeveen - BASF

BASF Corporation
1609 Biddle Avenue 
Wyandotte, Ml 48192-3729 
Tel (734)324-6161 
WWW basf com/usa



CMS MONTHLY PROGRESS REPORT NO. 119

Project:

Facility:

BASF Project Coordinator: 

Arcadis BBL Project Manager: 

Reporting Period:

Date of Report:

Corrective Measures Study
for the BASF Wyandotte North Works

1609 Biddle Avenue 
Wyandotte, Michigan 48192

Michael Gerdenich

Michael Erickson

April 1 through April 30, 2008

May 8, 2008

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

la. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

• Arcadis reviewed the laboratory results from the third of four planned background well 
groundwater sampling events and evaluating the same in context with the existing data set. 
The validated groundwater testing results will be provided to USEPA with the next progress 
report.

• BASF and USEPA discussed the March 28'^ USEPA letter that proposed additional activities 
in the Detroit River. BASF, USEPA, and MDEQ have scheduled a conference call for May 
15‘^ to discuss this letter.

lb. Summary of Changes Made to the CMS

• No changes were made during April.

lc. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

• No contacts with local community representatives or Public Interest Groups occurred during 
this period pertaining to the RCRA CA or the CMS.

ld. Problems/lssues Encountered and Resolutions

• No problems/issues were encountered during this period.

le. Sampling, Analytical, and Field Activities and Summary of Findings

• Arcadis completed the third of four planned background well groundwater sampling events 
during March. The groundwater testing results were submitted to the testing laboratory for 
analysis and the results are now being validated. The validated results will be provided to 
USEPA with the next progress report.
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Monthly Progress Report 
May 8, 2008

lf. Groundwater Modeling Activities and Summary of Findings

• No groundwater modeling occurred during the reporting period.

lg. Key Project Personnel Changes

• No key personnel changes occurred during the reporting period.

2. 2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

• BASF submitted Monthly Progress Report. #169 to the USEPA on April 10, 2008.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD 

3a. Anticipated Work

• Arcadis will complete data validation efforts of the March groundwater testing results.

• Arcadis will continue data evaluation and preparation of the draft CMS report.

• BASF, USEPA, and MDEQ will discuss the March 28*^ letter and the overall CMS project in 
a conference call scheduled for May 15"' at 3:30 EDT.

3b. Anticipated Problems and Proposed Resolutions

• No additions at this time.

This report was completed by:

BASF CORPORATION

K. Edwan 
General f

Report 119
Page 2 of 2



4 □-BASF
The Chemical Company

Helping Make 
Products Better™

K. Edward Nuernberg
General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED: 
7005 3110 0003 0609 0386

April 10, 2008

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Boulevard 
Chicago, Illinois 60604

Subject: Monthly Progress Report Number 169
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation is submitting monthly Progress Report No. 169 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of January 2008. Please find attached CMS Monthly Progress Report Number 
118.

Should you need additional information, please contact us at your convenience.

K. Edward

Attachment

L. Aubuchon - MDEQ Warren
J. Cashin - Bacon Memorial Public Library 
A. Merry - Schlumberger
M. Gerdenich - BASF
J. Lanigan - Jack Lanigan Corp.

R. Conforti - MDEQ-WHMD 
M. Erickson - Arcadis 
R. Ellis - ENSR 
B. Diepeveen - BASF

BASF Corporation
1609 Biddle Avenue 
Wyandotte, Ml 48192-3729 
Tel (734)324-6161 
www.basf com/usa



4 CMS MONTHLY PROGRESS REPORT NO. 118

Project:

Facility:

BASF Project Coordinator: 

Arcadis BBL Project Manager: 

Reporting Period:

Date of Report:

Corrective Measures Study
for the BASF Wyandotte North Works

1609 Biddle Avenue 
Wyandotte, Michigan 48192

Michael Gerdenich

Michael Erickson

March 1 through March 31, 2008

April 10, 2008

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

la. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

• Arcadis completed the third of four planned background well groundwater sampling events. 
The groundwater samples were submitted to the testing laboratory for analysis and the 
validated results will be provided to US EPA when available.

lb. Summary of Changes Made to the CMS

• On March 28 USEPA e-mailed BASF a request for additional sediment sampling off of the 
North Works property. BASF is reviewing the request in context with the CMS process and 
will respond in April.

lc. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

• No contacts with local community representatives or Public Interest Groups occurred during 
this period pertaining to the RCRA CA or the CMS.

ld. Problems/Issues Encountered and Resolutions

• No problems/issues were encountered during this period.

le. Sampling, Analytical, and Field Activities and Summary of Findings

• Arcadis completed the third of four planned background well groundwater sampling events 
during March. The groundwater samples were submitted to the testing laboratory for 
analysis and the validated results will be provided to US EPA when available, anticipated in 
early May.
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Monthly Progress Report 
April 10, 2008

lf. Groundwater Modeling Activities and Summary of Findings

• No groundwater modeling occurred during the reporting period.

lg. Key Project Personnel Changes

• No key personnel changes occurred during the reporting period.

2. 2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

• BASF submitted Monthly Progress Report. #168 to the USEPA on March 10, 2008.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD 

3a. Anticipated Work

• Arcadis will review the groundwater testing results from the March groundwater sampling 
event.

• Arcadis will continue preparation of the draft CMS report.

• BASF will contact USEPA regarding its March 28*^ letter requesting additional sediment 
sampling.

3b. Anticipated Problems and Proposed Resolutions

• No additions at this time.

This report was completed by:

BASF CORPORATION

uechberg
General /Manader

Report 118
Page 2 of 2



□-BASF
The Chemical Company

f^lD aCLf /^7 jif'u

Helping Make 
Products Better™

K. Edward Nuernberg
General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED: 
7005 3110 0003 0609 0379

March 10, 2008

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Boulevard 
Chicago, Illinois 60604

Subject; Monthly Progress Report Number 168 
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation is submitting monthly Progress Report No. 168 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of January 2008. Please find attached CMS Monthly Progress Report Number 
117.

Should you need additional information, please contact us at your convenience.

Sincer^y

K. Edwar^Nydrnberg 

Attachment

cc: L. Aubuchon - MDEQ Warren
J. Cashin - Bacon Memorial Public Library 
A. Merry - Schlumberger 
M. Gerdenich - BASF 
J. Lanigan - Jack Lanigan Corp.

R. Conforti - MDEQ-WHMD 
M. Erickson - Arcadis 
R. Ellis ~ ENSR 
B. Diepeveen - BASF

BASF Corporation
1609 Biddle Avenue 
Wyandotte, Ml 48192-3729 
Tel. (734) 324-6161 
WWW bast com/usa



CMS MONTHLY PROGRESS REPORT NO. 117

Project:

Facility:

BASF Project Coordinator: 

Arcadis BBL Project Manager: 

Reporting Period:

Date of Report:

Corrective Measures Study
for the BASF Wyandotte North Works

1609 Biddle Avenue 
Wyandotte, Michigan 48192

Michael Gerdenich

Michael Erickson

February 1 through February 29, 2008 

March 10, 2008

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

la. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

• Arcadis evaluated the existing North Works data set and the draft Tier II Risk Evaluation 
Summary Report as part of the CMS report preparation.

lb. Summary of Changes Made to the CMS

• No changes to the CMS work scope were made or proposed during the reporting period.

lc. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

• No contacts with local community representatives or Public Interest Groups occurred during 
this period pertaining to the RCRA CA or the CMS.

ld. Problems/Issues Encountered and Resolutions

• No problems/issues were encountered during this period.

le. Sampling, Analytical, and Field Activities and Summary of Findings

• No sampling occurred during the reporting period. Geotechnical (non-CMS) soil test 
borings were completed at SWMU-G. The borings are part of the site evaluation process 
pertaining to possible construction in the vicinity.

lf. Groundwater Modeling Activities and Summary of Findings

• No groundwater modeling occurred during the reporting period.
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Monthly Progress Report 
March 10, 2008

1g. Key Project Personnel Changes

• No key personnel changes occurred during the reporting period.

2. 2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

• BASF submitted Monthly Progress Report. #167 to the USEPA on February 8, 2008.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD 

3a. Anticipated Work

• Arcadis will complete the third background well groundwater sampling event during March.

• The next RCRA CMS update meeting was tentatively scheduled for March 2008 however 
the actual date and time will be determined following input from USEPA.

3b. Anticipated Problems and Proposed Resolutions

• No additions at this time.

This report was completed by:

BASF CORPORATION

K. Edward Niierpberg 
General Mana^r

Report 117
Page 2 of 2
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Date March 10, 2008 
Pages 1 Of 4

Subject EPA Monthly Progress Report

From K. Edward Nuernberg

Fax (734) 324-6775 
Phone (734)324-6161

Comments:

Hard Copy to Follow.



□-BASF
The Chemical Company

Helping Make 
Products Better^"

K. Edward Nuernberg
General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED: 
7005 3110 0003 0608 9595

February 8, 2008

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Boulevard 
Chicago, Illinois 60604

Subject: Monthly Progress Report Number 167
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation is submitting monthly Progress Report No. 167 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of January 2008. Please find attached CMS Monthly Progress Report Number 
116.

Should you need additional information, please contact us at your convenience.

Sincere!’

Attachment

L. Aubuchon - MDEQ Warren
J. Cashin - Bacon Memorial Public Library 
A. Merry - Schlumberger
M. Gerdenich - BASF
J. Lanigan - Jack Lanigan Corp.

R. Conforti - MDEQ-WHMD 
M. Erickson - Arcadis 
R. Ellis ~ ENSR 
B. Diepeveen - BASF

BASF Corporation
1609 Biddle Avenue 
Wyandotte, Ml 48192-3729 
Tel: (734) 324-6161 
WWW basf com/usa
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> CMS MONTHLY PROGRESS REPORT NO. 116

Project:

Facility:

BASF Project Coordinator: 

Arcadis BBL Project Manager: 

Reporting Period:

Date of Report:

Corrective Measures Study
for the BASF Wyandotte North Works

1609 Biddle Avenue 
Wyandotte, Michigan 48192

Michael Gerdenich

Michael Erickson

January 1 through January 31, 2008 

February 8, 2008

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

la. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

• Arcadis received and validated the November 2007 background well groundwater data set.

• BASF submitted ENSR’s Tier II Risk Evaluation Summary Report to USEPA and the 
Michigan DEQ on January 31, 2008.

lb. Summary of Changes Made to the CMS

• No changes to the CMS work scope were made or proposed during the reporting period.

lc. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

• No contacts with local community representatives or Public Interest Groups occurred during 
this period pertaining to the RCRA CA or the CMS.

ld. Probiems/lssues Encountered and Resolutions
• No problems/issues were encountered during this period.

le. Sampling, Analytical, and Field Activities and Summary of Findings

• No sampling occurred during the reporting period. The results from the November 2007 
groundwater sampling event are attached with this report.

lf. Groundwater Modeling Activities and Summary of Findings

• No groundwater modeling occurred during the reporting period.

Page 1 of 2



Monthly Progress Report 
February 8, 2008

1g. Key Project Personnel Changes

• No key personnel changes occurred during the reporting period.

2. 2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

• BASF submitted Monthly Progress Report. #166 to the USEPA on January 9, 2008.

• BASF submitted ENSR’s Tier II Risk Evaluation Summary Report to USEPA and the 
Michigan DEQ on January 31, 2008.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD 

3a. Anticipated Work

• The next RCRA CMS update meeting has been tentatively scheduled for March 2008 at a 
time and location to be determined.

3b. Anticipated Problems and Proposed Resolutions

• No additions at this time.

This report was completed by:

BASF CORPORATION

K. ^war^ ply^nberc 

General Martaget-

Report 116
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□•BASF
The Chemical Company

Fax Cover Sheet

TO Mr. Juan Thomas
US Environmental Protection Agency 

Fax (312)353-4788
Phone

Date February 8, 2008 
Pages 1 Of5

subjecf EPA Monthly Progress Report

From K. Edward Nuernberg

Fax (734) 324-6775 
Phone (734)324-6161

Comments:

Hard Copy to Follow.



□-BASF
The Chemical Company

^/o ocij ni

Helping Make 
Products Better™

K. Edward Nuernberg
General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED: 
7005 3110 0003 0608 9588

January 9, 2008

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Boulevard 
Chicago, Illinois 60604

Subject: Monthly Progress Report Number 166
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation is submitting monthly Progress Report No. 166 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of December 2007. Please find attached CMS Monthly Progress Report Number 
115.

Should you need additional information, please contact us at your convenience.

Sincerely,

K. Edward Nuernberg

Attachment

L. Aubuchon - MDEQ Warren
J. Cashin - Bacon Memorial Public Library 
A. Merry - Schlumberger
M. Gerdenich - BASF
J. Lanigan - Jack Lanigan Corp.

R. Conforti - MDEQ-WHMD 
M. Erickson - Arcadis 
R. Ellis - ENSR 
B. Diepeveen - BASF

BASF Corporation
1609 Biddle Avenue 
Wyandotte, Ml 48192-3729 
Tel (734)324-6161 
WWW basf com/usa



f ^

CMS MONTHLY PROGRESS REPORT NO. 115

Project: Corrective Measures Study
for the BASF Wyandotte North Works

Facility: 1609 Biddle Avenue
Wyandotte, Michigan 48192

BASF Project Coordinator: Michael Gerdenich

Arcadis BBL Project Manager: Michael Erickson

Reporting Period: December 1 through December 31, 2007

Date of Report: January 9, 2008

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

la. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

• ENSR submitted revised draft ENSR Tier II Risk Evaluation Summary Report. The revised 
draft will be submitted to US EPA and Michigan DEQ on completion of internal review.

• ENSR, Arcadis BBL, and BASF completed transfer of the project database and files to 
Arcadis BBL.

• Representatives from BASF (M. Gerdenich, B. Diepeveen) and Arcadis BBL (M. Erickson, 
L.Tomlinson), the US EPA (J. Thomas, D. Petrovski), and MDEQ (R. Conforti, A. 
Ostaszewsk) participated in the December 5th RCRA CMS conference call. Topics covered 
included discussion of the MDEQ/US EPA sediment data from cores collected on August 
15*^' and August 16*^ an update of deliverables status and schedule for the CMS, and the 
replacement of ENSR by Arcadis as BASF’s lead RCRA CMS consultant. A RCRA CMS 
update meeting will be scheduled for March 2008.

lb. Summary of Changes Made to the CMS

• No changes to the CMS work scope were made or proposed during the reporting period.

lc. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

• No contacts with local community representatives or Public Interest Groups occurred during 
this period pertaining to the RCRA CA or the CMS.

ld. Problems/lssues Encountered and Resolutions

• No problems/issues were encountered during this period.

Page 1 of 2



Monthly Progress Report 
January 9, 2008

le. Sampling, Analytical, and Field Activities and Summary of Findings

• No sampling occurred during the reporting period.

lf. Groundwater Modeling Activities and Summary of Findings

• No groundwater modeling occurred during the reporting period.

lg. Key Project Personnel Changes

• No key personnel changes occurred during the reporting period.

2. 2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

• BASF submitted Monthly Progress Report. #165 to the US EPA on December 10, 2007.

• BASF submitted the December 5, 2007 call summary to US EPA and Michigan DEQ on 
December 31,2007.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD 

3a. Anticipated Work

• The next RCRA CMS update meeting will be held during March 2008 at a time and location 
to be determined. Arcadis will validate the laboratory results from the November 2007 
groundwater sampling event on receipt from the testing laboratory. The results will be 
submitted to US EPA and Michigan DEQ following validation.

• BASF will submit the draft Tier II report to US EPA on completion of the internal review.

3b. Anticipated Problems and Proposed Resolutions

• No additions at this time.

This report was completed by:

BASF BORPORATK

f \ * i

K. Edward Nuernb/erg 
General Manager

Report 115
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Dec. 6. 2007 2:10PM No. 0529 P. 2

■BASF
The Chemical Company

Helping Make 
Products Better™

K. Edward Nuernberg
General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED: 
7005 3110 0003 0B08 9571

December 6,2007

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Boulevard 
Chicago. Illinois 60604

Subject: Monthly Progress Report Number 165
RCRA Corrective Action 
BASF Corporation. Wyandotte, Michigan

Dear Mr, Thomas:

BASF Corporation is submitting monthly Progress Report No. 165 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of November 2007. Please find attached CMS Monthly Progress Report Number 
114.

Should you need additional information, please contact us at your convenience.

Sincerel'

K. Edwai

Attachment

cc: L Aubuchon - MDEQ Warren
J. Cashin - Bacon Memorial Public Library 
A. Merry - Schlumberger 
M. Gerdenich-BASF 
J. Lanigan - Jack Lanigan Corp.

R. Conforti - MDEQ-WHMD 
M. Erickson - Arcadis BBL 
R. Ellis - ENSR 
B. Diepeveen - BASF

BASF Corporation 
1609 Biddle Avenue 
Wyandohe, Ml dSi 92-3729 
Tel: (734) 324-6161 
www.basf.eom/usa



Dec. 6. 2007 2:1 0PM No. 0529 P. 3

CMS MONTHLY PROGRESS REPORT NO. 114

Project:

Facility:

BASF Project Coordinator: 

Arcadis' BBL Project Manager: 

Reporting Period;

Date of Report:

Corrective Measures Study
for the BASF Wyandotte North Works

1609 Biddle Avenue 
Wyandotte, Michigan 48192

Michael Gerdenich

Michael Erickson

November 1 through November 30, 2007 

December 10, 2007

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

la. Work Performedj Significant Developments, and Percentage of the CMS Completed

During this reporting period, the foilowing occurred:

• ENSR, Arcadis BBL, and BASF continued review of the draft ENSR Tier II Risk Evaluation 
Summary Report; the anticipated completion date is December 2007. The revised draft will 
be submitted to US EPA and Michigan DEQ on completion.

• ENSR, Arcadis BBL, and BASF completed transfer of the project database and files to 
Arcadis BBL.

lb. Summary of Changes Made to the CMS

• No changes to the CMS work scope were made or proposed during the reporting period.

lc. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

• No contacts with local community representatives or Public Interest Groups occurred during 
this period pertaining to the RCRA CA or the CMS.

ld. Problems/lssues Encountered and Resolutions
• No problems/issues were encountered during this period.

le. Sampling, Analytical, and Field Activities and Summary of Findings

• Arcadis BBL completed collection of groundwater samples and groundwater elevation 
measurements from the background monitoring wells on November 26 to November 30. 
The samples have been submitted for analysis at TestAmerica Laboratories, Inc.



Bee, 6. 2007 2:1 0PM No. 0529 P. 4
Monthly Progress Report
December 10,2007

lf. Groundwater Modeling Activities and Summary of Findings
• No groundwater modeling occurred during the reporting period.

lg. Key Project Personnel Changes

• Please note that as of November 2007. Arcadis BBL will be BASF’s lead consultant for the 
RCRA CMS process, with Michael Erickson the Arcadis BBL Project Manager. Arcadis BBL 
already was a BASF RCRA CMS team member. ENSR will remain on BASF’s RCRA CMS 
team in a support role and is responsible for completion of the Tier II Risk Evaluation report 
that is currently in revision.

2. 2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

• BASF submitted Monthly Progress Report. #164 to the US EPA on November 8, 2007.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work

• The next RCRA CMS conference call is tentatively scheduled for December 5, 2007, at 3:00 
EST (2:00 CST). Agenda items will include discussion of the MDEQ/US EPA sediment data 
from cores collected on August is"’ and August IB*^ and a draft Tier II Risk Evaluation 

Summary Report update.

• ENSR will complete revision of the Tier II Risk Evaluation report. BASF will submit the draft 
to US EPA on completion.

3b. Anticipated Problems and Proposed Resolutions 

• No additions at this time.

This report was completed by:

BASF GORaeiRATION

K. El 
General M
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□-BASF
The Chemical Company

Helping Make 
Products Better™

K. Edward Nuernberg
General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED: 
7005 3110 0003 0608 9564

November 9, 2007

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Boulevard 
Chicago, Illinois 60604

Subject: Monthly Progress Report Number 164
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas;

BASF Corporation is submitting monthly Progress Report No. 164 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of October 2007. Please find attached CMS Monthly Progress Report Number 
113.

Should you need additional information, please contact us at your convenience.

Sincerely

Attachment

cc: L. Aubuchon - MDEQ Warren
J. Cashin - Bacon Memorial Public Library 
A. Merry - Schlumberger 
M. Gerdenich - BASF 
J. Lanigan - Jack Lanigan Corp.

R. Conforti - MDEQ-WHMD 
M. Erickson - Arcadis BBL 
R. Ellis - ENSR 
B. Diepeveen - BASF

BASF Corporation
1609 Biddle Avenue 
Wyandotte, Ml 48192-3729 
Tel (734)324-6161 
WWW bast com/usa



CMS MONTHLY PROGRESS REPORT NO. 113

Project: Corrective Measures Study
for the BASF Wyandotte North Works

Facility: 1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Michael Gerdenich, BASF Corporation

ENSR International Project Manager: Randy Ellis

Reporting Period: October 1 through October 31, 2007

Date of Report: November 9, 2007

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

la. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

• ENSR began the data validation process for the August 2007 sampling event for inclusion in 
next month’s progress report.

• Representatives from BASF (M. Gerdenich, B. Diepeveen) and Arcadis BBL (M. Erickson, 
L.Tomlinson), the US EPA (J. Thomas, D. Petrovski, G. Hamper, J. Dodge, D. Wethington), 
and MDEQ (R. Conforti, A. Ostaszewsk) participated in the October 11th RCRA CMS 
conference call. Topics covered included discussion of the MDEQ/US EPA sediment data 
from cores collected on August 15*^ and August 16*'^ and an update of deliverables status 
and schedule for the CMS (below). The next RCRA CMS conference call is tentatively 
scheduled for November 29, 2007, at 10:30 EST (9:30 CST).

• BASF initiated an external review of the draft ENSR Tier II Risk Evaluation Summary 
Report. The review will be complete in early November and the revised draft will be 
submitted to US EPA and Michigan DEQ before the next update call.

lb. Summary of Changes Made to the CMS

During the October 2007 conference call, US EPA personnel requested that BASF submit a
clarification to the CMS Milestone Schedule. The schedule for submittal of the draft CMS
Report for agency review is the second quarter of 2008 (anticipated May 2008). This date is
contingent upon agreement regarding the adequacy of the existing sediment data by BASF and
US EPA during December 2007.
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Monthly Progress Report 
November 10, 2007

lc. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

• No contacts with local community representatives or Public Interest Groups occurred during 
this period pertaining to the RCRA CA or the CMS.

ld. Problems/Issues Encountered and Resolutions

No problems/issues were encountered during this period.

le. Sampling, Analytical, and Field Activities and Summary of Findings

No sampling occurred during the reporting period.

lf. Groundwater Modeling Activities and Summary of Findings

No groundwater modeling occurred during the reporting period.

lg. Key Project Personnel Changes

No changes to key project personnel occurred during this period.

2. 2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

• BASF submitted Monthly Progress Report. #163 to the US EPA on October 10, 2007.

• BASF is submitting a revised RCRA CMS timeline with this progress report

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD 

3a. Anticipated Work

• The next RCRA CMS conference call is tentatively scheduled for November 29, 2007, at 
10:30 EST (11:30 CST). Agenda items will include discussion of the MDEQ/US EPA 
sediment data from cores collected on August 15*'^ and August 16*'’ and the draft Tier II Risk 
Evaluation Summary Report.

• BASF will complete the internal/external review of the ENSR Tier II Risk Evaluation report 
and submit the draft to US EPA.

3b. Anticipated Problems and Proposed Resolutions

No additions at this time.

This report was completed by:
BASF CQ^lS^CillON

Edwafrd Nuernberg 
seneraLMlanager

Report 113
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Oct, 1 0. 2007 1 1:25AM

The Chemical Company

@003

No. 0384 P. 4

Helping Make 
Products Better™

K. Edward Nuernberg
General Manager

October 10, 2007

CERTIFIED MAIL - RETURN RECEIPT REQUESTED: 
7005311Q 0003 0608 9540

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Boulevard 
Chicago, Illinois 60604

Subject Monthly Progress Report Number 163 
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation is submitting monthly Progress Report No. 163 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.; V-W-011-94) 
during the^month of September 2007. Please find attached CMS Monthly Progress Report

Should you need ad^onal information, please contact us at your convenience.

Sincereh

K./Eoward Nuer^e^ 

Attachment

L. Aubuchon - MDEQ Warren
J. Cashin - Bacon Memorial Public Library 
A. Merry-Schlumberger
M. Gerdenich - BASF
J. Lanigan - Jack Lanigan Corp.

R. Conforti - MDEQ-WHMD 
M. Erickson - Arcadis BBL 
R. Ellis - ENSR 
B. Diepeveen - BASF

BASF Corporaticin 
I60e Biddle Avenue 
Wyandotte, Ml 401924729 
Tet (734) 324-8161 
wyyw.beal.eonVusa



CMS MONTHLY PROGRESS REPORT NO. 112

Project: Corrective Measures Study
for the BASF Wyandotte North Works

Facility: 1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Michael Gerdenich, BASF Corporation

ENSR International Project Manager: Randy Ellis

Reporting Period: September 1 through September 30, 2007

Date of Report: October 10, 2007

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

1a. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

• Arcadis BBL completed its Sediment Probing Study report. The document presents the 
findings of the sediment probing efforts in the Trenton Channel conducted during the week 
of August 27*^. Thickness measurements were completed along 29 transects using a metal 
probe and multiple ponar (grab) samples and six vibracore samples were collected to 
examine the sediment types present.

• ENSR completed its draft Tier II Risk Evaluation Summary Report. The draft is under 
review by BASF and will be submitted to US EPA and Michigan DEQ during October.

1 b. Summary of Changes Made to the CMS

No changes to the CMS were requested or made during this period.

lc. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

• No contacts with local community representatives or Public Interest Groups occurred during 
this period pertaining to the RCRA CA or the CMS.

ld. Problems/lssues Encountered and Resolutions

No problems/issues were encountered during this period.

le. Sampling, Analytical, and Field Activities and Summary of Findings

No sampling occurred during the reporting period. The validated May 2007 groundwater 
sampling data set is being forwarded electronically to US EPA and Michigan DEQ, as are 
the soil test boring and well construction logs from the August 2007 background well 
installation program.
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lf. Groundwater Modeling Activities and Summary of Findings
No groundwater modeling occurred during the reporting period.

lg. Key Project Personnel Changes

No changes to key project personnel occurred during this period.

2. 2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

• BASF submitted Monthly Progress Report. #162 to the US EPA on September 6, 2007.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work

• The next RCRA CMS conference call is tentatively scheduled for October 11, 2007, at 10:30 
CDT (11:30 EDT). Agenda items will include discussion of the September 2007 sediment 
probing report and data provided by the Michigan DEQ from its August 2007 sediment 
coring effort

• BASF will complete its review of the ENSR Tier II Risk Evaluation report and submit the 
draft to US EPA.

3b. Anticipated Problems and Proposed Resolutions

No additions at this time.

This report was completed by:

BASF/QfOl DN

Edward Nu^^ng 
General Managefl

Report 112
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□-BASF
The Chemical Company

Helping Make 
Products Better™

K. Edward Nuernberg
General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED: 
7005 3110 0003 0608 9533

September 6, 2007

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Boulevard 
Chicago, Illinois 60604

Subject: Monthly Progress Report Number 162
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation is submitting monthly Progress Report No. 162 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of August 2007. Please find attached CMS Monthly Progress Report Number 
111.

Should you need additional information, please contact us at your convenience.

SincerejiJ^

K. Edwai^ 'Nuern^rg 

Attachment

cc: L. Aubuchon - MDEQ Warren
J. Cashin - Bacon Memorial Public Library 
A. Merry - Schlumberger 
M. Gerdenich - BASF 
J. Lanigan - Jack Lanigan Corp.

R. Conforti - MDEQ-WHMD 
M. Erickson - Arcadis BBL 
R. Ellis - ENSR 
B. Diepeveen - BASF

BASF Corporation
1609 Biddle Avenue 
Wyandotte, Ml 48192-3729 
Tel (734)324-6161 
WWW, bast com/usa



CMS MONTHLY PROGRESS REPORT NO. 111

Project:

Facility:

Respondent Project Coordinator: 

ENSR International Project Manager: 

Reporting Period:

Date of Report:

Corrective Measures Study
for the BASF Wyandotte North Works

1609 Biddle Avenue 
Wyandotte, Michigan 48192

Michael Gerdenich, BASF Corporation

Randy Ellis

August 1 through August 31, 2007 

September 6, 2007

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

la. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

• Representatives from BASF (M. Gerdenich, R. Ellis (ENSR) and M. Erickson (Arcadis BBL), 
the US EPA (J. Thomas, D. Petrovski), and MDEQ (R. Conforti, A. Ostaszewski, D. Slayton) 
participated in the August 23’’'' RCRA CMS conference call.
discussion of the MDEQ/US EPA sediment coring efforts on August 15‘^ and August 16*^

Topics covered included
a

final discussion of the BASF Sediment Probing Work Plan and an update of the 
supplemental background assessment. The next RCRA CMS conference call is tentatively 
scheduled for September 27, 2007, at 10:30 EDT (9:30 CDT).

• ENSR completed installation of the remaining off site background monitoring wells and 
piezometers on the North Works property as part of the groundwater flow model update 
efforts. This work was conducted August 1®' through August 3'^'^. ENSR personnel collected 
groundwater samples from the new and existing background wells, and measured 
groundwater depths in the wells and the new piezometers on August 29*^ through August 
31 ENSR will complete sediment boring logs and validation of the May 2007 groundwater 
sampling event for inclusion in next month’s progress report. The results of the August 
sampling effort will be provided when available.

• The MDEQ/US EPA collected sediment cores in the Trenton Channel off of the North 
Works site on August 15*'^ and 16‘^. The samples were submitted to the MDEQ laboratory 
analysis and the verified laboratory results are expected to be made available in September.

Arcadis BBL conducted its sediment probing effort in the Trenton Channel the week of 
August 27*'’. Thickness measurements were completed along 29 transects using a metal 
probe and multiple ponar (grab) samples and six vibracore samples were collected to 
examine the sediment types present. Data summaries were provided to MDEQ and US 
EPA as the work progressed and the summary report will be submitted in September. The 
efforts were observed by R. Conforte and A. Ostaszewski (MDEQ) on August 28**’ and R. 
Conforte (MDEQ) and J. Thomas (US EPA) on August 29*^
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Monthly Progress Report 
September 6, 2007

• ENSR continued preparation of the draft Tier II Risk Evaluation Summary Report. The draft 
will be submitted to US EPA and MDEQ during September.

lb. Summary of Changes Made to the CMS

No changes to the CMS were requested or made during this period.

lc. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

• No contacts with local community representatives or Public Interest Groups occurred during 
this period pertaining to the RCRA CA or the CMS.

ld. Problems/lssues Encountered and Resolutions

No problems/issues were encountered during this period.

le. Sampling, Analytical, and Field Activities and Summary of Findings

No sampling occurred during the reporting period.

lf. Groundwater Modeling Activities and Summary of Findings

No groundwater modeling occurred during the reporting period.

lg. Key Project Personnel Changes

No changes to key project personnel occurred during this period.

2. 2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

• BASF submitted Monthly Progress Report. #161 to the US EPA on August 9, 2007.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD 

3a. Anticipated Work

• ENSR will evaluate the groundwater chemical and elevation data as it becomes available.

• ENSR will complete sediment boring logs and its validation of the May 2007 groundwater 
sampling event for inclusion in next month’s progress report.

• MDEQ will provide the laboratory results from their sediment cores when available in 
September.

• Arcadis BBL will evaluate the sediment probing data and prepare the summary report. The 
report will be submitted to US EPA and MDEQ as soon as possible in September.
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3b. Anticipated Problems and P

No additions at this time.

This report was completed by:

W^RATION

roposed Resolutions

K.-^dwaf^d Wue^;3
General Manstger
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□-BASF
The Chemical Company

Helping Make 
Products Better™

K. Edward Nuernberg
General Manager

August 9, 2007

CERTIFIED MAIL - RETURN RECEIPT REQUESTED: 
7005 3110 0003 0608 9526

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Boulevard 
Chicago, Illinois 60604

Subject; Monthly Progress Report Number 161 
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation is submitting monthly Progress Report No. 161 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of July 2007. Please find attached CMS Monthly Progress Report Number 110.

Should you need additional information, please contact us at your convenience.

Sincere

K. Edward Nui 

Attachment

cc: Larry Aubuchon - MDEQ Warren
J. Cashin - Bacon Memorial Public Library 
Alge Merry - Schlumberger 
Michael Gerdenich - BASF 
Jack Lanigan - Jack Lanigan Corp.

Richard Conforti - MDEQ-WHMD 
Michael Erickson - Arcadis BBL 
Randy Ellis - ENSR 
Brian Diepeveen - BASF

BASF Corporation
1609 Biddle Avenue 
Wyandotte, Ml 48192-3729 
Tel (734)324-6161 
WWW bast com/usa



CMS MONTHLY PROGRESS REPORT NO. 110

Project:

Facility:

Respondent Project Coordinator: 

ENSR International Project Manager: 

Reporting Period:

Date of Report:

Corrective Measures Study
for the BASF Wyandotte North Works

1609 Biddle Avenue 
Wyandotte, Michigan 48192

Michael Gerdenich, BASF Corporation

Randy Ellis

July 1 through June 31, 2007 

August 9, 2007

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

la. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

• BASF’s request to install groundwater monitoring wells along City right-of-way was 
approved by the City of Wyandotte engineering department on July 6*^ and by City Council 
on July 16*^ City engineering approved the well locations on July 27**^ and the work 
commenced on July 30th. ENSR shifted some of the well locations due to subsurface 
conditions encountered during the effort. Soil boring/well logs will be provided with next 
month’s update.

• Representatives from BASF (M. Gerdenich, R. Ellis (ENSR) and M. Erickson (Arcadis 
BBL), the US EPA (J. Thomas, D. Petrovski, G. Hamper, D. Wethington), and MDEQ (R. 
Conforti, and D. Slayton) participated in the July 24th RCRA CMS conference call. Topics 
covered included discussion of the draft Sediment Probing Work Plan and the 
supplemental background assessment. The next scheduled RCRA CMS conference call 
is tentatively scheduled for August 23, 2007, at 11:30 EDT (10:30 CDT).

• BASF, US EPA and MDEQ reached general agreement to the sediment probing effort 
during the call and US EPA approved the work scope by e-mail on July 26*^ US EPA 
attached a draft approval letter to the same e-mail and BASF provided its comments on 
July 27*^ regarding the US EPA’s anticipated schedule for conducting the work during the 
week of August 13th. The boat and other equipment necessary to complete the Trenton 
Channel probing work scope are available the week of August 27‘^ and BASF’s consultant 
Arcadis BBL has committed to conducting the sediment probing effort that week.

lb. Summary of Changes Made to the CMS
No changes to the CMS were requested or made during this period.
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Monthly Progress Report
August 9, 2007

lc. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

• No contacts with local community representatives or Public Interest Groups occurred during 
this period pertaining to the RCRA CA or the CMS.

• The City of Wyandotte was contacted in connection with BASF’s request to install 
groundwater monitoring wells west of the site.

ld. Problems/lssues Encountered and Resolutions

No problems/issues were encountered during this period.

le. Sampling, Analytical, and Field Activities and Summary of Findings

No sampling occurred during the reporting period.

lf. Groundwater Modeling Activities and Summary of Findings
No groundwater modeling occurred during the reporting period.

lg. Key Project Personnel Changes

No changes to key project personnel occurred during this period.

2. 2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

• BASF submitted Monthly Progress Report. #160 to the US EPA on July 3, 2007.

• BASF submitted the revised draft document titled Discussion Draft - Sediment Probing 
Study Data Quality Objectives and Work Scope on July 13*^

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work

• ENSR will complete the remaining background monitoring wells the week of August 1®*. 
ENSR also will install piezometers on the North Works property as part of the groundwater 
flow model update efforts. ENSR will collect groundwater samples from the new wells the 
week of August 27*^

• ENSR will complete sediment boring logs and its validation of the May 2007 groundwater 
sampling event for inclusion in next month’s progress report.

• On August 15-16, MDEQ will attempt to collect sediment cores in the Trenton Channel off of 
the North Works site.

• Arcadis BBL will conduct its sediment probing effort in the Trenton Channel the week of 
August 27*^
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3b. Anticipated Problems and Proposed Resolutions

No additions at this time.

This report was completed by:

^TION
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^a-BASF
The Chemical Company

Helping Make 
Products Better™

K. Edward Nuernberg
General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED: 
7005 3110 0003 0608 9519

July 3, 2007

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Boulevard 
Chicago, Illinois 60604

Subject; Monthly Progress Report Number 160 
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation is submitting monthly Progress Report No. 160 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of May 2007. Please find attached CMS Monthly Progress Report Number 109.

Should you need additional information, please contact us at your convenience.

Sincer^,

K. Edward Nu^nbe’ 

Attachment

cc: Larry Aubuchon - MDEQ Warren
J. Cashin - Bacon Memorial Public Library 
Alge Merry - Schlumberger 
Michael Gerdenich - BASF 
Jack Lanigan - Jack Lanigan Corp.

Richard Conforti - MDEQ-WHMD 
Michael Erickson - Arcadis BBL 
Randy Ellis - ENSR 
Brian Diepeveen - BASF

BASF Corporation
1609 Biddle Avenue 
Wyandotte, Ml 48192-3729 
Tel (734) 324-6161 
WWW bast com/usa



CMS MONTHLY PROGRESS REPORT NO. 109

Project: Corrective Measures Study
for the BASF Wyandotte North Works

Facility: 1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Michael Gerdenich, BASF Corporation

ENSR International Project Manager: Randy Ellis

Reporting Period: June 1 through June 30, 2007

Date of Report: July 3, 2007

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

la. Work Performed, Significant Deveiopments, and Percentage of the CMS Compieted

During this reporting period, the following occurred:

• ENSR continued preparation of the draft Tier II Human Health and SLERA reports.

• BASF submitted to the City of Wyandotte a request to install groundwater monitoring wells 
along City right-of-way as part of the supplemental background assessment.

• Representatives from BASF (M. Gerdenich, R. Ellis (ENSR) and M. Erickson (Arcadis 
BBL), the US EPA (J. Thomas, D. Petrovski, G. Hamper, D. Wethington), and MDEQ (R. 
Conforti, and D. Slayton) were participants in the June 29th RCRA CMS conference call. 
Topics covered included discussion of the draft Sediment Probing Work Plan, an update 
of the supplemental background assessment, the Tier II and SLERA efforts, and other 
project matters. The next scheduled RCRA CMS conference call will be August 9, 2007, 
at 10:30 EDT.

lb. Nummary of Changes Made to the CMS

No changes to the CMS were requested or made during this period.

lc. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

• No contacts with local community representatives or Public Interest Groups occurred during 
this period pertaining to the RCRA CA or the CMS.

• Representatives from the MDEQ-WHMD (D. Montgomery, R. Conforti, S. Buda, A. 
Ostaszewski, and D. Slayton) participated in an orientation tour of the North Works site on 
June 20th. The orientation included a boat tour of the North Works shoreline and the 
Detroit River upstream of the site, followed by a land tour of the property.

• The City of Wyandotte was contacted in connection with BASF’s request to install 
groundwater monitoring wells west of the site.
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Monthly Progress Report
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ld. Problems/lssues Encountered and Resolutions

No problems/issues were encountered during this period.

le. Sampling, Analytical, and Field Activities and Summary of Findings

No sampling occurred during the reporting period.

lf. Groundwater Modeling Activities and Summary of Findings

Schlumberger continued its update of the North Works site groundwater model.

lg. Key Project Personnel Changes

No changes to key project personnel occurred during this period.

2. 2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

• BASF submitted Monthly Progress Report. #159 to the US EPA on June 6, 2007.

• BASF submitted the draft document titled Discussion Draft - Sediment Probing Work Plan 
on June 19‘^

• BASF submitted Arcadis BBL’s Review of Sedimentation Conditions in the Trenton Channel 
near BASF North Works (November 2006) to MDEQ-WHMD. The document, originally 
submitted to US EPA and MDEQ-RRD, summarizes available information regarding 
sediment conditions upstream of and along the North Works site.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work

• BASF and its consultants will modify the draft Sediment Probing Work Plan to reflect the 
June 29‘^ discussion with US EPA and MDEQ-WHMD personnel. The revised document 
will be distributed on July 13‘^

• BASF and its consultants will work with the City of Wyandotte to identify suitable locations 
for the background groundwater monitoring wells and prepare the final version of the 
Supplemental Background Assessment Work Plan.

• ENSR personnel will validate the preliminary data as received from the testing laboratory.

3b. Anticipated Problems and Proposed Resolutions

No additions at this time.

This report was completed by;

BASF C^RBBRmDN

K.^dwan
General
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CMS MONTHLY PROGRESS REPORT NO. 114

Project: Corrective Measures Study
for the BASF Wyandotte North Works

Facility: 1609 Biddle Avenue
Wyandotte, Michigan 48192

BASF Project Coordinator: Michael Gerdenich

Arcadis BBL Project Manager: Michael Erickson

Reporting Period: November 1 through November 30, 2007

Date of Report: December 10, 2007

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

la. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the foilowing occurred:

• ENSR, Arcadis BBL, and BASF continued review of the draft ENSR Tier II Risk Evaluation 
Summary Report; the anticipated completion date is December 2007. The revised draft will 
be submitted to US EPA and Michigan DEQ on completion.

• ENSR, Arcadis BBL, and BASF completed transfer of the project database and files to 
Arcadis BBL.

lb. Summary of Changes Made to the CMS

• No changes to the CMS work scope were made or proposed during the reporting period.

lc. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

• No contacts with local community representatives or Public Interest Groups occurred during 
this period pertaining to the RCRA CA or the CMS.

ld. Problems/lssues Encountered and Resolutions

• No problems/issues were encountered during this period.

le. Sampling, Analytical, and Field Activities and Summary of Findings

• Arcadis BBL completed collection of groundwater samples and groundwater elevation 
measurements from the background monitoring wells on November 26 to November 30. 
The samples have been submitted for analysis at TestAmerica Laboratories, Inc.
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Monthly Progress Report
December 10, 2007

lf. Groundwater Modeling Activities and Summary of Findings

• No groundwater modeling occurred during the reporting period.

lg. Key Project Personnel Changes

• Please note that as of November 2007, Arcadis BBL will be BASF’s lead consultant for the 
RCRA CMS process, with Michael Erickson the Arcadis BBL Project Manager. Arcadis BBL 
already was a BASF RCRA CMS team member. ENSR will remain on BASF’s RCRA CMS 
team in a support role and is responsible for completion of the Tier II Risk Evaluation report 
that is currently in revision.

2. 2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

• BASF submitted Monthly Progress Report. #164 to the US EPA on November 8, 2007.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work

• The next RCRA CMS conference call is tentatively scheduled for December 5, 2007, at 3;00 
EST (2:00 CST). Agenda items will include discussion of the MDEQ/US EPA sediment data 
from cores collected on August 15*^ and August 16*^ and a draft Tier II Risk Evaluation 
Summary Report update.

• ENSR will complete revision of the Tier II Risk Evaluation report. BASF will submit the draft 
to US EPA on completion.

3b. Anticipated Problems and Proposed Resolutions

• No additions at this time.

This report was completed by:

BASF CORRjdRATION
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□-BASF
The Chemical Company

Helping Make 
Products Better™

K. Edward Nuernberg
General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED: 
7005 3110 0003 0608 9571

December 6, 2007

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Boulevard 
Chicago, Illinois 60604

Subject: Monthly Progress Report Number 165
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation is submitting monthly Progress Report No. 165 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of November 2007. Please find attached CMS Monthly Progress Report Number 
114.

Should you need additional information, please contact us at your convenience.

Sincerel

Attachment

L. Aubuchon - MDEQ Warren
J. Cashin - Bacon Memorial Public Library 
A. Merry - Schlumberger
M. Gerdenich - BASF
J. Lanigan - Jack Lanigan Corp.

R. Conforti - MDEQ-WHMD 
M. Erickson - Arcadis BBL 
R. Ellis ~ ENSR 
B. Diepeveen - BASF

BASF Corporation
1609 Biddle Avenue 
Wyandotte, Ml 48192-3729 
Tel (734)324-6161 
WWW basf com/usa



□-BASF
The Chemical Company

Helping Make 
Products Better™

K. Edward Nuernberg
General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED: 
7005 3110 0003 0608 9502

June 6, 2007

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Boulevard 
Chicago, Illinois 60604

Subject: Monthly Progress Report Number 159
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation is submitting monthly Progress Report No. 159 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of May 2007. Please find attached CMS Monthly Progress Report Number 108.

Should you need additional information, please contact us at your convenience.

Sincerely,

4K. Edward l|(l f-nberg 

Attachment
i:\ecology\RCRA CA\EPA Progress Reports\PROGRES159

cc: Larry Aubuchon - MDEQ Warren
Richard Conforti - MDEQ-WHMD 
Alge Merry - Schlumberger 
Michael Gerdenich - BASF 
Jack Lanigan - Jack Lanigan Corp.

Rhonda Blayer- MDEQ Lansing 
J. Cashin - Bacon Memorial Public Library 
Randy Ellis - ENSR 
Brian Diepeveen - BASF 
Michael Erickson - Arcadis BBL

BASF Corporation
1609 Biddle Avenue 
Wyandotte, Ml 48192-3729 
Tel: (734) 324-6161 
WWW bast corn/usa



CMS MONTHLY PROGRESS REPORT NO. 108

Project: Corrective Measures Study
for the BASF Wyandotte North Works

Facility: 1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Michael Gerdenich, BASF Corporation

ENSR International Project Manager: Randy Ellis

Reporting Period: May 1 through May 31, 2007

Date of Report: June 4, 2007

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

la. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

• ENSR continued preparation of the draft Tier II Human Health and SLERA reports. 
On May 2, additional surface soil samples were collected from SWMUs F and H, and 
AOC-6 as part of the Tier II risk assessment.

• ENSR completed the 4**^ round of groundwater sampling of the background and GSI 
wells from May 2 through May 9.

• Representatives from BASF (B. Diepeveen, M. Gerdenich, D. Sheaves R. Ellis 
(ENSR) and M.l Erickson (Arcadis BBL), the US EPA (J. Thomas, D. Petrovski, G. 
Hamper, D. Wethington), and MDEQ (R. Conforti, A. Ostaszewski, V. Hemmock, 
and D. Slayton) were participants in the May 17th RCRA CMS conference call. 
Topics covered included the draft Supplemental Background Assessment Work 
Plan, potential impacts to the RCRA CMS from the ongoing plant expansion, the 
ERA’S request for sediment probing in the Trenton Channel off of North Works, and 
a general project update. BASF is preparing a teleconference summary that will be 
distributed to the participants the week of June 4‘^ The next scheduled RCRA CMS 
conference call will be June 28, 2007, at 10:30 EDT.

lb. Summary of Changes Made to the CMS
No changes to the CMS were requested or made during this period.

lc. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

No contacts with local community representatives or Public Interest Groups occurred
during this period pertaining to the RCRA CA or the CMS.

Representatives from the MDEQ participated in the May 17th. BASF’s MDEQ contact for
RCRA CMS-related matters will now be Rich Conforti with MDEQ-WHMD.
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Monthly Progress Report 
June 4, 2007

ld. Probiems/lssues Encountered and Resolutions

No problems/issues were encountered during this period.

le. Sampling, Analytical, and Field Activities and Summary of Findings

Between May 2 and May 9, 2007, ENSR conducted the 4th round of groundwater 
sampling at the eight background and 26 GSI monitoring wells originally agreed to by EPA 
in August 2006.

On May 9, 2007, ENSR personnel collected a total of 30 surface soil samples to support 
the Tier 2 risk assessment. A total of 10 surface soil samples were collected from each of 
the SWMU F, SWMU H and AOC 6 areas and submitted for chemical analysis.

lf. Groundwater Modeling Activities and Summary of Findings

Schlumberger continued its update of the North Works site groundwater model.

lg. Key Project Personnel Changes

No changes to key project personnel occurred during this period.

2. 2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

BASF submitted Monthly Progress Report. #158 to the US EPA on May 4, 2007.

BASF submitted the draft document titled Supplemental Background Assessment Work 
Plan on May 15'"

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD 

3a. Anticipated Work

BASF and its consultant team will participate in a teleconference call with US EPA and the 
MDEQ on June 28th. The agenda will include discussion of the draft sediment Work Plan 
that BASF will submit prior to the call outlining proposed sediment probing efforts in the 
Trenton Channel.

BASF will host a North Works tour for MDEQ-WHMD personnel on June 20‘", 2007.

ENSR personnel will validate the preliminary data as received from the testing laboratory.

3b. Anticipated Problems and Proposed Resolutions

No additions at this time.

This report was completed by:

BASF CORf>0^TION

K. bdwarcH^ynberg 
General Manager
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f BASF
The Chemical Company

Helping Make 
Products Better™

K. Edward Nuernberg 
General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED: 
7005 3110 0003 0608 9496

May 4, 2007

Mr. Juan Thomas 
Project Manager
United States Environmentai Protection Agency 
Region V (DE-9J)
77 West Jackson Boulevard 
Chicago, Illinois 60604

Subject: Monthly Progress Report Number 158
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation is submitting monthly Progress Report No. 158 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of April 2007. Please find attached CMS Monthly Progress Report Number 107.

Should you need additional information, please contact us at your convenience.

Sincere]

Attachment
i.\ecology\RCRA CA\EPA Progress Reports\PROGRES158

cc: Larry Aubuchon - MDEQ Warren
Rhonda Blayer - MDEQ Lansing 
Alge Merry - Schlumberger 
Michael Gerdenich - BASF 
Jack Lanigan - Jack Lanigan Corp.

De Montgomery - MDEQ-WHMD 
J. Cashin - Bacon Memorial Public Library 
Randy Ellis - ENSR 
Brian Diepeveen - BASF 
Michael Erickson - BBL

BASF Corporation
1609 Biddle Avenue 
Wyandotte, Ml 48192-3729 
Tel (734) 324-6161 
WWW bast com/usa



CMS MONTHLY PROGRESS REPORT NO. 107

Project: Corrective Measures Study
for the BASF Wyandotte North Works

Facility: 1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Michael Gerdenich, BASF Corporation

ENSR International Project Manager: Randy Ellis

Reporting Period: April 1 through April 30, 2007

Date of Report: May 4, 2007

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

la. Work Performed, Significant Deveiopments, and Percentage of the CMS Compieted

During this reporting period, the following occurred:

• Soil removal efforts continued in and adjacent to AOC-2 as part of the manufacturing 
facility expansion project undenway at North Works.

• ENSR continued preparation of the draft Tier II Human Health and SLERA reports.

• Representatives from BASF (B. Diepeveen, M. Gerdenich, D. Sheaves and R. Ellis 
from ENSR), the US ERA (J. Thomas, D. Petrovski, G. Hamper, D. Wethington), 
and MDEQ (D. Montgomery, A. Ostaszewski, J. Sygo) were participants in the April 
5*’ RCRA CMS conference call. Topics covered included additions to the CMS work 
scope (background groundwater and soil investigations and sediment deposition 
study) and the associated impact to the overall CMS schedule. BASF distributed a 
meeting summary to the participants on April 23''*. The next scheduled RCRA CMS 
conference call will be May I?®’ at 3:00 EDT.

lb. Summary of Changes Made to the CMS

No changes to the CMS were requested or made during this period.

lc. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

No contacts with local community representatives or Public Interest Groups occurred 
during this period pertaining to the RCRA CA or the CMS.

Representatives from the MDEQ participated in the April S*’ call. BASF’s MDEQ contact 
for RCRA CMS-related matters will now be De Montgomery with MDEQ-WHMD.

ld. Problems/Issues Encountered and Resolutions

No problems/issues were encountered during this period.



Monthly Progress Report 
May 4. 2007

le. Sampling, Analytical, and Field Activities and Summary of Findings

Soil removal efforts continued in and adjacent to AOC-2 as part of the manufacturing 
facility expansion project underway at North Works. The contaminated soil was tested 
and met the requirements for off site disposal as non-hazardous daily cover material at a 
Type II landfill. During April, approximately 1,720 yds^ of the contaminated soil were 
excavated and disposed off site in a Type II landfill. The contaminated soil removal effort 
was completed on April 3^'‘, with a total of 6,120 yds^ removed. The excavation was 
backfilled with clean soil.

On April 17*^, BASF notified US EPA that six groundwater monitoring wells (RFI-MW-15, 
RFI-MW-16, RFI-MW-17, CMS-MW-16, WHI7-1F, and WHI7-2F) would be removed as 
part of the plant expansion efforts. Since then, three additional wells were added to this 
list (RFI-MW-21, WHI-7-4P, and WHI-7-4F). The wells were abandoned in place following 
procedures described in ASTM Standard Method D-5299-92 - Standard Guide for 
Decommissioning of Ground Water Wells, Vadose Zone Monitoring Devices, Boreholes, 
and Other Devices for Environmental Activities. None of the wells were considered critical 
to the ongoing CMS efforts; however some of the wells may be replaced when 
construction in this area is complete.

lf. Groundwater Modeling Activities and Summary of Findings

Schlumberger continued its update of the North Works site groundwater model.

lg. Key Project Personnel Changes

No changes to key project personnel occurred during this period.

2. 2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

BASF submitted Monthly Progress Report. #157 to the US EPA on April 9th, 2007.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD 

3a. Anticipated Work

BASF and its consultant team will participate in a teleconference call with US EPA and the 
MDEQ on May 17th. The agenda will include discussion of a Work Plan draft that BASF 
will submit prior to the call outlining additional soil and groundwater sampling efforts.

ENSR personnel will validate the preliminary data as received from the testing laboratory.

3b. Anticipated Problems and Proposed Resolutions

No additions at this time.

This report was completed by;

BASF cot ON

K. Edward 
General M
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Q BASF
The Chemical Company

Helping Make 
Products Better™

K. Edward Nuernberg
General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED: 
7005 3110 0003 0608 9489

April 9, 2007

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Boulevard 
Chicago, Illinois 60604

Subject: Monthly Progress Report Number 157
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas;

BASF Corporation is submitting monthly Progress Report No. 157 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of March 2007. Please find attached CMS Monthiy Progress Report Number 
106.

Should you need additional information, please contact us at your convenience.

Sincerely/' /

K. Edward Ni/ern

Attachment
i:\ecology\RCRA CA\EPA Progress Reports\Drafl PRGRES156 doc

cc: Larry Aubuchon - MDEQ Warren
Rhonda Blayer- MDEQ Lansing 
Alge Merry - Schlumberger 
Michael Gerdenich - BASF 
Jack Lanigan - Jack Lanigan Corp.

Beth Vens - MDEQ Warren
J. Cashin - Bacon Memorial Public Library
Randy Ellis - ENSR
Brian Diepeveen - BASF
Michael Erickson - BBL

BASF Corporation
1609 Biddle Avenue 
Wyandotte, Ml 48192-3729 
Tel (734) 324-6161 
WWW basf com/usa



CMS MONTHLY PROGRESS REPORT NO. 106

Project: Corrective Measures Study
for the BASF Wyandotte North Works

Facility: 1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Michael Gerdenich, BASF Corporation

ENSR International Project Manager: Randy Ellis

Reporting Period: March 1 through March 31, 2007

Date of Report: April 5, 2007

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

la. Work Performed, Significant Deveiopments, and Percentage of the CMS Compieted

During this reporting period, the following occurred:

Soil removal efforts began in and adjacent to AOC-2 as part of the manufacturing 
facility expansion project undenway at North Works.

ENSR and BASF began evaluation of preliminary results from the February 
groundwater sampling effort.

ENSR continued preparation of the draft Tier II Human Health and Screening Level 
Ecological Risk Assessment reports, including holding discussions with US ERA staff 
to define remaining data gaps.

lb. Summary of Changes Made to the CMS

No changes to the CMS were requested or made during this period.

lc. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

No contacts with local community representatives or Public Interest Groups occurred 
during this period pertaining to the RCRA CA or the CMS.

ld. Problems/lssues Encountered and Resolutions

No problems/issues were encountered during February.

le. Sampling, Analytical, and Field Activities and Summary of Findings

Soil removal efforts began in and adjacent to AOC-2 as part of the manufacturing facility 
expansion project undenway at North Works. The contaminated soil has been tested and 
meets the requirements for off site disposal as non-hazardous daily cover material at a 
Type II landfill. During March, approximately 4,400 yds® of the contaminated soil were 
excavated and disposed off site in a Type II landfill.
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Monthly Progress Report 
April 5, 2007

lf. Groundwater Modeling Activities and Summary of Findings

Schlumberger Water Services continued its update of the North Works site groundwater 
model.

lg. Key Project Personnel Changes

No changes to key project personnel occurred during March.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

BASF submitted Monthly Progress Report. #156 to the US EPA on March 2, 2007.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD 

3a. Anticipated Work

BASF and its consultant team will participate in a teleconference call with US EPA on April 
5, 2007. The agenda will include further discussion of issues raised in the March call and 
the revised CMS schedule.

ENSR personnel will validate the preliminary data as received from the testing laboratory.

Soil removal efforts will continue in and adjacent to AOC-2 as part of the manufacturing 
facility expansion project underway at North Works.

ENSR will incorporate recent data to the draft already submitted into the next draft of the 
Tier II Risk Evaluation and screening level ecological risk assessments document.

3b. Anticipated Problems and Proposed Resolutions

No additions at this time.

This report was completed by:

BASF CORP( ktlON

K. EdwaroCWuemberg 
General Manager
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K. Edward Nuernberg
General Manager

March 2, 2007

CERTIFIED MAIL - RETURN RECEIPT REQUESTED: 
7004 1350 0005 4967 7873

/Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Boulevard 
Chicago, Illinois 60604

Subject: Monthly Progress Report Number 156
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation is submitting monthly Progress Report No. 156 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of February 2007. Please find attached CMS Monthly Progress Report Number 
105.

Should you need additional information, please contact us at your convenience.

K. Edyrard N/iernberg

i:\ecology\RCRA CA\EPA Progress Reports\Draft PRGRES156.doc

cc: Larry Aubuchon - MDEQ Warren
Rhonda Blayer - MDEQ Lansing 
Alge Merry - Schlumberger 
Michael Gerdenich - BASF 
Jack Lanigan - Jack Lanigan Corp.

BASF Corporation
1609 Biddle Avenue 
Wyandotte, Ml 48192-3729 
Tel. (734) 324-6161 
wwwbasf com/usa

Beth Yens - MDEQ Warren
J. Cashin - Bacon Memorial Public Library
Randy Ellis - ENSR
Brian Diepeveen - BASF
Michael Erickson - BBL



Monthly Progress Report 
March 2, 2007

ld. Problems/lssues Encountered and Resolutions

No problems/issues were encountered during February.

le. Sampling, Analytical, and Field Activities and Summary of Findings

The phase three groundwater-sampling event was completed during February 2007.

lf. Groundwater Modeling Activities and Summary of Findings
Groundwater modeling activities have resumed and ENSR is coordinating with 
Schlumberger Water Services to complete the groundwater modeling efforts.

lg. Key Project Personnel Changes

No changes to key project personnel occurred during December.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

BASF submitted Monthly Progress Report. #155 to the US EPA on February 12, 2007.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD 

3a. Anticipated Work

BASF and its consultant team will submit a February 27th meeting summary to US EPA 
on March 6*'’ and will participate in a teleconference call on March 8*^. The agenda will 
include further discussion of issues raised in Chicago and schedule revisions to the CMS.

ENSR personnel will validate the preliminary data as received from the testing laboratory.

ENSR will incorporate recent data to the draft already submitted into the next draft of the 
Tier II Risk Evaluation and screening level ecological risk assessments document.

3b. Anticipated Probiems and Proposed Resoiutions

No additions at this time.

This report was completed by:

BASFyCOR IDRATION

K. Edwara Ni^rnberg 
General Martager

Report 105
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CMS MONTHLY PROGRESS REPORT NO. 105

Project:

Facility:

Respondent Project Coordinator: 

ENSR International Project Manager: 

Reporting Period:

Date of Report:

Corrective Measures Study
for the BASF Wyandotte North Works

1609 Biddle Avenue 
Wyandotte, Michigan 48192

Michael Gerdenich, BASF Corporation

Randy Ellis

February 1 through February 28, 2007 

March 2, 2007

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

la. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

BASF and ENSR implemented the third phase of background and GSI well 
groundwater sampling in February. The analytical laboratory, Severn Trent, will 
provide ENSR and BASF with preliminary results from the Phase 3 groundwater 
sampling activities during the next reporting period. ENSR anticipates receiving the 
data validation report for the Phase three groundwater sampling in April.

Geotechnical testing was conducted in and adjacent to AOC-2 as part of the 
manufacturing facility expansion project undenway at North Works.

Schlumberger began revising the North Works site groundwater flow model to reflect 
data collected after 2002.

BASF and its CMS team (ENSR, Schlumberger Water Services, and BBL) met on 
February 27*^ with U.S. EPA Region V personnel at their Chicago Office. The meeting 
agenda included a review of work completed since April 2006 and ongoing CMS tasks, 
a discussion of the Wyandotte site expansion projects, the draft Tier II Human Health 
and Screening Level Ecological Risk Assessment reports, and revisions to the 
schedule for completion of the CMS. This discussion will be continued in a 
conference call scheduled for March 8*^.

lb. Summary of Changes Made to the CMS

No changes to the CMS were requested or made during this period.

lc. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

Representatives of the Michigan DEQ participated in the February 27‘^ meeting via 
telephone. No contacts with local community representatives or Public Interest Groups 
occurred during this period pertaining to the RCRA CA or the CMS.
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BASF
The Chemical Company

Helping Make 
Products Better^“

K. Edward Nuernberg 
General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED: 
7005 3110 0003 0608 9472

February 12, 2007

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Boulevard 
Chicago, Illinois 60604

Subject: Monthly Progress Report Number 155
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation is submitting monthly Progress Report No. 155 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of January 2007. Please find attached CMS Monthly Progress Report Number 
104.

Should you need additional information, please contact us at your convenience.

Sincerel'

Attachment
i:\ecology\RCRA CA\EPA Progress Reports\PRGRES155.doc

cc: Larry Aubuchon - MDEQ Warren
Rhonda Blayer- MDEQ Lansing 
Alge Merry - Schlumberger 
Michael Gerdenich - BASF 
Jack Lanigan - Jack Lanigan Corp.

Beth Vens - MDEQ Warren
J. Cashin - Bacon Memorial Public Library
Randy Ellis - ENSR
Brian Diepeveen - BASF
Michael Erickson - BBL

BASF Corporation
1609 Biddle Avenue 
Wyandotte, Ml 48192-3729 
Tel (734)324-6161 
WWW bast com/usa



CMS MONTHLY PROGRESS REPORT NO. 104

Project:

Facility:

Respondent Project Coordinator: 

ENSR International Project Manager: 

Reporting Period:

Date of Report:

Corrective Measures Study
for the BASF Wyandotte North Works

1609 Biddle Avenue 
Wyandotte, Michigan 48192

Michael Gerdenich, BASF Corporation

Randy Ellis

January 1 through January 31,2007 

February 12, 2007

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

la. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

The ENSR provided validated Phase 2 groundwater sampling results for samples 
collected in November 2006. A validated results summary from both the September 
2006 and November 2006 sample collection events is included with the hard copy of 
this month’s progress report.

BASF is evaluating preliminary drafts of ENSR submittals including “Tier 2 Risk 
Evaluation Summary Report for BASF North Works Facility in Wyandotte, Michigan” 
and “Subsurface Characterization Using Membrane Interface Probe (MIP) and Soil 
Conductivity (SC) Technologies BASF North Works Wyandotte, Ml.” BASF and 
ENSR are evaluating potential corrective measure alternatives as part of the review 
process.
Geotechnical testing was conducted in and adjacent to AOC-2 as part of the 
manufacturing facility expansion project underway at North Works. BASF is relocating 
the R&D, administrative and manufacturing operations of recently acquired Johnson 
Polymer to Wyandotte.

Work has resumed on the site groundwater flow model update. An estimated 80% of 
the groundwater modeling portion of the CMS has been completed.

lb. Summary of Changes Made to the CMS

No changes to the CMS were requested or made during this period.

lc. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

No contacts with State Governments, local community representatives, or Public Interest 
Groups occurred during this period pertaining to the RCRA CA or the CMS.

Pane 1 of 3



Monthly Progress Report 
February 12, 2007

ld. Problems/Issues Encountered and Resolutions

BASF has retained Schlumberger Water Services (SWS; formerly Waterloo 
Hydrogeologic Inc.) to complete the groundwater flow modeling efforts at North Works. 
As discussed in last month’s monthly update report, contractual issues had resulted in 
this part of the CMS being placed on hold. These issues have been resolved and 
information from the newly-installed wells is now being integrated into the site 
groundwater model.

le. Sampling, Analytical, and Field Activities and Summary of Findings

BASF is forwarding data summaries from the Phase 1 and Phase 2 groundwater 
sampling events completed in September and November 2006 to US EPA.

Preparations are underway for the Phase 3 groundwater sampling event scheduled for 
February 2007.

lf. Groundwater Modeling Activities and Summary of Findings

Groundwater modeling activities have resumed and ENSR is coordinating with SWS to 
complete the groundwater modeling efforts.

lg. Key Project Personnel Changes

No changes to key project personnel occurred during December.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

BASF submitted CMS Monthly Progress Report. #154 to the US EPA on January 9, 
2007.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD 

3a. Anticipated Work

BASF and its RCRA CMS consultant team will meet with US EPA personnel in Chicago 
on February 27, 2007. Agenda items will include an update regarding the BASF 
Wyandotte - North Works facilities expansion projects and a discussion of their impacts to 
the RCRA CMS; an update of activities completed since the April 2006 meeting between 
US EPA and BASF or currently undenway; a presentation of preliminary tier II human 
health and screening level ecological risk assessment findings; and a discussion of 
remaining RCRA CMS elements and schedule for completion.

ENSR personnel will complete the Phase 3 groundwater sampling event during February 
2007.
ENSR will incorporate recent data and revisions to the draft already submitted into the 
next draft of the Tier II Risk Evaluation and screening level ecological risk assessments 
document.
SWS will update the North Works groundwater flow model to reflect data collected at the 
site since 2002.

Report 104
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Monthly Progress Report 
February 12, 2007

3b. Anticipated Problems and Proposed Resolutions

No additions at this time.

This report was completed by:

BASF CORPORATK

K. B 
General Man
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El BASF
The Chemical Company

Helping Make 
Products Better"'-’

K. Edward Nuernberg
General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED: 
7005 3110 0003 0608 9465

January 9, 2007

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Boulevard 
Chicago, Illinois 60604

Subject: Monthly Progress Report Number 154
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation submits monthly Progress Report No. 154 for the work performed on the RCRA 
Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) during the 
month of December 2006. Please find attached the CMS Monthly Progress Report Number 103.

Should you need additional information, please contact us at your convenience.

SincereK

uK. Edward Nu 

Attachment
i;\ecology\Jack Lanigan^ Progress Reports\PRGRES154.doc

cc: Larry Aubuchon - MDEQ Warren
Rhonda Blayer - MDEQ Lansing 
Alge Merry - Schlumberger 
Michael Gerdenich - BASF 
Jack Lanigan - Jack Lanigan Corp.

Beth Vens - MDEQ Warren
J. Cashin - Bacon Memorial Public Library
Randy Ellis - ENSR
Brian Diepeveen - BASF

BASF Corporation
1609 Biddle Avenue 
Wyandotte, Ml 48192-3729 
Tel (734)324-6161 
WWW hast com/usa



CMS MONTHLY PROGRESS REPORT NO. 103

Project: Corrective Measures Study
for the BASF Wyandotte North Works

Facility: 1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Michael Gerdenich, BASF Corporation

ENSR International Project Manager: Randy Ellis

Reporting Period: December 1 through December 31,2006

Date of Report: January 9, 2007

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

la. Work Performed, Significant Deveiopments, and Percentage of the CMS Compieted

During this reporting period, the following occurred:

BASF and ENSR continued to evaluate potential corrective measure alternatives.

BASF and ENSR evaluated the Michigan DEQ memorandum discussing mixing zone 
calculations in the Trenton Channel.

The analytical laboratory provided ENSR with preliminary results from the Phase 2 
groundwater sampling activities and the validated data for the Phase 1 groundwater 
sampling completed in September 2006.

ENSR provided BASF with a first draft of Columbia Technologies report of their 
findings from the Media Interface Probe work performed in and around the area 
described as AOC 5. BASF is reviewing this document.

ENSR provided BASF with a first draft of its “Tier 2 Risk Evaluation Summary Report 
for BASF North Works Facility in Wyandotte, Michigan.” BASF is reviewing this 
document.

The estimated percent completion of the overall CMS cannot be calculated until BASF 
and EPA agree on the corrective action objectives. However, an estimated 80% of the 
groundwater modeling portion of the CMS is completed.

BASF conducted limited soil test pitting at the proposed location of a new 
manufacturing facility set for construction at North Works. BASF is relocating the 
R&D, administrative and manufacturing operations of recently acquired Johnson 
Polymer to Wyandotte as part of a major site expansion. Soil samples were collected 
for chemical analysis during the effort and the laboratory results are scheduled for 
delivery to BASF in January 2007.
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Monthly Progress Report 
January 9, 2007

lb. Summary of Changes Made to the CMS

No changes to the CMS were requested or made during this period.

lc. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

No contacts with State Governments, local community representatives, or Public Interest 
Groups occurred during this period pertaining to the RCRA CA or the CMS.

ld. Problems/Issues Encountered and Resolutions

BASF has been unable to reach a contractual agreement with the responsible contractor, 
Schlumberger Water Services (formerly Waterloo Hydrogeologic Inc.) to complete the 
groundwater flow modeling efforts. BASF is in the process of recovering the work product 
from Schlumberger and retaining a new consultant to complete the effort. This is a 
significant issue toward completion of the RCRA CMS since this effort will include 
incorporation of the newly-installed wells into the existing site groundwater model.

le. Sampling, Analytical, and Field Activities and Summary of Findings

BASF received the validated analytical results for the Phase 1 groundwater sampling and 
the initial results from the Phase 2 groundwater sampling during December 2006. BASF 
and ENSR are reviewing the data.

lf. Groundwater Modeling Activities and Summary of Findings

No groundwater modeling activities were conducted during the month. As discussed in 
section 1d, BASF has been unable to reach a contractual agreement with its consultant to 
complete the groundwater flow modeling efforts. BASF is in the process of recovering the 
work product from Schlumberger and retaining a new consultant to complete the effort.

lg. Key Project Personnel Changes

No changes to key project personnel occurred during December.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
BASF has received and is reviewing two draft reports that will be included with the CMS 
report to be submitted to the US EPA. The first, “Subsurface Characterization Using 
Membrane Interface Probe (MIP) and Soil Conductivity (SC) Technologies BASF North 
Works Wyandotte, Ml,” summarizes the recent work at AOC 5. The second is the draft 
“Tier 2 Risk Evaluation Summary Report for BASF North Works Facility in Wyandotte, 
Michigan” that was prepared by ENSR.

BASF also submitted CMS Monthly Progress Report. #153 to the US EPA on December 
8, 2006.

Report 103
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Monthly Progress Report 
January 9, 2007

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD 

3a. Anticipated Work

ENSR will incorporate recent data into the next draft of the Tier II Risk Evaluation and 
screening level ecological risk assessments document.

BASF will review the draft reports received in late December 2006. The final documents 
will be incorporated into the CMS report submitted to the US EPA.

BASF continues to evaluate potential corrective measures and alternatives.

BASF and ENSR expect to receive validated analytical results from the second of four 
rounds of groundwater sampling activities that were agreed to between BASF and US 
EPA.

ENSR will begin preparing the draft CMS Report, if possible.

3b. Anticipated Problems and Proposed Resolutions

Due to the influx of additional data from the completed and soon to be conducted 
groundwater sampling events and the ramification of the pending construction of a new 
manufacturing facility at North Works, BASF requested an extension of time for submitting 
the draft CMS Report and is working with US EPA on the schedule.

BASF, ENSR, and US EPA will attend an interim CMS meeting to be held in Chicago, 
tentatively planned for mid February 2007. The meeting will provide an opportunity to 
review and discuss the status of the North Works RCRA CMS, consideration of potential 
CAOs based on the newly acquired data, discussion of the schedule for the data 
collection efforts previously agreed to by US EPA and BASF, and to discuss the potential 
impacts to the CMS from the pending expansion in 2007 of the North Works facility. It is 
BASF’s hope that, in the spirit of US EPA’s results-based approach to corrective actions, 
the meeting will provide the parties an opportunity to openly discuss the North Works 
RCRA CA project and the newly acquired data while minimizing the need for preparation 
and submittal of multiple interim documents that will ultimately comprise the RCRA CMS 
report.

This report was completed by:

BASF CORPORATION

rnberg 
Gener^_^^arf^er
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Sl^BASF
The Chemical Company

Helping Make 
Products Better^'^^’

K. Edward Nuernberg
General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED: 
7005 1820 0003 4846 7456

December 8, 2006

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Boulevard 
Chicago, Illinois 60604

Subject: Monthly Progress Report Number 153
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation submits monthly Progress Report No. 153 for the work performed on the RCRA 
Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) during the 
month of November 2006. Please find attached the CMS Monthly Progress Report 
Number 102.

Should you need additiop^l information, please contact us at your convenience.

Sincerely^

K. E

Attachment
i \ecology\Jack Lanigan\EPA Progress Reports\PRGRES153.doc

cc: Larry Aubuchon - MDEQ Warren
Rhonda Blayer- MDEQ Lansing 
Alge Merry - Schlumberger 
Michael Gerdenich - BASF 
Jack Lanigan - Jack Lanigan Corp.

Beth Vens - MDEQ Warren
J. Cashin - Bacon Memorial Public Library
Randy Ellis - ENSR
Brian Diepeveen - BASF

BASF Corporation
1609 Biddle Avenue 
Wyandotte, Ml 48192-3729 
Tel (734) 324-6161 
WWW bast com/usa



CMS MONTHLY PROGRESS REPORT NO. 102

Project:

Facility:

Respondent Project Coordinator:

ENSR International Project Manager: 
Schlumberger Project Manager:

Reporting Period:

Date of Report:

Corrective Measures Study
for the BASF Wyandotte North Works

1609 Biddle Avenue 
Wyandotte, Michigan 48192

Michael Gerdenich, BASF Corporation

Randy Ellis 
Alge Merry

November 1 through November 30, 2006 

December 8, 2006

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

la. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

BASF and ENSR continued to evaluate potential corrective measure alternatives.

The EPA provided BASF with a copy of a DEQ memorandum discussing mixing zone 
calculations in the Trenton Channel. BASF is reviewing that memorandum.

BASF and ENSR implemented the second phase of groundwater sampling of 
background and GSI wells. The sampling event was the second of the four phases 
agreed upon between the EPA and BASF. The analytical laboratory, Severn Trent, 
will provide ENSR and BASF with preliminary results from the Phase 2 groundwater 
sampling activities during the next reporting period. ENSR also anticipates receiving 
the data validation report for the Phase 1 groundwater sampling during the next 
period.

ENSR conducted a DNAPL removal/recovery test in AOC 5 as part of the CMS.

ENSR with the aid of Columbia Technologies is preparing a report of their findings 
from the Media Interface Probe work performed in and around the area described as 
AOC 5.

BASF received the final draft report that assembled and evaluated data on sediment 
quantity and quality in the Trenton Channel. This report answers questions raised by 
EPA in a letter dated June 15, 2006. The report was fonwarded to USEPA on 
November 14, 2006.

The estimated percent completion of the CMS cannot be calculated until BASF and 
EPA agree on the corrective action objectives.

An estimated 95% of the groundwater modeling portion of the CMS is completed.
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Monthly Progress Report 
December 8, 2006

lb. Summary of Changes Made to the CMS
No changes to the CMS were requested or made during this period.

lc. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

No contacts with State Governments, local community representatives, or Public Interest 
Groups occurred during this period pertaining to the RCRA CA or the CMS.

ld. Problems/lssues Encountered and Resolutions

BASF awaits EPA’s resolution of an ongoing discussion with the MDEQ concerning 
mixing zones in the Detroit River and the applicability of the El 750 Report.

EPA approval of BASF plans (e.g. background groundwater sampling plan) and 
subsequent MDEQ disagreement of approach cause potential project delays, repeat of 
tasks and program inconsistencies. The proposed MDEQ requirements are in direct 
conflict with EPA program and guidance.

le. Sampling, Analytical, and Field Activities and Summary of Findings

BASF expects to receive the validated analytical results for the Phase 1 groundwater 
sampling and the initial results from the Phase 2 groundwater sampling during December 
2006.

lf. Groundwater Modeling Activities and Summary of Findings

No groundwater modeling activities were conducted during the month. Results from the 
recent data-collection effort are being shared with Schlumberger Water Services (formerly 
Waterloo Hydrogeologic Inc.).

lg. Key Project Personnel Changes

No changes to key project personnel occurred during November.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

BASF delivered to USEPA the final draft report titled “Review of Sedimentation Conditions 
in the Trenton Channel Near BASF North Works” on November 14, 2006. The report, 
which was prepared for BASF by BBL, Inc., assembled and evaluated data on sediment 
quantity and quality in the Trenton Channel. This report answers questions raised by 
EPA in a letter dated June 15, 2006. BASF also submitted CMS Monthly Progress 
Report. #152 to the USEPA on November 9, 2006.
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Monthly Progress Report 
December 8, 2006

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work

ENSR will continue preparation of the Tier II Risk Evaluation and screening level 
ecological risk assessments.

BASF and ENSR expect to receive a report from Columbia Technologies that describes 
the topography on the regional clay and the distribution of propylene dichloride within the 
area described as AOC 5. Once received, we will review the report and incorporate the 
findings into the corrective measures study.

BASF continues to evaluate potential corrective measures and alternatives.

BASF and ENSR expect to receive validated analytical results from the soils sampling 
activities and validated analytical results from the first of four rounds of groundwater 
sampling activities.

ENSR will receive preliminary analytical results from the second phase of groundwater 
sampling.

BASF and its consultants await formal feedback from EPA on the conceptual groundwater 
model.

BASF awaits resolution of the mixing zone disagreements between the EPA and the 
Michigan DEQ.

ENSR will begin preparing the Draft CMS Report, if possible.

3b. Anticipated Probiems and Proposed Resolutions

BASF continues to await resolution of matters between the DEQ and EPA concerning the 
GSI and mixing zone issues. A revised Gantt chart was submitted to USEPA that reflects 
the scheduling impact due to the delay until August 2006 in receiving approval of the GSI 
well locations.

BASF requested an extension of time for submitting the Draft CMS Report and is working 
with USEPA on the schedule.

BASF waits the USEPA’s available dates for a site visit and meeting in Wyandotte. BASF 
continues to reiterate the need and value of a meeting held at the Wyandotte site. 
However, until such arrangements can be made, BASF and USEPA have scheduled an 
interim meeting to be held in Chicago, tentatively in mid February 2007.

This report was completed by:

BASF CORPORA»PN

K. Hdward 
General
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3 ° BASF
The Chemical Company

Helping Make 
Products Better™

K. Edward Nuernberg
General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED: 
7005 1820 0003 4846 7432

November 9, 2006

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Boulevard 
Chicago, liiinois 60604

Subject: Monthiy Progress Report Number 152
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation submits monthiy Progress Report No. 152 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.; V-W-011-94) 
during the month of October 2006. Piease find attached the CMS Monthiy Progress Report 
Number 101.

Shouid you need additional information, piease contact us at your convenience.

K.'Edwarc^J

Attachment
i:\ecology\Jack Lanigan\EPA Progress Reports\PRGRES152.doc

cc: Larry Aubuchon - MDEQ Warren
Rhonda Blayer- MDEQ Lansing 
Aige Merry - Schiumberger 
Mike Gerdenich - BASF

Beth Vens - MDEQ Warren
J. Cashin - Bacon Memoriai Pubiic Library
Randy Eiiis - ENSR
Brian Diepeveen - BASF

BASF Corporation
1609 Biddle Avenue 
Wyandotte, Ml 48192-3729 
Tel (734)324-6161 
WWW bast com/usa



CMS MONTHLY PROGRESS REPORT NO. 101

Project: Corrective Measures Study
for the BASF Wyandotte North Works

Facility: 1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Jack Lanigan, (Interim) BASF Corporation

ENSR International Project Manager: Randy Ellis
Schlumberger Project Manager: Alge Merry

Reporting Period: October 1 through October 31, 2006

Date of Report: November 7, 2006

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

1a. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

BASF and ENSR continued to evaluate potential corrective measure alternatives.

The EPA provided BASF with a copy of a DEQ memorandum discussing mixing zone 
calculations in the Trenton Channel. BASF is reviewing that memorandum.

BASF and ENSR planned the second phase of groundwater sampling from 
background and GSI. This sampling event will be the second of the four phases 
agreed upon between the EPA and BASF.

The analytical laboratory, Severn Trent, provided ENSR and BASF with preliminary 
results from the groundwater sampling activities performed Phase 1. ENSR submitted 
the results for validation and awaits the report.

ENSR with the aid of Columbia Technologies is preparing a report of their findings 
from the Media Interface Probe work performed in and around the area described as 
AOC 5. Urban Engineering performed a precise leveling survey on the probing 
locations.

BASF received the final report that assembled and evaluated data on sediment 
quantity and quality in the Trenton Channel. This report answers questions raised by 
EPA in a letter dated June 15, 2006.

The estimated percent completion of the CMS cannot be calculated until BASF and 
EPA agree on the corrective action objectives.

An estimated 95% of the groundwater modeling portion of the CMS is completed.

repoi1101.doc
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Monthly Progress Report 
November 7, 2006

lb. Summary of Changes Made to the CMS

No changes to the CMS were requested or made during this period.

lc. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

No contacts with State Governments, local community representatives, or Public Interest 
Groups occurred during this period pertaining to the RCRA CA or the CMS.

ld. Problems/lssues Encountered and Resolutions

BASF awaits EPA’s resolution of an ongoing discussion with the DEQ’s Water Bureau 
concerning mixing zones in the Detroit River and the applicability of the El 750 Report.

le. Sampling, Analytical, and Field Activities and Summary of Findings

BASF expects to receive the validated analytical results during November for the Phase 1 
groundwater sampling.

lf. Groundwater Modeling Activities and Summary of Findings

No groundwater modeling activities were conducted during the month. Results from the 
recent data-collection effort are being shared with Schlumberger Water Services (formerly 
Waterloo Hydrogeologic Inc.).

lg. Key Project Personnel Changes

BASF Corporation has appointed Mr. Michael J. Gerdenich as the Project Coordinator 
replacing Mr. Jack Lanigan who served on an interim basis. Mr. Gerdenich may be 
reached at 734-324-6298. His e-mail address is michael.gerdenich@basf.com.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

No deliverables or reports were due to the EPA from BASF during the month other than 
the regular monthly report.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD 

3a. Anticipated Work
ENSR continued preparing a Tier II Risk Evaluation and a screening level ecological risk 
assessment.
BASF and ENSR expect to receive a report from Columbia Technologies that describes 
the topography on the regional clay and the distribution of propylene dichloride within 
the area described as AOC 5. Once received, we will review the report and incorporate 
the findings into the corrective measures study.

BASF will present the EPA with a report evaluating existing sediment and bathymetric 
data for portions of the Trenton Channel.

Report 101
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Monthly Progress Report 
November 7, 2006

BASF continues to evaluate potential corrective measures and alternatives.

BASF and ENSR expect to receive validated analytical results from the soils sampling 
activities and preliminary analytical results from the first of four rounds of groundwater 
sampling activities.

ENSR will perform the second phase of groundwater sampling.

BASF and its consultants await formal feedback from EPA on the conceptual 
groundwater model.

BASF awaits resolution of the mixing zone disagreements between the EPA and the 
Michigan DEQ.

ENSR will begin preparing the Draft CMS Report, if possible.

3b. Anticipated Problems and Proposed Resolutions

BASF continues to be behind schedule awaiting resolution of issues between the DEQ 
and EPA concerning the GSI and mixing zone issues.

BASF requested an extension of time for submitting the Draft CMS Report and is working 
with USEPA on the schedule.

BASF awaits the EPA’s available dates for a site visit and meeting in Wyandotte. EPA 
has postponed this meeting on several occasions since mid-April.

This report was completed by:

BASF CORPORATION

Edward«Ni 
General Mapbg^
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1,1 BASF
The Chemical Company

Helping Make 
Products Better™

K. Edward Nuernberg
General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED: 
7005 1820 0003 4846 7425

October 3, 2006

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Street 
Chicago, Illinois 60604

Subject; Monthly Progress Report Number 151 
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation submits monthly Progress Report No. 151 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of September 2006. Please find attached the CMS Monthly Progress Report 
Number 100.

Should you need additional information, please contact us at your convenience.

Sincere

ue/nbergK. Edwi 

Attachm^
i'\ecology\Jack Lanigan\EPA Progress Reports\PRGRES151.doc

cc: Larry Aubuchon - MDEQ Warren
Rhonda Blayer- MDEQ Lansing 
Alge Merry - Schlumberger 
Jack Lanigan - BASF

Beth Vens - MDEQ Warren
J. Cashin - Bacon Memorial Public Library
Randy Ellis - ENSR
Brian Diepeveen -- BASF

BASF Corporation
1609 Biddle Avenue 
Wyandotte, Ml 48192-3729 
Tel: (734) 324-6161 
WWW bast com/usa



CMS MONTHLY PROGRESS REPORT NO. 100

Project: Corrective Measures Study
for the BASF Wyandotte North Works

Facility: 1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Jack Lanigan, (Interim) BASF Corporation

ENSR International Project Manager: Randy Ellis
Schlumberger Project Manager: Alge Merry

Reporting Period: September 1 through September 30, 2006

Date of Report: October 2, 2006

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

la. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred;

BASF and ENSR continued to evaluate potential corrective measure alternatives.

The EPA provided BASF with a copy of a DEQ memorandum discussing mixing zone 
calculations in the Trenton Channel. BASF is reviewing that memorandum.

Well P-35-N (a background sampling location for groundwater) had an insufficient 
column of groundwater for sampling. ENSR and Stearns Drilling deepened the well 
and attempted to sample it.

BASF and ENSR collected samples of groundwater from background and GSI well 
locations for analysis of mercury by the low-level method. This sampling event was 
part of the first of four agreed upon between the EPA and BASF.

The analytical laboratory, Severn Trent, provided ENSR and BASF with preliminary 
results from the groundwater sampling activities performed during August. ENSR 
submitted the results for validation.

BASF and ENSR completed a soil-probing assessment with the aid of Columbia 
Technologies and Stearns Drilling Company. The work occurred in and around the 
area described as AOC 5. It utilized a Media Interface Probe to map the topography 
on the regional clay and to identify accumulations of propylene dichloride.

BASF continued assembling and evaluating data on sediment quality in the Trenton 
Channel. BASF reviewed a draft report prepared by our consultant.

The estimated percent completion of the CMS cannot be calculated until BASF and 
EPA agree on the corrective action objectives.

An estimated 95% of the groundwater modeling portion of the CMS is completed.

report100.doc
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Monthly Progress Report 
October 2, 2006

lb. Summary of Changes Made to the CMS

No changes to the CMS were requested or made during this period.

lc. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

No contacts with State Governments, local community representatives, or Public Interest 
Groups occurred during this period pertaining to the RCRA CA or the CMS.

ld. Problems/Issues Encountered and Resolutions

BASF awaits EPA’s resolution of an ongoing discussion with the DEQ’s Water Bureau 
concerning mixing zones in the Detroit River and the applicability of the El 750 Report.

le. Sampling, Analytical, and Field Activities and Summary of Findings

ENSR collected samples of groundwater from background and GSl wells during 
September for analysis of mercury by the low-level method. BASF expects to receive the 
validated analytical results during November.

lf. Groundwater Modeling Activities and Summary of Findings

No groundwater modeling activities were conducted during the month. Results from the 
recent data-collection effort are being shared with Schlumberger Water Services (formerly 
Waterloo Hydrogeologic Inc.).

lg. Key Project Personnel Changes

No changes to key personnel occurred during September 2006.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

No deliverables or reports were due to the EPA from BASF during the month other than 
the regular monthly report.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD 

3a. Anticipated Work
ENSR continued preparing a Tier II Risk Evaluation and a screening level ecological risk 
assessment.
BASF and ENSR expect to receive a report from Columbia Technologies that describes 
the topography on the regional clay and the distribution of propylene dichloride within 
the area described as AOC 5. Once received, we will review the report and incorporate 
the findings into the corrective measures study.

On behalf of BASF, Blasland, Bouck & Lee, Inc. continued assembling and evaluating 
existing sediment and bathymetric data for portions of the Trenton Channel. BASF
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Paoe 2 of 3



Monthly Progress Report 
October 2, 2006

expects to present the findings and recommendations from this work to the EPA during 
October.

BASF continues to evaluate potential corrective measures and alternatives.

BASF and ENSR expect to receive validated analytical results from the soils sampling 
activities and preliminary analytical results from the first of four rounds of groundwater 
sampling activities.

Another attempt to sample P-35-N will occur. The well has had sufficient time to 
recharge since being deepened.

BASF and its consultants await formal feedback from EPA on the conceptual 
groundwater model.

BASF awaits resolution of the mixing zone disagreements between the EPA and the 
Michigan DEQ.

ENSR will begin preparing the Draft CMS Report, if possible.

3b. Anticipated Probiems and Proposed Resolutions

BASF continues to be behind schedule awaiting resolution of issues between the DEQ 
and EPA concerning the GSI and mixing zones.

BASF requested an extension of time for submitting the Draft CMS Report and is working 
with USEPA on the schedule.

This report was completed by:

BASF CORPORATION

K. Sdward NueHTibere 
General Manag<
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o BASF
The Chemical Company

Helping Make 
Products Better^^'

K. Edward Nuernberg
General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED: 
7005 1820 0003 4846 7418

September 8, 2006

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Street 
Chicago, Illinois 60604

Subject: Monthly Progress Report Number 150
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation submits monthly Progress Report No. 150 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of August 2006. Please find attached the CMS Monthly Progress Report 
Number 99.

Should you need additional information, please contact us at your convenience.

Sincerely,

K. Edward Number]

Attachment
i \ecology\Jack Lamgan\EPA Progress Reports\PRGRES150.doc

cc: Larry Aubuchon - MDEQ Warren
Rhonda Blayer- MDEQ Lansing 
Alge Merry -WHI 
Jack Lanigan - BASF

BASF Corporation
1609 Biddle Avenue 
Wyandotte, Ml 48192-3729 
Tel (734) 324-6161 
WWW basf com/usa

Beth Vens - MDEQ Warren
J. Cashin - Bacon Memorial Public Library
Randy Ellis - ENSR
Brian Diepeveen - BASF



CMS MONTHLY PROGRESS REPORT NO. 99

Project: Corrective Measures Study

Facility

Respondent Project Coordinator:

for the BASF Wyandotte North Works

1609 Biddle Avenue
Wyandotte, Michigan 48192

Jack Lanigan, (Interim) BASF Corporation

ENSR International Project Manager: Randy Ellis
Waterloo Hydrogeologic Project Manager: Alge Merry

Reporting Period: August 1 through August 31, 2006

Date of Report: September 8, 2006

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

la. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred;

At the request of the EPA, BASF prepared a work plan describing the well installation 
program. BASF presented this plan to the EPA (with copies to the Michigan DEQ) in a 
document dated August 2, 2006, and the EPA approved that plan in an electronic 
message on August 10, 2006.

BASF and ENSR continued to evaluate potential corrective measure alternatives.

BASF requested a modification to its proposed groundwater sampling plan. ENSR 
found a well thought to have been destroyed. This well (#P-35-N) was in a suitable 
location for sampling background conditions making the planned new well 
unnecessary. The EPA agreed to this modification.

BASF and ENSR installed 12 new groundwater monitoring wells along the Detroit 
River shore. BASF and ENSR will use these wells to obtain samples of groundwater 
for evaluation of the GSI pathway.

BASF and ENSR collected samples of groundwater from approximately 35 locations 
for chemical analyses. This sampling event was the first of four agreed upon between 
the EPA and BASF. ENSR will use the analytical results to evaluate the GSI pathway 
and to calculate statistically valid exposure point concentrations.

The analytical laboratory, Severn Trent, provided ENSR with preliminary results from 
the soil sampling activities performed during July. ENSR submitted the results for 
validation.

The estimated percent completion of the CMS cannot be determined until BASF and 
EPA agree on the corrective action objectives.

report99.doc
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Monthly Progress Report 
September 8, 2006

BASF continued assembling and evaluating data on sediment quality in the Trenton 
Channel.

An estimated 95% of the groundwater modeling portion of the CMS is completed.

1b. Summary of Changes Made to the CMS

No changes to the CMS were requested or made during this period.

lc. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

ENSR requested information from the FWS and the Michigan DNR concerning the 
identity of appropriate species for the screening level ecological risk assessment. No 
other contacts with State Governments, local community representatives, or Public 
Interest Groups occurred during this period pertaining to the RCFi^ CA or the CMS.

ld. Problems/lssues Encountered and Resolutions

BASF awaits EPA’s resolution of an ongoing discussion with the DEQ’s Water Bureau 
concerning mixing zones in the Detroit River and the applicability of the El 750 Report.

le. Sampling, Analytical, and Field Activities and Summary of Findings

ENSR collected groundwater elevations across the entire North Works during July. Maps 
of the groundwater surfaces are in preparation.

ENSR collected samples of soil from approximately 25 locations. The laboratory 
completed their analyses, and the data are in the validation process. Final results are 
expected during September.

ENSR collected samples of groundwater from approximately 35 wells during August. 
BASF expects to receive the validated analytical results during November.

lf. Groundwater Modeling Activities and Summary of Findings

No groundwater modeling activities were conducted during the month. Results from the 
recent data-collection effort will be shared with Waterloo after the data are compiled.

lg. Key Project Personnel Changes

No changes to key personnel occurred during August 2006. Mr. Jack Lanigan continues 
to serve as BASF Corporation’s Project Coordinator on an interim basis.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

BASF presented the EPA with a Well Installation Plan on August 2, 2006. The EPA 
approved that plan on August 10. No other deliverables or reports were due to the 
USEPA during the month.
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Monthly Progress Report 
September 8, 2006

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work

The first of four quarterly groundwater sampling efforts began in August and will be 
completed during September.

ENSR continued preparing a Tier II Risk Evaluation and a screening level ecological risk 
assessment.

BASF and ENSR will begin a soil-probing assessment with the aid of Columbia 
Technologies and Stearns Drilling Company. The work will occur within the area 
described as AOC 5, it and will utilize a Media Interface Probe to map the topography on 
the regional clay and to identify accumulations of propylene dichloride.

On behalf of BASF, Blasland, Bouck & Lee, Inc. continued assembling and evaluating 
existing sediment and bathymetric data for portions of the Trenton Channel. BASF 
expects to present the findings and recommendations from this work to the EPA during 
October.

BASF continues to evaluate potential remediation alternatives.

BASF and ENSR will receive validated analytical results from the soils sampling 
activities and preliminary analytical results from the first of four rounds of groundwater 
sampling.

Monitoring well P-35-N has an insufficient column of groundwater for sampling.

BASF and its consultants await formal feedback from EPA on the conceptual 
groundwater model.

BASF awaits resolution of the mixing zone disagreements between the EPA and the 
Michigan DEQ.

ENSR will begin preparing the Draft CMS Report, if possible.

3b. Anticipated Probiems and Proposed Resolutions

BASF continues to be behind schedule awaiting resolution of issues between the DEQ 
and EPA concerning the GSI and mixing zones.

BASF requested an extension of time for submitting the Draft CMS Report and is working 
with USEPA on the schedule.

This report was completed by:

BASF CORPORATION
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□-BASF
The Chemical Company

Helping Make 
Products Better™

K. Edward Nuernberg
General Manager

CERTIFIED MAIL < RETURN RECEIPT REQUESTED: 
7004 1350 0005 4967 7194

August 9, 2006

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Street 
Chicago, Illinois 60604

Subject; Monthly Progress Report Number 149 
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation submits monthly Progress Report No. 149 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of July 2006. Please find attached the CMS Monthly Progress Report 
Number 98.

Should you need additional information, please contact us at your convenience.

Sincere!'

K. Edward NuCTneeri

Attachment
i;\ecology\Jack Lanigan\EPA Progress Reports\PRGRES149.doc

cc: Larry Aubuchon - MDEQ Warren
Rhonda Blayer - MDEQ Lansing 
Alge Meriy-WHI 
Jack Lanigan - BASF

Beth Vens - MDEQ Warren
J. Cashin - Bacon Memorial Public Library
Randy Ellis - ENSR

BASF Corporation
1609 Biddle Avenue 
Wyandotte, Ml 48192-3729 
Tel: (734) 324-6161 
www.basf com/usa



CMS MONTHLY PROGRESS REPORT NO. 98

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Jack Lanigan, (Interim) BASF Corporation

ENSR International Project Manager: Randy Ellis
Waterloo Hydrogeologic Project Manager: Alge Merry

Reporting Period: July 1 through July 31,2006

Date of Report: August 9, 2006

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

la. Work Performed, Significant Deveiopments, and Percentage of the CMS Compieted

During this reporting period, the following occurred:

• Representatives from BASF and the EPA discussed the scope of work for installing 
new monitoring wells and sampling both the new and many existing wells to calculate 
concentrations of chemicals in background and GSI locations.

• Mr. Lanigan briefed Mr. Thomas on a source control/source removal plan being 
considered to address AOC-5 - the PDC Spill Area. Presently, BASF is evaluating a 
plan to create detailed maps on the surface of the Regional Clay Layer and of the 
occurrence of PDC on that surface.

• The EPA requested BASF to prepare a work plan describing the well installation 
program. This request stemmed from a request to the EPA from the Michigan DEQ 
dated June 13, 2006.

• BASF and ENSR continued to evaluate potential corrective measure alternatives.

• BASF and ENSR collected groundwater elevations from monitoring wells across the 
entire North Works. Elevations were measured in all accessible wells.

• BASF and ENSR collected samples of soil from approximately 25 locations for 
chemical analyses. ENSR will use these results to close several data gaps and to 
calculate statistically valid exposure point concentrations in several ACCs and 
SWMUs.

• The estimated percent completion of the CMS cannot be determined until BASF and 
EPA agree on the corrective action objectives.

• BASF continued assembling and evaluating data on sediment quality in the Trenton 
Channel.

• An estimated 95% of the groundwater modeling portion of the CMS is completed.

lb. Summary of Changes Made to the CMS

No changes to the CMS were requested or made during this period.
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Monthly Progress Report 
August 9, 2006

lc. Summary of Contacts with State Government, Local Community Representatives, or 
Public Interest Groups

No contacts with State Governments, local community representatives, or Public Interest 
Groups occurred during this period pertaining to the RCRA CA or the CMS. BASF’s Interim 
Project Coordinator participated in a meeting between representative of the Michigan DEQ 
and BASF to discuss issues germane to one of the NPDES permitted outfalls at the North 
Works. His input to the discussion centered on the CMS schedule and progress to date.

ld. Problems/lssues Encountered and Resolutions

BASF awaits EPA’s concurrence with proposed new well locations and with selection of 
existing wells for sampling and use as positions to monitor GSI and background conditions.

BASF awaits EPA’s resolution of an ongoing discussion with the DEQ’s Water Bureau 
concerning mixing zones in the Detroit River.

le. Sampling, Analytical, and Field Activities and Summary of Findings

ENSR collected groundwater elevations across the entire North Works. Maps of the 
groundwater surfaces are in preparation.

ENSR collected samples of soil from approximately 25 locations. The laboratory currently is 
analyzing the samples; results are expected during August.

lf. Groundwater Modeling Activities and Summary of Findings

No groundwater modeling activities were conducted during the month. Results from the 
recent data-collection effort will be shared with Waterloo after the data are compiled.

lg. Key Project Personnel Changes

No changes to key personnel occurred during July 2006. Mr. Jack Lanigan continues to 
serve as BASF Corporation’s Project Coordinator on an interim basis.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

No deliverables or reports were due to the USEPA during the month. No correspondence 
occurred.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD 

3a. Anticipated Work

• At the EPA’s request, BASF is preparing a work plan describing the well installation 
activities and the rationale for selected well locations. The work plan will fulfill a request 
for a plan from the DEQ to the EPA. The work plan will be delivered during August.

• BASF and ENSR await EPA’s concurrence with the proposed new well locations prior 
to beginning drilling.

• ENSR continued preparing a Tier II Risk Evaluation.
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Monthly Progress Report 
August 9, 2006

• BASF continued assembling and evaluating existing sediment and bathymetric data for 
portions of the Trenton Channel.

• BASF continues to evaluate potential remediation alternatives.

• BASF and ENSR will receive analytical results from the soils sampling activities.

• BASF and its consultants await formal feedback from EPA on the conceptual 
groundwater model.

• ENSR will begin preparing the Draft CMS Report, if possible.

3b. Anticipated Problems and Proposed Resolutions

BASF continues to be behind schedule awaiting resolution of issues between the DEQ and 
EPA concerning the GSi and mixing zones.

BASF requested an extension of time for submitting the Draft CMS Report and is working 
with USEPA on the schedule.

This report was completed by;

BASF CORPORATION

K'EdwaraKfa^t 
General Manage
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□ BASF
The Chemical Company

Helping Make 
Products Better™

K. Edward Nuernberg
General Manager

July 10, 2006

CERTIFIED MAIL - RETURN RECEIPT REQUESTED: 
7005 1820 0003 4846 7401

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Street 
Chicago, Iliinois 60604

Subject: Monthiy Progress Report Number 148
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation submits monthiy Progress Report No. 148 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of June 2006. Please find attached the CMS Monthly Progress Report 
Number 97.

Should you need additional information, piease contact us at your convenience.

Sincere!

Attachment
iAecologyVJack Lanigan\EPA Progress Reports\PRGRES148.doc

cc: LAubuchon - MDEQ Warren
RBiayer - MDEQ Lansing 
MHarvey-WHI 
JLanigan - BASF

BVens - MDEQ Warren
JCashin - Bacon Memorial Public Library
REiiis - ENSR

BASF Corporation 
1609 Biddle Avenue 
Wyandotte, Ml 48192-3729 
Tel (734)324-6161 
WWW basf eom/usa
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CMS MONTHLY PROGRESS REPORT NO. 97

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Jack Lanigan, (Interim) BASF Corporation

ENSR International Project Manager: Randy Ellis
Waterloo Hydrogeologic Project Manager: Miln Harvey

Reporting Period: June 1 through June 30, 2006

Date of Report: July 10, 2006

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

la. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

• BASF submitted a draft activities schedule for installing additional background and 
GSI wells, collecting and analyzing samples, collecting potentiometric head data, 
conducting a tier II risk evaluation, and submitting a draft CMS Report. The schedule 
is dependent upon USEPA’s visit to the site to assist in locating the new wells.

• BASF and ENSR International continued to evaluate potential remediation 
alternatives.

• The estimated percent completion of the CMS cannot be determined until BASF and 
USEPA agree on the corrective action objectives.

• BASF continued assembling and evaluating data on sediment quality in the Trenton 
Channel.

• BASF began discussing proposed groundwater sampling locations and proposed 
locations for new monitoring wells with the USEPA. The USEPA postponed the 
discussions and BASF awaits rescheduling.

• An estimated 95% of the groundwater modeling portion of the CMS is completed.

1 b. Summary of Changes Made to the CMS
No changes to the CMS were requested during this period.

lc. Summary of Contacts with State Government, Local Community Representatives, or 
Public Interest Groups

No contacts with State Governments, local community representatives or Public Interest 
Groups occurred during this period.

ld. Problems/lssues Encountered and Resolutions

BASF awaits USEPA’s concurrence with proposed new well locations and with selection of 
existing wells for sampling.
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Monthly Progress Report 
July 10, 2006

le. Sampling, Analytical, and Field Activities and Summary of Findings

No additional field activities were conducted during the month.

lf. Groundwater Modeling Activities and Summary of Findings

No groundwater modeling activities were conducted during the month.

lg. Key Project Personnel Changes

No changes to key personnel occurred during July 2006. Mr. Jack Lanigan continues to 
serve as BASF Corporation’s Project Coordinator on an interim basis.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

No deliverables or reports were due to the USEPA during the month. No correspondence 
occurred.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD 

3a. Anticipated Work

• BASF and ENSR International await USEPA’s concurrence with the proposed new well 
locations prior to scheduling a drilling company.

• ENSR International continue preparations for conducting a Tier II Risk Evaluation.

• BASF continue assembling and evaluating existing sediment and bathymetric data for 
portions of the Trenton Channel.

• BASF continues to evaluate potential remediation alternatives.

• BASF and ENSR International will measure groundwater elevations within all accessible 
wells on the property.

• BASF and its consultants await formal feedback from USEPA on the conceptual 
groundwater model.

• ENSR will begin preparing the Draft CMS Report, if possible.

• BASF scheduled a meeting with ail consulting firms presently engaged with the CMS.

3b. Anticipated Probiems and Proposed Resolutions

BASF continues to be behind schedule. BASF requested an extension of time for submitting 
the Draft CMS Report and is working with USEPA on the schedule.

This report was completed by:

BASF corporation

K. coward Nuqfnber 
General Manager
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■p. BASF
The Chemical Company

Helping Make 
Products Better™

K. Edward Nuernberg
General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED: 
7005 1820 0003 4846 7395

June 7, 2006

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Street 
Chicago, Illinois 60604

Subject: Monthly Progress Report Number 147
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation submits monthly Progress Report No. 147 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of May 2006. Please find attached the CMS Monthly Progress Report 
Number 96.

Should you need additional information, please contact us at your convenience.

Sincere

K. Edward Nuernberg 

Attachment
i.\ecology\Jack Lanigan\EPA Progress Reports\PRGRES147.doc

cc: LAubuchon - MDEQ Warren
RBlayer - MDEQ Lansing 
MHarvey-WHI 
JLanigan - BASF

BVens - MDEQ Warren
JCashin - Bacon Memorial Public Library
REIIis - ENSR

BASF Corporation
1609 Biddle Avenue 
Wyandotte, Ml 48192-3729 
Tel (734)324-6161 
WWW bast com/usa



CMS MONTHLY PROGRESS REPORT NO. 96

Project:

Respondent Project Coordinator:

ENSR International Project Manager: 
Waterloo Hydrogeologic Project Manager:

Reporting Period:

Date of Report:

Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Jack Lanigan, (Interim) BASF Corporation

Randy Ellis 
Miln Harvey

May 1 through May 31, 2006 

June 7, 2006

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

1a. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

• BASF submitted a draft activities schedule for installing additional background and 
GSI wells, collecting and analyzing samples, collecting potentiometric head data, 
conducting a tier II risk evaluation, and submitting a draft CMS Report. The schedule 
is dependent upon USEPA’s visit to the site to assist in locating the new wells.

• BASF and ENSR International continued to evaluate potential remediation 
alternatives.

• The estimated percent completion of the CMS cannot be determined until BASF and 
USEPA agree on the corrective action objectives.

• As requested by USEPA, BASF began assembling and evaluating data on sediment 
quality in the Trenton Channel.

• B.ASF provided the USEPA with proposed groundwater sampling locations and 
proposed locations for new monitoring wells.

• An estimated 95% of the groundwater modeling portion of the CMS is completed.

1 b. Summary of Changes Made to the CMS

No changes to the CMS were requested during this period.

1c. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

No contacts with State Governments, local community representatives or Public Interest
Groups occurred during this period.
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Monthly Progress Report 
June 7, 2006

ld. Problems/issues Encountered and Resolutions

Still have not received complete comments from USEPA. Await USEPA’s concurrence with 
proposed new well locations and with selection of existing wells for sampling.

le. Sampling, Analytical, and Field Activities and Summary of Findings

No additional field activities were conducted during the month.

lf. Groundwater Modeling Activities and Summary of Findings

No groundwater modeling activities were conducted during the month.

lg. Key Project Personnel Changes

Mr. Bruce Roberts retired from BASF Corporation on June 1, 2006, after 35 years of service. 
Mr. Jack Lanigan will serve as BASF Corporation’s Project Coordinator on an interim basis 
until further notice.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

BASF issued minutes from the April 11, 2006, meeting after receiving comments from the 
USEPA participants.

BASF provided the USEPA with proposed groundwater sampling locations. Seven existing 
wells are proposed for sampling background conditions; thirteen existing wells are proposed 
for sampling the GSI, and eight new wells are proposed for sampling the GSI.

As requested by the USEPA, BASF presented the USEPA with a copy of the Field 
Investigation Report prepared by Waterloo Hydrogeologic and dated June 2002.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD 

3a. Anticipated Work
• BASF and ENSR International await USEPA’s concurrence with the proposed new well 

locations prior to scheduling a drilling company.

• ENSR International will continue preparations for conducting a Tier II Risk Evaluation.

• BASF will continue assembling and evaluating existing sediment and bathymetric data 
for portions of the Trenton Channel.

• BASF will continue to evaluate potential remediation alternatives.

• BASF will have groundwater elevations measured within all accessible wells on the 
property.

• BASF and its consultants will await formal feedback from USEPA on the conceptual 
groundwater model.

• ENSR will begin preparing the Draft CMS Report, if possible.
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Monthly Progress Report 
June 7, 2006

3b. Anticipated Problems and Proposed Resolutions

BASF continues to be behind schedule. BASF requested an extension of time for submitting 
the Draft CMS Report and is working with USEPA on the schedule.

This report was completed by:

BASF C( PORATIOI

K. tcjward NuernBerc 
General Manager
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BASF
The Chemical Company

Helping Make 
Products Better™

K. Edward Nuernberg
General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED: 
70041160 0002 8942 4767

May 10, 2006

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Street 
Chicago, Illinois 60604

Subject: Monthly Progress Report Number 146
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation submits monthly Progress Report No. 146 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of April 2006. Please find attached the CMS Monthly Progress Report 
Number 95.

Should you need additional information, please contact us at your convenience.

Sincerely,

K Edward

Attachment
i.\ecology\Jack Lanigan\EPA Progress Reports\PRGRES146 doc

cc: LAubuchon - MDEQ Warren
RBlayer - MDEQ Lansing 
MHarvey-WHI 
BRoberts - BASF

BVens - MDEQ Warren
JCashin - Bacon Memorial Public Library
REIIis -ENSR

BASF Corporation 
1609 Biddle Avenue 
Wyandotte, Ml 48192-3729 
Tel (734)324-6161 
WWW bast com/usa



CMS MONTHLY PROGRESS REPORT NO. 95

Project:

Respondent Project Coordinator:

ENSR International Project Manager: 
Waterloo Hydrogeologic Project Manager:

Reporting Period:

Date of Report:

Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Bruce Roberts, BASF Corporation

Randy Ellis 
Miln Harvey

April 1 through April 30, 2006 

May 10, 2006

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

la. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:
• BASF and ENSR International met with USEPA in Chicago on April 11*^ to discuss 

BASF’s proposed corrective action objectives and path forward.

• BASF submitted a draft activities schedule for installing additional background and 
GSI wells, collecting and analyzing samples, collecting potentiometric head data, 
conducting a tier II risk evaluation, and submitting a draft CMS Report. The schedule 
is dependent upon USEPA’s visit to the site to assist in locating the new wells.

• BASF and ENSR International continued to evaluate potential remediation 
alternatives.

• The estimated percent completion of the CMS cannot be determined until BASF and 
USEPA agree on the corrective action objectives.

• An estimated 95% of the groundwater modeling portion of the CMS is completed.

1 b. Summary of Changes Made to the CMS

No changes to the CMS were requested during this period.

lc. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

No contacts with State Governments, local community representatives or Public Interest
Groups occurred during this period.

ld. Problems/lssues Encountered and Resolutions

Still have not received complete comments from USEPA.

le. Sampling, Analytical, and Field Activities and Summary of Findings

No additional field activities were conducted during the month.
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Monthly Progress Report 
May 10, 2006

lf. Groundwater Modeling Activities and Summary of Findings

No groundwater modeling activities were conducted during the month.

lg. Key Project Personnel Changes

No key personnel changes occurred during this period.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

No deliverables or reports were generated during this period.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD 

3a. Anticipated Work

• BASF will issue notes from the meeting with USEPA after receiving additional 
comments from USEPA.

• BASF and ENSR International will select tentative locations for background and GSI 
wells and submit the information to USEPA for their review.

• ENSR International will begin preparations for conducting a Tier II Risk Evaluation.

• BASF will assemble existing sediment data and bathymetric data in portions of the 
Trenton Channel and begin to evaluate the information.

• BASF will continue to evaluate potential remediation alternatives.

• BASF and its consultants will await formal feedback from USEPA on the conceptual 
groundwater model.

• ENSR will begin preparing the Draft CMS Report if possible.

3b. Anticipated Probiems and Proposed Resolutions

BASF continues to be behind schedule. BASF requested an extension of time for submitting 
the Draft CMS Report and is working with USEPA on the schedule.

This report was completed by:

BASF

K. Edward Nuera 
General Manager

report95.doc
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□•BASF
The Chemical Company

Helping Make 
Products Better™

K. Edward Nuernberg
General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED: 
7004 1160 0002 8942 4750

April 5, 2006

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Street 
Chicago, Illinois 60604

Subject: Monthly Progress Report Number 145
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation submits monthly Progress Report No. 144 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of March 2006. Please find attached the CMS Monthly Progress Report 
Number 94.

Should you need additional information, please contact us at your convenience.

Sincerely^

(ward Nuernberg

Attachment
i:\ecology\Jack Lanigan\EPA Progress Repoits\PRGRES145.doc

cc: LAubuchon - MDEQ Warren
RBlayer - MDEQ Lansing 
MHarvey-WHI 
BRoberts - BASF

BVens - MDEQ Warren
JCashin - Bacon Memorial Public Library
REIIis - ENSR

BASF Corporation 
1609 Biddle Avenue 
Wyandotte, Ml 48192-3729 
Tel (734)324-6161 
wwwbasf.com/usa



CMS MONTHLY PROGRESS REPORT NO. 94

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Bruce Roberts, BASF Corporation

ENSR international Project Manager: 
Waterloo Hydrogeologic Project Manager:

Randy Ellis
Miln Harvey

Reporting Period: March 1 through March 31, 2006

Date of Report: April 4, 2006

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

la. Work Performed, Significant Deveiopments, and Percentage of the CMS Compieted

During this reporting period, the following occurred;

• ENSR International will continue re-assessing corrective action objectives.

• BASF and ENSR International continued to evaluate potential remediation 
alternatives.

• The estimated percent completion of the CMS cannot be determined until BASF 
receives feedback from USEPA on the BASF-developed corrective action objectives.

• An estimated 95% of the groundwater modeling portion of the CMS is completed.

lb. Summary of Changes Made to the CMS

No changes to the CMS were requested during this period.

lc. Summary of Contacts with State Government, Local Community Representatives, or 
Pubiic interest Groups

No contacts with State Governments, local community representatives or Public Interest 
Groups occurred during this period.

ld. Problems/issues Encountered and Resolutions

Still have not received complete comments from USEPA.

le. Sampling, Analytical, and Field Activities and Summary of Findings

No additional field activities were conducted during the month.

lf. Groundwater Modeling Activities and Summary of Findings

No groundwater modeling activities were conducted during the month.

report94.doc
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Monthly Progress Report
April 4, 2006

1g. Key Project Personnel Changes

No key personnel changes occurred during this period.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

No deliverables or reports were generated during this period.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work

• ENSR International will continue re-assessing corrective action objectives, pending the 
outcome with the meeting with USEPA, and evaluating potential remediation 
alternatives.

• BASF and ENSR International will meet with USEPA to discuss corrective measures 
objectives and timing for submitting the Draft CMS Report.

• BASF will continue to evaluate potential remediation alternatives.

• BASF and its consultants will await formal feedback from USEPA on the conceptual 
groundwater model.

• ENSR will begin preparing the Draft CMS Report if BASF and USEPA are able to agree 
upon draft corrective measures objectives in a timely manner.

3b. Anticipated Probiems and Proposed Resolutions

BASF continues to be behind schedule. BASF requested an extension of time for submitting 
the Draft CMS Report and is waiting for a response from USEPA.

This report was completed by:
BASF CjORRd^lON

K. Eawar^uemberg 
General Manager

report94.doc
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□-BASF
The Chemical Company

Helping Make 
Products Better™

K. Edward Nuernberg
General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED: 
70041160 0002 8942 4743

March 2. 2006

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Street 
Chicago. Illinois 60604

Subject: Monthly Progress Report Number 144
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation submits monthly Progress Report No. 144 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of February 2006. Please find attached the CMS Monthly Progress Report 
Number 93.

Should you need additional information, please contact us at your convenience.

Sincerely,

K. Edward Nuernbi

Attachment
i:\ecologySJack Lanigan\EPA Progress Reports\PRGRES144.doc

cc: LAubuchon - MDEQ Warren
RBlayer - MDEQ Lansing 
MHarvey-WHI 
BRoberts - BASF

BVens - MDEQ Warren
JCashin - Bacon Memorial Public Library
REIIis - ENSR

BASF Corporation 
1609 Biddle Avenue 
Wyandotte, Ml 48192-3729 
Tel. (734) 324-6161 
vrww.bast.com/usa



CMS MONTHLY PROGRESS REPORT NO. 93

Project:

Respondent Project Coordinator:

ENSR International Project Manager: 
Waterloo Hydrogeoiogic Project Manager:

Reporting Period:

Date of Report:

Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Bruce Roberts, BASF Corporation

Randy Ellis 
Miln Harvey

February 1 through February 28, 2006 

March 2, 2006

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

la. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

• BASF sent three copies of the final September 2005 background well sampling report 
to USEPA.

• ENSR International continued re-assessing corrective action objectives.

• BASF continued to evaluate potential remediation alternatives.

• The estimated percent completion of the CMS cannot be determined until BASF 
receives feedback from USEPA on the BASF-developed corrective action objectives.

• An estimated 95% of the groundwater modeling portion of the CMS is completed.

lb. Summary of Changes Made to the CMS

No changes to the CMS were requested during this period.

lc. Summary of Contacts with State Government, Local Community Representatives, or 
Public Interest Groups

No contacts with State Governments, local community representatives or Public Interest 
Groups occurred during this period.

ld. Problems/lssues Encountered and Resolutions

Still have not received complete comments from USEPA.

le. Sampling, Analytical, and Field Activities and Summary of Findings

No additional field activities were conducted during the month.

lf. Groundwater Modeling Activities and Summary of Findings

No groundwater modeling activities were conducted during the month. 
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Monthly Progress Report 
March 2, 2006

1g. Key Project Personnel Changes

No key personnel changes occurred during this period.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

The CMS Supplemental Background Groundwater Sampling Results report was submitted to 
USEPA during this period.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD 

3a. Anticipated Work
• ENSR International will continue re-assessing corrective action objectives and 

evaluating potential remediation alternatives.
• BASF and ENSR International will meet with USEPA to discuss corrective measures 

objectives and timing for submitting the Draft CMS Report.
• BASF will continue to evaluate potential remediation alternatives.
• BASF and its consultants will await formal feedback from USEPA on the conceptual 

groundwater model.
• ENSR will begin preparing the Draft CMS Report if BASF and USEPA are able to agree 

upon draft corrective measures objectives in a timely manner.

3b. Anticipated Probiems and Proposed Resoiutions

BASF continues to be behind schedule. BASF requested an extension of time for submitting 
the Draft CMS Report and is waiting for a response from USEPA.

This report was completed by:

BASF QORPjemAllON

K.
General
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□-BASF
The Chemical Company

Helping Make 
Products Better™

K. Edward Nuernberg
General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED: 
70041160 0002 8942 1575

February 6, 2006

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Street 
Chicago, Illinois 60604

Subject: Monthly Progress Report Number 143
RCRA Corrective Action 
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation submits monthly Progress Report No. 143 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of January 2006. Please find attached the CMS Monthly Progress Report 
Number 92.

Should you need additional information, please contact us at your convenience.

Sincerely,

K. EdwardlNuemberg

Attachment
i:\ecology\Jack LaniganXEPA Progress Reports\PRGRES143.doc

cc: LAubuchon - MDEQ Warren
RBlayer - MDEQ Lansing 
MHarvey-WHI 
BRoberts - BASF

BVens - MDEQ Warren
JCashin - Bacon Memorial Public Library
REIlis - ENSR

BASF Corporation 
1609 Biddle Avenue 
Wyarxtotte, Ml 48192-3729 
Tel. (734) 324-6161 
WWW basl.com/usa



CMS MONTHLY PROGRESS REPORT NO. 92

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Bruce Roberts, BASF Corporation

ENSR International Project Manager: Randy Ellis
Waterloo Hydrogeologic Project Manager: Miln Harvey

Reporting Period: January 1 through January 31, 2006

Date of Report: February 6, 2006

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

la. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred;

• ENSR International submitted the draft report summarizing the results from the 
September background well sampling to BASF for comments.

• BASF reviewed the draft report and gave comments to ENSR.

• ENSR International continued re-assessing corrective action objectives

• BASF continued to evaluate potential remediation alternatives.

• The estimated percent completion of the CMS cannot be determined until BASF 
receives feedback from USEPA on the BASF-developed corrective action objectives.

• An estimated 95% of the groundwater modeling portion of the CMS is completed.

lb. Summary of Changes Made to the CMS

No changes to the CMS v;ere requested during this period.

lc. Summary of Contacts with State Government, Local Community Representatives, or 
Public Interest Groups

No contacts with State Governments, local community representatives or Public Interest 
Groups occurred during this period.

ld. Problems/lssues Encountered and Resolutions

Still have not received complete comments from USEPA.

le. Sampling, Analytical, and Field Activities and Summary of Findings

No additional field activities were conducted during the month.
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Monthly Progress Report 
February 6, 2006

lf. Groundwater Modeling Activities and Summary of Findings

No groundwater modeling activities were conducted during the month.

lg. Key Project Personnei Changes

No key personnel changes occurred during this period.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

No deliverables were submitted to USEPA during this period.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD 

3a. Anticipated Work

• ENSR International will revise the draft report summarizing the results from the 
September background well sampling and submit a final report to BASF.

• BASF will send the final report to USEPA.

• BASF and ENSR International will meet with USEPA to discuss corrective measures 
objectives.

• BASF will continue to evaluate potential remediation alternatives.

• BASF and its consultants will await formal feedback from USEPA on the conceptual 
groundwater model.

• ENSR will begin preparing the Draft CMS Report if BASF and USEPA are able to agree 
upon draft corrective measures objectives in a timely manner.

3b. Anticipated Probiems and Proposed Resolutions

BASF continues to be behind schedule. BASF requested an extension of time for submitting 
the Draft CMS Report and is waiting for a response from USEPA.

This report was completed by:

BASF CPRPOfOMiON

K.*Edwar(i Nu^berg 
General Mandger
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□-BASF
The Chemical Company

Helping Make 
Products Better™

K. Edward Nuernberg
General Manager

January 9, 2006

CERTIFIED MAIL - RETURN RECEIPT REQUESTED: 
7004 1160 0002 8942 1568

Mr. Juan Thomas 
Project Manager
United States Environmental Protection Agency 
Region V (DE-9J)
77 West Jackson Street 
Chicago. Illinois 60604

Subject: Monthly Progress Report Number 142
RCRA Corrective Action 
BASF Corporation. Wyandotte. Michigan

Dear Mr. Thomas:

BASF Corporation submits monthly Progress Report No. 142 for the work performed on the 
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) 
during the month of December 2005. Please find attached the CMS Monthly Progress Report 
Number 91.

Should you need additional information, please contact us at your convenience.

Sincerely.

K. Edwardiroern

Attachment
i:\ecology\Jack Lanigan\EPA Progress Reports\PRGRES142.doc

cc: LAubuchon - MDEQ Warren
RBlayer - MDEQ Lansing 
MHarvey-WHl 
BRoberts - BASF

BVens - MDEQ Warren
JCashin - Bacon Memorial Public Library
REIIis - ENSR

BASF Corporation 
1609 Biddle Avenue 
Wyandotte, Ml 48192-3729 
Tel: (734) 324-6161 
www.bflsf.com/us3



CMS MONTHLY PROGRESS REPORT NO. 91

Project:

Respondent Project Coordinator:

ENSR International Project Manager: 
Waterloo Hydrogeologic Project Manager:

Reporting Period:

Date of Report:

Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Bruce Roberts, BASF Corporation

Randy Ellis 
Miln Harvey

December 1 through December 31, 2005 

January 9, 2006

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

la. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

• ENSR International continued preparing the draft report summarizing the results from 
the September background well sampling.

• BASF responded to USEPA’s letter dated December B*”.

• ENSR International began re-assessing corrective action objectives

• BASF continued to evaluate potential remediation alternatives.

• The estimated percent completion of the CMS cannot be determined until BASF 
receives feedback from USEPA on the BASF-developed corrective action objectives.

• An estimated 95% of the groundwater modeling portion of the CMS is completed.

1 b. Summary of Changes Made to the CMS

No changes to the CMS were requested during this period.

lc. Summary of Contacts with State Government, Local Community Representatives, or 
Public Interest Groups

No contacts with State Governments, local community representatives or Public Interest 
Groups occurred during this period.

ld. Problems/Issues Encountered and Resolutions

Still have not received complete comments from USEPA.

le. Sampling, Analytical, and Field Activities and Summary of Findings

No additional field activities were conducted during the month.
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Monthly Progress Report 
January 9, 2006

lf. Groundwater Modeling Activities and Summary of Findings

No groundwater modeling activities were conducted during the month.

lg. Key Project Personnel Changes

ENSR International has replaced Parsons Engineering Science and was given the 
responsibility of completing the CMS.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

No deliverables were submitted to USEPA during this period.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD 

3a. Anticipated Work
• ENSR International will complete the draft report summarizing the results from the 

September background well sampling and submit it to BASF for comments.

• BASF and ENSR International will meet with USEPA to discuss corrective measures 
objectives.

• BASF will continue to evaluate potential remediation alternatives.

• BASF and its consultants will await formal feedback from USEPA on the conceptual 
groundwater model.

• PES will begin preparing the Draft CMS Report if BASF and USEPA are able to agree 
upon draft corrective measures objectives in a timely manner.

3b. Anticipated Problems and Proposed Resolutions

BASF continues to be behind schedule. BASF requested an extension of time for submitting 
the Draft CMS Report and is waiting for a response from USEPA.

This report was completed by:

TIONBASF CORP

V. Edwird'Ni^nberg 
Generai-Mafiager
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